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FOREWORD

The principal components of the work to be performed under these specifications include
removing and stockpiling 4-inch gravel surfacing from roadway surfaces, replacing 4-inch gravel
surfacing on roadway surfacing, and placing permeable geotextile with 2-inch thick shotcrete on
exposed impermeable geomembrane surfaces at the perimeter of Regulating Reservoir of the
West Extension Irrigation District Water Exchange Facilities, Oregon, approximately one mile
east of the City of Umatilla, in Umatilla County, Oregon.

A pre-bid site visit will be conducted in accordance with the Clause in Section L entitled
“site Visit — Construction.” Bidders are strongly urged to participate in the site visit.
Failure by bidders to inspect the site will not relieve them of the responsibility of properly
estimating the difficulty or cost of successfully performing the work in accordance with the
specifications and within the allowed time. Attendees are to provide and wear safety boots,
hard hats, and safety vests.

FOR INFORMATION REGARDING BUREAU OF RECLAMATION'S HANDBOOK
ENTITLED "RECLAMATION SAFETY AND HEALTH STANDARDS," (2002
EDITION) WHICH IS APPLICABLE TO WORK UNDER THIS CONTRACT, SEE
NOTICE IN PART II, SECTION I ENTITLED "SAFETY AND HEALTH."
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REQUEST FOR QUOTATION

(THIS IS NOT AN ORDER)

THIS RFQ |:| 1s [ x] 1S NOT A SMALL BUSINESS SET-ASIDE

PAGE OF PAGES
1 2

1. REQUEST NO.

2. DATE ISSUED

3. REQUISITION/PURCHASE

4. CERT. FOR NAT. DEF.

RATING

Bureau of Reclamation - PNRO
1150 N Curtis Rd, Ste 100

Boise,|D 83706-1234

UNDER BDSA REG. 2
065Q107730 08/02/2006 REQUEST NO. AND/OR DMS REG. 1
5a. ISSUED BY 6. DELIVER BY (Date)

01/31/2007

5b. FOR INFORMATION CALL

(No collect calls)

7. DELIVERY
|:| FOB DESTINATION

|:| OTHER

(See Schedule)

9. DESTINATION

NAME TELEPHONE NUMBER a. NAME OF CONSIGNEE
Sue Fraser (208) 378-5103 ext.
8. TO: ATTN:
b. STREET ADDRESS
a. NAME No Destination Addresses Defined
No Vendor Information Available
b. STREET ADDRESS
c.CITY
d. CITY e. STATE f. ZIP CODE d. STATE e. ZIP CODE

10. PLEASE FURNISH QUOTATIONS TO THE
ISSUING OFFICE IN BLOCK 5A ON OR
BEFORE CLOSE OF BUSINESS  (Date)

IMPORTANT: This is a request for information, and quotations furnished are not offers. If you are unable to quote, please so
indicate on this form and return it to the address in Block 5a. This request does not commit the Government to pay any costs
incurred in the preparation of the submission of this quotation or to contract for supplies or service. Supplies are of domestic

08/23/2006 origin unless otherwise indicated by quoter. Any representations and/or certifications attached to this Request for Quotations
must be completed by the quoter.
11. SCHEDULE (Include applicable Federal, State, and local taxes)
ITEM NO. SUPPLIES/ SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
(@) (b) © (d) (¢ ®

SEE SCHEDULE

12. DISCOUNT FOR PROMPT PAYMENT

a. 10 CALENDAR DAYS (%)

b. 20 CALENDAR DAYS (%)

c. 30 CALENDAR DAYS (%)

d. CALENDAR DAYS

NUMBER PERCENTAGE

NOTE: Additional provisions and representations are D are not attached.

13. NAME AND ADDRESS OF QUOTER

a. NAME OF QUOTER

14. SIGNATURE OF PERSON AUTHORIZED TO
SIGN QUOTATION

15. DATE OF QUOTATION

b. STREET ADDRESS

16. SIGNER

c. COUNTY

a. NAME (Type or print)

b. TELEPHONE

AREA CODE

d.CITY

e. STATE

f. ZIP CODE

c. TITLE (Type or print)

NUMBER

AUTHORIZED FOR LOCAL REPRODUCTION
Previous edition not usable

STANDARD FORM 18 (Rev. 6-95)
Prescribed by GSA - FAR (48 CFR) 53.213(a)




Page

Line ltem Document Number Title
Su mm ary 06SQ107730 Forebay Liner, Phase I, WEID 20f2
No Funding Information
Line ltem Delivery Date Unit of Total Cost
Number  pescription (Start Date to End Date) ~Quantity Issue Unit Price (Includes Discounts)
0001 Forebay Liner - Phase | - West 01/31/2007 1.00 jb $

Extension Irrigation District

See attached solicitation. Period of performance approximately November 6, 2006 through January 31, 2007. See Section B-1 for Bid Schedule.

There is an organized site visit on August 8, 2006 at 9:30 am. See L.6 for details.
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UMATILLA BASIN PROJECT, OREGON

WEST EXTENSION IRRIGATION DISTRICT
REGULATING RESERVOIR SHOTCRETE LINER

(a) Offers will be considered for award on the following schedules, but no offer will be
considered for award on only one or a part of the schedules.

(b) All offers are subject to the terms and conditions of this solicitation.

(c) The quantities in the schedules are estimated quantities for comparison of offers only, and
except as provided in the contract clause entitled "Variation in Estimated Quantity,” no claim
shall be made against the Government for overruns or underruns.

(d) Review Section L provision, "Instruction for Mobilization and Preparatory Work Schedule
Line Item - Bureau of Reclamation™” at FAR WBR 1452.236-85 before completing schedule item

1.
SCHEDULE
Item Section Work or Material Quantity and Unit Amount
unit Price
1 WBR Mobilization and preparatory For the lump sum of $
1452.232- | work
81

2 02342 Furnishing and installing For the lump sum of $
permeable geotextile material

3 02343 Furnishing and installing air/gas 24pcs | $ $
vent covers

4 02731 Removal and replacement of For the lump sum of $
gravel surfacing

5 02731 Furnishing additional gravel 60tons | $
surfacing

6 03372 Furnishing, testing, and placing | For the lump sum of $

shotcrete

Failure to provide the following information will render your bid nonresponsive. See
provisions in Sections L and M.

7 | Total for bid items 1 through 6 above $
8 | Expected Equitable Adjustment (EEA) (15% of line 7) $
9 Bidder's Overhead Rate - % $
10 | Overhead on EEA (line 9 x line 8) $
11 | Evaluated Bid Total (total of lines 7, 8, and 10) $

B-1



Certification of Technical Specifications

Project Title:  Umatilla Basin Project, Oregon

Region: Pacific Northwest Region
West Extension Irrigation District
Technical Specifications:  Regulating Reservoir Shotcrete Liner

Prepared by:

%@ Date: M? / (/ é@

Date: w?f/'g/’iéfj &

Technical Approval: (%0 4, J /.

(1) The person signing the specifications package as "Prepared by" has developed and/or
assembled the technical specifications of this solicitation.

(2) The person signing the specifications package as "Technical Approval" has been in
responsible charge of the overall design including developing or assembling the technical
specifications in this solicitation. By this signature, the Bureau of Reclamation (a)
certifies that the specifications paragraphs convey the design intent as portrayed on the
drawings included therein and (b) ensures that specifications package containing designs
from multiple disciplines prepared by other professions and disciplines and depicted in
the document is compatible with the overall design intent. In cases where the designs
described by the specifications meet the criteria for preparation by a registered engineer
or architect, the “Technical Approval” is registered as such.
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SECTION 01110 - SUMMARY OF WORK

PART 1 GENERAL

1.01

A

1.02

1.03

LOCATION

Work is located approximately one mile east of the City of Umatilla, in Umatilla County,
Oregon.

PRINCIPAL COMPONENTS OF WORK

The principal components of the work to be performed under these specifications include
removing and stockpiling 4-inch gravel surfacing from roadway surfaces, replacing 4-
inch gravel surfacing on roadway surfacing, and placing permeable geotextile with 2-inch
minimum thickness shotcrete on exposed impermeable geomembrane surfaces at the
perimeter of Regulating Reservoir of the West Extension Irrigation District Water
Exchange Facilities, Oregon.

SPECIFICATIONS REQUIREMENTS
Requirements in Division 1 — General Requirements apply to Division 2 through 16.

Imperative statements in these specifications are Contractor requirements unless stated
otherwise.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION

Not Used

END OF SECTION

Summary of Work
01110-1
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SECTION 01111 - DRAWINGS

PART 1 GENERAL

1.01

A

1.02

1.03

1.04

1.05

QUALITY ASSURANCE

Inform the Contracting Officer of any discrepancies, errors, or omissions discovered on
drawings.

PROJECT CONDITIONS

Where there are minor differences as determined by the Contracting Officer between
details and dimensions shown on drawings and details and dimensions of existing
features at jobsite, use details and dimensions of existing features at jobsite.

SPECIFICATION DRAWINGS

Where details shown on standard drawings 40-D series differ from those shown on the
other drawings or specifications requirements, use details shown on other drawings or
specifications requirements.

INFORMATIONAL DRAWINGS

Some drawings are marked "for information only™ in the drawing list and are included to
show some feature about which additional knowledge is required for offers.

If there are differences as determined by the Contracting Officer between details and
dimensions shown on these drawings and those of existing features at jobsite, use details
and dimensions of existing features at jobsite.

COPIES OF DRAWINGS

One set of full-size drawings, except standard drawings, will be furnished to the
Contractor for construction purposes.

Additional half-size copies of standard drawings will be furnished upon request to the
Contractor for construction purposes.

PART 2 PRODUCTS

Not Used

Drawings
01111-1
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PART 2 EXECUTION

Not Used
Table 01111A - List of Drawings
Sheet Drawing No. Title
No.
General:
1 1022-D-38 General Map
2 1022-D-68 Location Map
3 30-100-8145 Regulating Reservoir, Shotcrete Liner, Plan
4 30-100-8146 Regulating Reservoir, Shotcrete Liner, Sections and Details
5 30-100-8147 Regulating Reservoir, Shotcrete Liner, Typical Sections

For Information Only:

6 1022-D-20 Regulating Reservoir and Pumping Plant, Site Plan

7 1022-D-118 Regulating Reservoir, Floatwell at Alignment Sta.
104+74.28, Plan, Sections, and Detail

8 1022-D-105 Regulating Reservoir, Sections and Details

9 1022-D-97 Canal, Roadway Crossing, Sta. 100+96.63, General Plan,
Plan and Sections

10 1022-D-22 WEID Water Exchange Pumping Plant, General
Arrangement and Outline, Plan, Sump Slab and Sections

11 1022-D-116 Regulating Reservoir, Overflow Wasteway, Plan and
Sections

END OF SECTION

Drawings
01111-2
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SECTION 01330 - SUBMITTALS

PART 1 GENERAL

1.01

A

1.02

COST

Include cost in prices offered in the schedule for other items of work.
DEFINITIONS

Days: Calendar days.

Required Submittal Number (RSN): RSN identifies items to be submitted together as a
complete submittal.

SUBMITTAL REQUIREMENTS

In case of conflict between requirements of this section and requirements included
elsewhere in these specifications, requirements included elsewhere take precedence.

Professional certifications:
1. Sign and seal submittals requiring certification by a registered professional.

Drawings and data:

1. Prepare drawings and data in English.

2. Label drawings and data with Bureau of Reclamation contract number and
bidding schedule item number(s).

3. Mark items to be furnished on manufacturer's data for commercial products or
equipment, such as catalog cut sheets. Identify manufacturer's name, type, model,
size, and characteristics. Illustrate that product or equipment meets requirements
of specifications.

4. Drawings:

a. Minimum identification in title block:
1) Bureau of Reclamation contract number and title.
2) Contractor's or supplier's title and drawings number.

b. Size: D size or smaller.

C. Draw to scale with neat lettering using drafting equipment or computer
drafting equipment.

d. Final drawings:

1) AUTOCAD?7 format (.dwg) or Drawing Transfer Format (.dxf) on
3-1/2-inch diskette or 74 min/650 MB CD-ROM disc.
2) Original D size plots.

Submittals
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3) Show as-built changes, including revision dates, made during
installation.
Manuals:
1. Copies: Bound and indexed.
2. Contents:
a. Parts identification lists, lists of special tools, and accessories.
b. Schematics and wiring diagrams.
C. Detailed instructions for installing, operating, lubricating, and maintaining
equipment.
d. As-built drawings, photographs, and test records or reports if required by

the specifications.

Photographs:
1. Submit negatives and photographs.
2. Photographs: Professional quality 8-inch by 10-inch color for each listed view.
3. Identify with adhesive labels on back.
a. Do not type directly on back of photograph.
b. Include contract number, name of equipment and view title.

Samples and color selection submittals:

=

Label with complete manufacturer's product and color identification.
2. Include type and quantity of materials specified in the referenced section in each
"set" of samples.

3. Submit samples representative of product to be installed.

4. Submit color chips consisting of sample paint chips. Ink color reproductions are
not acceptable.

5. Label each sample, sample kit, set of color chips, or color chart with Bureau of
Reclamation contract number and title.

6. The Government will select architectural color and pattern after product approval.

SUBMITTALS PROCEDURES

Submit only checked submittals. Submittals without evidence of Contractor's approval
will be returned for resubmission.

Submit complete sets of required materials for each RSN as specified in "Submittals
Required” column in Table 01330A - List of Submittals. A complete set includes all
listed items for RSNs with multiple parts.

Submit number of sets specified in "No. of sets to be sent to:" column in Table 01330A -
List of Submittals.

Submittals
01330-2



1.05

Solicitation No. 065Q107730
WEID, Regulating Reservoir Shotcrete Liner
Umatilla Basin Project, Oregon

Include the following information in transmittal letters:

agrwdE

Bureau of Reclamation contract number and title.
Responsible code.

RSN for each attached submittal.

Number of sets for each RSN.

Identify submittal as initial or resubmittal.

More than one RSN may be submitted under a transmittal letter, provided the responsible
code is the same.

GOVERNMENT REVIEW OF SUBMITTALS

Time required:

1.

The Government will require 10 days for review of each submittal or resubmittal,
unless otherwise provided in these specifications.

Time required for Government review of each submittal or resubmittal begins
when the Government receives complete sets of materials required for a particular
RSN and extends through return mailing postmark date.

Time in excess of specified:

1.

The Contracting Officer may extend the contract completion date to allow
additional time for completing work affected by excess review time. The time
extension will be to the extent that excess review time caused delay to the contract
completion date. The time will not exceed the time used in excess of the specified
number of days for review of submittals or resubmittals.

Concurrent days of excess review time resulting from the Government's review of
two or more separate submittals or resubmittals will be counted only once in
extending the contract completiondate.

No time extension will be allowed if the Contractor fails to make complete
approval submittals in sequence and within time periods specified.

Adjustment for Government delay will be made only to the extent that:

a. Government approval was required under the contract, and
b. Requests for approval were properly and timely submitted and were
approved.

Adjustment will be subject to terms of paragraphs (b) and (c) of the clause
"Suspension of Work," however, no such delay shall be deemed to be a
"suspension order" as the term is used in that clause.

Return of submittals:

1.

One set of submittals required for approval will be returned either approved, not
approved, or conditionally approved.

Submittals
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Submittals not approved:

a. Revise and resubmit for approval.

b. Show changes and revisions with revision date.

C. Describe reasons for significant changes in transmittal letter.

d Resubmit returned submittals within 10 days after receiving the

Government's comments, unless otherwise specified.
e. Requirements for initial submittals apply to resubmittals.
Do not change designs without approval of the Contracting Officer after approval
drawings, documentation, and technical data have been approved.

1.06 TRANSMITTAL

A. Send submittals required by Table 01330A - List of Submittals, to following addresses:
1. Contracting Officer, Bureau of Reclamation, 1150 North Curtis Road, Suite 100,
Boise ID 83706-1234.*
*The Contractor shall provide the Contracting Officer a copy of all
correspondence and related documents, pertaining to this contract, that it
addresses to a representative of the Government. This does not pertain to
the Submittal Requirements as they are outlined herein.
2. Project Construction Engineer, Bureau of Reclamation, Pacific Northwest
Construction Office, Attn: NCO-3100, 3701 River Road, Yakima WA 98902.
B. Send a copy of each transmittal letter to offices listed above which are not sent the
submittal.
C. Submit drawings and data required to be submitted for which a specific mailing address

IS not given in these specifications to the Project Construction Engineer.

D. Submittals not listed in Table 01330A - List of Submittals: Submit in accordance with
this section.

PART 2

PRODUCTS

Not Used

PART 3

EXECUTION

Not Used

Submittals
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** CO indicates Contracting Officer and PCE indicates Project Construction Engineer.

Clause No. of sets to be
or Respon- sent to: **
Section Submittals Due date or sible
RSN Title required delivery time Type*| code coO PCE
I-1 Release of Release of claims (DI- [After completion of work | PCE 0 1
Claims 137) against United  |and prior to final payment
(1452.204-70)  |States
-2 Certified Certified payrolls Weekly for each week any | PCE 0 1
Payrolls contract work is performed
(52.222-8)
-3 Labor Standards [1) List of Within 14 days after award | | PCE 0 1
Data (52.222-11) [subcontractors of contract, and within 14
days after award of any
2) Statement and subcontract
Acknowledgement
Form (SF-1413) for
each subcontract
I-4 Equal Information required [Within 30 days following | PCE 0 1
Opportunity by Executive Order  |the award
(52.222-26) 11246 (SF-100)
I-5 |Safety and Safety program Submitted and accepted A PCE 1 5
Health (WBR before commencing onsite
1452.223-81) work. See section 3 of
RSHS.
-6  [Safety and Monthly accident First day of each month. | CoO 1 1
Health (WBR  |summary report See paragraph 3.8 of RSHS
1452.223-81)
I-7 Bonds Performance and Within 10 calendar days | CoO 1 0
(52.228-15) payment bonds after award
1-8 Liability Acceptable evidence |Prior to commencement of | PCE 0 1
Insurance showing that work under the contract
(1452.228-70)  |insurance has been
obtained
1-9 Practicable Blackline prints Within 5 days after work A PCE 1 2
schedule commences on the contract
(52.236-15) or another period of time as
determined by the
Contracting Officer
1-10  |Annotated Blackline prints As directed by the A PCE 1 2
schedule Contracting Officer
showing actual
progress
(52.236.15)
I-11  |Supplementary [Blackline prints As deemed necessary by A PCE 1 2
schedule or the Contracting Officer
schedules
(52.236-15)
01563-1 |Water pollution |Water management  |Within 30 days following A PCE 0 5
control plan award

Submittals
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Table 01330A - List of Submittals
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** CO indicates Contracting Officer and PCE indicates Project Construction Engineer.

Clause No. of sets to be
or Respon- sent to: **
Section Submittals Due date or sible
RSN Title required delivery time Type*| code coO PCE
02342-1 |Geotextile Published Within 30 days following A PCE 0 5
specification and data |award
sheets for polyester
needle-punched non-
woven geotextile
02342-2 |Geotextile Published Within 30 days following A PCE 0 5
specification and data |award
sheets for
impermeable
membrane
02342-3 |Geotextile Published Within 30 days following A PCE 0 5
specification and data |award
sheets for glue for
geotextile
02731-1 |[Removal and Gradation and sieve  |Within 30 days following A PCE 0 0
replacement of |analysis for additional (award
gravel surfacing |gravel surfacing
03240-1 [Synthetic fiber |[Product data Within30 days following A PCE 0 5
reinforcement award
03240-2 [Synthetic fiber |Manufacturer’s Within 30 days following A PCE 0 5
reinforcement  |certification award
03372-1 [Shotcrete Specific operating At least 7 calendar days A PCE 0 5
procedures before pre-construction
testing
03372-2 |Shotcrete Laboratory test results (Within 30 days after A PCE 0 5
for field placement  |samples are taken
panels
03372-3 [Shotcrete Mix design Within 30 days following A PCE 0 5
award
03372-4 [Shotcrete Laboratory test results [Sample at pre-construction | A PCE 0 5
for compressive meeting and rest within 24
strength of submitted |hours after testing is
mix design completed
END OF SECTION
Submittals
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SECTION 01420 - REFERENCES

PART 1 GENERAL

1.01

A

1.02

1.03

1.04

COST

Include cost of work in prices offered in the schedule for items of work for which
references are required.

REFERENCES

Referenced editions of standard specifications, codes, and manuals form a part of this
specification to the extent referenced.

These specifications take precedence when conflicting requirements occur between
specifications and referenced standard.

JOBSITE REFERENCES

Maintain at fabrication site, a copy of referenced standard specifications, codes, and
manuals required for work in progress at fabrication site. Make available for use by the
Government.

Maintain onsite, a copy of referenced standard specifications, codes, and manuals
required for onsite work in progress. Make available for use by the Government.

AVAILABILITY
Federal Specifications, Standards, and Commercial Item Descriptions:

1. Copies of Federal Specifications, Standards, and Commercial Item Descriptions
may be obtained from GSA Federal Supply Service, see the provision at FAR
52.211-1, "Availability of Specifications Listed in the GSA Index of Federal
Specifications, Standards and Commercial Item Descriptions, FPMR Part 101-
29."

2. Many Federal Specifications and Standards may be examined at the Bureau of
Reclamation Denver Office Library, building 67, Denver Federal Center, West
6th Avenue and Kipling Street, Denver, Colorado.

References
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B. Bureau of Reclamation documents:

1.

Bureau of Reclamation Standard Specifications are designated with an M-series
number. Copies of these documents may be obtained from Bureau of
Reclamation, Attn: D-8170, PO Box 25007, Denver CO 80225-0007. Some M-
series documents are available on the Internet at
http://www.usbr.gov/standardspecs/.

2. Bureau of Reclamation manuals and other publications including significant
scientific, technical, and engineering works are available from the National
Technical Information Service (NTIS). Information regarding availability and
pricing may be obtained by contacting NTIS at the following address:

United States Department of Commerce
National Technical Information Service

5285 Port Royal Road

Springfield, Virginia 22161

Telephone: (703) 487-4650 or 1-800-553-6847

3. Bureau of Reclamation was officially named Water and Power Resources Service
for a short period. References to Water and Power Resources Service or any
derivative form are synonymous with Bureau of Reclamation.

C. Industrial and Governmental documents:

1. Addresses for obtaining some industrial and governmental (other than Federal and
Bureau of Reclamation specifications and standards) specifications, standards,
and codes are listed in Table 01420A - Addresses for Specifications, Standards,
and Codes.

Table 01420A - Addresses for Specifications, Standards, and Codes
Acronym Name and Address Telephone
ASME American Society of Mechanical Engineers (800) 843-2763
3 Park Ave.
New York, NY 10016-5990
WWW.asme.org
ASTM American Society for Testing Materials (601) 832-9585

100 Barr Harbor Dr.
West Conshohocken, PA 19428-2959
WwWw.astm.or

References
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Table 01420A - Addresses for Specifications, Standards, and Codes

Acronym Name and Address Telephone
AWS American Welding Society (800) 443-9353
550 NW LeJeune Rd. (305) 443-9353
Miami, FL 33126
WWW.aws.org
ICC International Code Council (703) 931-4533
5203 Leesburg Pike #708
Falls Church, VA 22041
www.intlcode.org
SAE Society of Automotive Engineers (877) 606-7323
755 W. Big Beaver, Suite 1600
Troy M1 48084
WWW.Sae.org
PART 2 PRODUCTS
Not Used
PART 3 EXECUTION
Not Used

END OF SECTION

References
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SECTION 01562 - ENVIRONMENTAL CONTROLS

PART 1 GENERAL

1.01

1.02

1.03

1.04

COST

Include cost in the prices offered in the schedule for other items of work, except as
specified.

Costs for damages and work stoppage are the Contractor's responsibility.
REFERENCES

Bureau of Reclamation (USBR)

1. USBR RSHS-2002 Reclamation Safety and Health Standards
REGULATORY REQUIREMENTS

Comply with Federal, State, and local laws and regulations.

Comply with USBR RSHS.

Conform to most stringent requirement in cases of conflict between specifications,
regulatory requirements, and USBR RSHS.

Contractor shall be responsible for damages resulting from dust originating from
Contractor operations in accordance with clause at FAR 52.236-7 "Permits and
Responsibilities."

The Contracting Officer may stop any construction activity in violation of Federal, State,
or local laws and additional expenses resulting from work stoppage will be responsibility
of Contractor.

DUST CONTROL

Provide dust control and abatement during construction.

Prevent, control, and abate dust pollution on rights-of-way provided by Government or
elsewhere during performance of work.

Environmental Controls
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1.06

1.07

Solicitation No. 065Q107730
WEID, Regulating Reservoir Shotcrete Liner
Umatilla Basin Project, Oregon

Provide labor, equipment, and materials, and use efficient methods wherever and
whenever required to prevent dust nuisance or damage to persons, property, or activities,
including, but not limited to, crops, orchards, cultivated fields, wildlife habitats,
dwellings and residences, agricultural activities, recreational activities, traffic, and similar
conditions.

Provide means for eliminating atmospheric discharges of dust during mixing, handling,
and storing of cement, pozzolan, and concrete aggregate.

AIR POLLUTION CONTROL

Utilize reasonably available methods and devices to prevent, control, and otherwise
minimize atmospheric emissions or discharges of air contaminants.

Do not operate equipment and vehicles that show excessive exhaust gas emissions until
corrective repairs or adjustments reduce such emissions to acceptable levels.

Burning materials is not permitted.
NOISE CONTROL

Only construction activities approved by Contracting Officer will be allowed during
hours of 5 p.m. to 8 a.m.

Noise barriers and equipment mufflers required.

LIGHT CONTROL

Direct stationary floodlights to shine downward at an angle less than horizontal.
Shield floodlights so that floodlights will not be a nuisance to surrounding areas.
Direct lighting so that residences are not in direct beam of light.

Correct lighting control problems when they occur as approved by the Contracting
Officer.

PART 2 PRODUCTS

Not Used

Environmental Controls
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PART 3 EXECUTION

Not Used

END OF SECTION

Environmental Controls
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SECTION 01563 - WATER POLLUTION CONTROL

PART 1 GENERAL

1.01 COST

A Include in prices offered in the schedule for items of work that require water pollution
prevention measures.

1.02 REFERENCES

A. Bureau of Reclamation (USBR)
1. USBR RSHS-2002 Reclamation Safety and Health Standards

1.03 SUBMITTALS

A Submit the following in accordance with Section 01330 - Submittals:

1. RSN 01563-1, Water Management Plan: Submit detailed Water Quality
Management Plan for construction activities that involve less than 1 acre of land
in the vicinity of any stream, flowing or dry watercourse, lake, wetland, reservoir,
or underground water source.

a.

Name of person who will be responsible for implementing and carrying
out plan.

Relationship of methods and descriptions herein to conditions of required
permits specified in article titled “Contractor Responsibilities.”

Precautions which will be taken to avoid discharge or accidental spills of
pollutants into a river, stream, watercourse, or lake.

Demonstrated compliance with State and local waste disposal, sanitary
sewer, or septic regulations.

Methods of handling and treating wastewater, including drawings or maps
indicating locations for evaporation or settling ponds, treatment facilities,
best management practices to prevent water pollution, and discharge
points.

Methods for preventing or controlling runoff and erosion for construction
sites, both during and after construction including:

1) Access and haul roads;

2) Stockpile, borrow, and waste areas;

3) Construction plant and equipment yards;

4) All excavated surfaces;

5) Areas containing slurry ponds or water treatment facilities;

Water Pollution Control
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6) Buffer zones; and
7) Other impacted areas.

Information on vegetative practices, structural control, silt fences, straw
dikes, sediment and operator controls, stormwater controls, and solid
waste controls. Address stormwater controls for appropriate stormwater
management measures including velocity dissipators. Address solid waste
controls for building materials and offsite tracking of sediment.

1.04 REGULATORY REQUIREMENTS

A. Construction safety standards: Comply with sanitation and potable water requirements of
section 7 of USBR RSHS.

B. Laws, regulations, and permits:
1. Perform construction operations to comply, and ensure subcontractors comply,
with:
a. Applicable Federal, State, and local laws, orders, regulations, and Water

Quality Standards concerning control and abatement of water pollution.

b. I conflict occurs between Federal, State, and local laws, regulations, and
requirements, the most stringent shall apply.
C. Contractor violations:

1. If noncompliance should occur, immediately (verbally) report noncompliance to
the CO. Submit specific information within two (2) days.

2. Violation of applicable Federal, State, or local laws, orders, regulations, or Water
Quality Standards may result in the CO stopping site activity until compliance is
ensured.

3. The Contractor shall not be entitled to extension of time, claim for damage, or

additional compensation by reason of such a work stoppage.

4, Corrective measures required to bring activities into compliance shall be at the
Contractor's expense.

PART 2 PRODUCTS

Not Used

Water Pollution Control
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PART 3 EXECUTION

3.01 POLLUTION CONTROLS

A. Control pollutants by use of sediment and erosion controls, wastewater and stormwater
management controls, construction site management practices, and other controls
including State and local control requirements.

B. Sediment and erosion controls:

1. Establish methods for controlling sediment and erosion which address vegetative
practices, structural control, silt fences, straw dikes, sediment controls, and
operator controls as appropriate.

2. Institute stormwater management measures as required, including velocity
dissipaters, and solid waste controls which address controls for building materials
and offsite tracking of sediment.

C. Wastewater and stormwater management controls:
1. Pollution prevention measures:

a. Use methods of dewatering, unwatering, excavating, or stockpiling earth
and rock materials which include prevention measures to control silting
and erosion, and which will intercept and settle any runoff of sediment-
ladened waters.

b. Prevent wastewater from general construction activities such as drainwater
collection, aggregate processing, concrete batching, drilling, grouting, or
other construction operations from entering flowing or dry watercourses
without the use of approved turbidity control methods.

C. Divert stormwater runoff from upslope areas away from disturbed areas.

2. Turbidity prevention measures:

a. Use methods for prevention of excess turbidity which include, but are not
restricted to, intercepting ditches, settling ponds, gravel filter entrapment
dikes, flocculating processes, recirculation, combinations thereof, or other
approved methods that are not harmful to aquatic life.

D. Construction site management:
1. Contractor construction operations:
a. Perform construction activities by methods that will prevent entrance, or

accidental spillage, of solid matter, contaminants, debris, or other
pollutants or wastes into streams, flowing or dry watercourses, lakes,
wetlands, reservoirs, or underground water sources. Pollutants and wastes
include, but are not restricted to: refuse, garbage, cement, sanitary waste,
industrial waste, hazardous materials, radioactive substances, oil and other

Water Pollution Control
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petroleum products, aggregate processing tailings, mineral salts, and
thermal pollution.

Stockpiled or deposited materials: Do not stockpile or deposit excavated
materials or other construction materials, near or on, stream banks, lake
shorelines, or other watercourse perimeters where they can be washed away by
high water or storm runoff, or can in any way encroach upon the watercourse.

Petroleum product storage tanks management:

a.

Place oil or other petroleum product storage tanks at least 20 feet from
streams, flowing or dry watercourses, lakes, wetlands, reservoirs, and any
other water source.

Do not use underground storage tanks.

Construct storage area dikes at least 12 inches high or graded and sloped
to permit safe containment of leaks and spills equal to the capacity located
in each area plus a sufficient amount of freeboard to contain the 25-year
rainstorm. Line diked areas with an impermeable barrier at least 50 mils
thick.

Avreas for refueling operations: Line with impermeable barrier at least
10 mils thick covered with 2 to 4 inches of soil.

END OF SECTION

Water Pollution Control
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SECTION 01600 - PRODUCT REQUIREMENTS

PART 1 GENERAL

1.01

1.02

1.03

1.04

COST

When a separate item which includes furnishing of a material is provided in the offered
schedule, include cost of furnishing, hauling, storing, and handling in the price offered in
the schedule for the item.

When a separate item is not provided in the schedule for furnishing a material, include
cost of furnishing, hauling, storing, and handling in the price offered in the schedule for
work for which the material is required.

REFERENCES

American Society of Mechanical Engineers (ASME)

1. ASME B1.1-2003 Unified Inch Screw Threads, UN and UNR
Thread Form

2. ASME B1.20.1 (R2001) 1983 Pipe Threads, General Purpose, Inch
Bureau of Reclamation (USBR)

1. USBR - RSHS 2002 Reclamation Safety and Health Standards
DEFINITIONS

Essential characteristics: As used in these specifications, the term “essential
characteristics" is synonymous with the term "salient characteristics."

Salient characteristics: Those qualities of an item that are essential to ensure that the
intended use of the item can be satisfactorily realized.

DELIVERY, STORAGE, AND HANDLING

Transport and handle manufactured products in accordance with manufacturer's
instructions.

Store and protect manufactured products in accordance with manufacturer's instructions
and USBR RSHS. Obtain these instructions from the manufacturer before delivery of
materials to jobsite. Maintain a copy of these instructions at jobsite.

Product Requirements
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Protect materials subject to adverse effects from moisture, sunlight, ultraviolet light, or
weather during storage at jobsite.

Store curing compounds, sealants, adhesives, paints, coatings, sealers, joint compounds,

grouts, and similar products at the temperature and environmental conditions

recommended by manufacturer.

MAINTENANCE

Extra materials:

1. Furnish additional maintenance materials specified as “extra materials" in the
specifications. Provide maintenance material identical to installed material and

provide from the same manufacturer's production lot as installed material.

2. Package extra materials for storage and label with complete product identification
on packaging.

3. Deliver extra materials to the Government at jobsite and place in storage as
directed by the Contracting Officer.

PART 2 PRODUCTS

2.01

A.

MATERIALS
Provide materials required for completion of work.

Provide type and quality described in these specifications. Make diligent effort to
procure specified materials from any and all sources.

Furnish new materials conforming to referenced standard unless otherwise specified.

For materials not covered by Federal or other specifications, furnish materials of standard
commercial quality.

If materials to be used deviate from or are not covered by recognized specifications and
standards, submit, for approval, justification for and exact nature of the deviation, and
complete specifications for materials proposed for use.

Make parts accurately to standard gauge where possible.
1. Use unified screw threads conforming to ASME B1.1 or B1.20.1 for threads,

including but not limited to those of bolts, nuts, screws, taps, pipes, and
pipefittings.

Product Requirements
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2. For internal connections only, the Contractor may deviate from ASME standards,
provided a complete set of taps and dies are furnished as required to facilitate
repair or replacement.

Permanently mark fasteners with a symbol identifying the manufacturer and with
symbol(s) indicating grade, class, type, and other identifying marks in accordance with
reference or applicable standard.

SUBSTITUTIONS

If materials required by these specifications become unavailable, because of Government
priorities or other causes, substitute materials may be used.

Obtain written approval to use substitute materials from the Contracting Officer. State in
the request for approval the amount of the adjustment, if any, to be made in favor of the
Government.

The Government's determination as to whether substitution will be permitted and as to
what substitute materials may be used, shall be final and conclusive.

If approved substitute materials are of less value to the Government or involve less cost
to the Contractor than specified material, a contract adjustment will be made in favor of
the Government. Where the amount involved or the importance of substitution warrants,
a deductive modification to the contract will be issued.

No payments in excess of prices offered in the schedule will be made because of
substitution of one material for another or because of use of one alternate material in
place of another.

WORKMANSHIP

Accurately manufacture and fabricate materials in accordance with best modern practice
and requirements of these specifications, notwithstanding minor errors or omissions
therein.

Use liberal factors of safety and adequate shock-absorbing features in designs, especially
for parts subjected to variable stress or shock, including alternating or vibrating stress or
shock.

Include provisions which prevent components from loosening for shock-absorbing
features and parts subject to vibration.

For rotating parts of motors and exciters, maximum unit stress due to runaway speed
shall not exceed 2/3 of the yield point.

Product Requirements
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SOURCE QUALITY ASSURANCE

Materials will be subject to inspection in accordance with clauses at FAR 52.236-5
"Material and Workmanship™ and 52.246-12 "Inspection of Construction™ at any one or
more of the following locations, as determined by the Contracting Officer:

1. At place of production or manufacture.
2. At shipping point.
3. At jobsite.

To allow sufficient time to provide for inspection, provide at time of issuance, copies of
purchase orders, including drawings and other pertinent information, covering material
on which inspection will be made as advised by the Contracting Officer, or provide other
evidence if such purchase orders are issued verbally or by letter.

Inspection of materials at any location specified above or waiving of inspection shall not
be construed as being conclusive as to whether materials and equipment conform to
contract requirements under the clause at FAR 52.246-12 "Inspection of Construction,"
nor shall the Contractor be relieved thereby of the responsibility for furnishing materials
meeting the requirements of these specifications.

Acceptance of materials will be made only at the jobsite.

PART 3 EXECUTION

3.01

FIELD QUALITY CONTROL

Final inspection and acceptance of materials will be made only at the jobsite after
installation and testing.

END OF SECTION

Product Requirements
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SECTION 02342 - GEOTEXTILE

GENERAL

1.01 PAYMENT

A Furnishing and Installing Permeable Geotextile Material:

1.

Payment: Lump sum price offered in the schedule
a. Includes furnishing, placing and staking, gluing, and repairing

geotextile material.

1.02 REFERENCES

A ASTM International (ASTM)

1.

ASTM D 3786-01

ASTM D 4355-05

ASTM D 4491-99a (2004)
ASTM D 4533-04
ASTM D 4632-91(2003)

ASTM D 4833-00el

ASTM D 5199-01(2006)

ASTM D 5261-92(2003)

1.03 SUBMITTALS

Standard Test Method for Hydraulic Bursting
Strength of Textile Fabrics - Diaphragm
Bursting Strength Tester Methods

Standard Test Method for Deterioration of
Geotextiles by Exposure to Light, Moisture and
Heat in a Xenon Arc Type Apparatus

Standard Test Methods for Water Permeability
of Geotextiles by Permittivity

Standard Test Method for Trapezoid Tearing
Strength of Geotextiles

Standard Test Method for Grab Breaking Load
and Elongation of Geotextiles

Standard Test Method for Index Puncture
Resistance of Geotextiles, Geomembranes, and
Related Products

Standard Test Method for Measuring the
Nominal Thickness of Geosynthetics

Standard Test Method for Measuring Mass per
unit Area of Geotextiles

A Submit the following in Accordance with Section 01330 - Submittals:

1.

RSN 02342-1, Contractor shall submit for approval, manufacturer published
specifications and data sheets for Polyester Needle-punched Non-woven
geotextile, per article 2.01A below. Material submitted shall demonstrate
compliance with these specifications.

Geotextile
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2. RSN 02342-2, Contractor shall submit for approval, manufacturer published
specifications and data sheets for Impermeable Membrane, per article 2.01B
below. Material submitted shall demonstrate compliance with these
specifications.

3. RSN 02342-3, Contractor shall submit for approval, manufacturer published
specifications and data sheets for glue for geotextile, per article 2.01C below.
Material submitted shall demonstrate compliance with these specifications.

DELIVERY, STORAGE, AND HANDLING

Protect geotextile from punctures, abrasions, excessively hot or cold temperatures and
other damaging conditions.

Deliver materials to the jobsite in their original containers as labeled by the
manufacturer. Follow manufacturer's directions for protection of materials before and
during installation. Do not use damaged materials. Remove damaged geotextile from
the project site at no additional cost.

In no event shall the geotextile be placed over rocks or other materials, which are
capable of puncturing or stressing the geomembrane. Existing smooth surfaces shall
be broom clear before placement of the geotextile. Geotextile shall be deployed and
field-seamed only when it is dry, free of dust, dirt and foreign material.

Place geotextile as shown on the drawings. Geotextile shall be anchored at top of
slopes by staking or gluing.

PART 2 PRODUCTS

2.01 PRODUCTS
A. Polyester Needle-punched Non-woven geotextile: Polyester Needle-punched Non-
woven (PNN) geotextile shall be ULTIMATE® 160-PET as manufactured by Huesker
Inc., 7154 W. State Street, #381, Boise ID 83714-7421, 208-841-0344; or equal, with
the following salient characteristics:
PHYSICAL PROPERTIES OF ULTIMATE® 160-PET
PROPERTY TEST VALUES
METHOD
Mass Per Unit Area ASTM D-5261 160z/yd”
Thickness ASTM D-5199 140 Mils
Grab Tensile Strength (MD) ASTM D-4632 300 Ibs
Grab Elongation (MD) ASTM D-4632 50%
Trapezoid Tear Strength (MD) | ASTM D-4533 145 Ibs
Puncture Strength, (5/16/) ASTM D-4833 180 Ibs
Geotextile
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PHYSICAL PROPERTIES OF ULTIMATE® 160-PET (con’t)

PROPERTY TEST VALUES
METHOD
Mullen Burst Strength ASTM D-3786 550 psig
UV Resistance ASTM D-4355 70%
Color N/A Carbon Black

Each roll of PNN delivered to the project site shall be labeled by the manufacturer
with a roll label that indicates manufacturer’s name, product identification, lot
number, roll number and roll dimensions.

Impermeable Membrane for repairs: Impermeable Membrane shall be Canal® 8208-

PET composite liner as manufactured by Huesker Inc., 7154 W. State Street, #381,
Boise ID 83714-7421, 208-841-0344; or equal, which is a top and bottom layer of
non-woven geotextile, each bonded to a center layer of geomembrane, with the

following salient characteristics:

COMPOSITE LINE PHYSICAL PROPERTIES

Property Test Method Value
Mass Per Unit Area ASTM D 5261 360z/yd2
Membrane Thickness ASTM D 5199 20 mils
Grab tensile Strength (MD) ASTM D 4632 300 Ibs
Grab Elongation (MD) ASTM D 4632 >50%
Trapezoidal Tear Strength (MD) ASTM D 4533 100 Ibs
Puncture Strength, (5/16) ASTM D 4833 225 Ibs
Permeability ASTM D 4491 Non-measurable

Values are Minimum Average Roll Values (MARVS’s)

C. Glue for geotextile: Glue for geotextiles shall be JOWAT Hightherm Hot Melt Glue
as manufactured by Jowat Corporation, PO Box 1368, High Point, NC 27261, phone:
800-322-GLUE or 336-434-9000, Fax: 336-434-9019, www.jowat.com; or equal,
with the following salient characteristics:

1. A low viscosity, elastic hot melt adhesive with good adhesion and hot tack,
high heat resistance and long open time. Principal component is polyolefin.
2. Has the following physical properties:

a. Softening point: Approximately 145 deg C.

b. Application temperature: 180 to 200 deg C.

C. Open time at 200 deg C: 20 seconds approximately.

d. Set time applied at 200 deg C: 10 seconds approximately.

3. Demonstrates good adhesion to:
a. Metals.
b. Cast-in-place concrete.
Geotextile
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C. Ethylene Interpolymer Alloy (EIA), the material of the existing
impermeable liner of the reservoir.

d. Polyester Needle-punched Non-woven (PNN) geotextile, as specified
herein.

e. Impermeable Membrane for repairs, as specified herein.

PART 3 EXECUTION

3.01

A

B.

3.02

INSTALLATION
Install geomembrane in accordance with manufacturer's recommendations.

Surface to receive geotextile: Relatively free of obstructions, depressions, debris, and
soft or low-density pockets of material. Existing smooth surface shall be broom
clean.

Place geotextile in the manner and at the locations shown on the drawings.

Lay geotextile smooth and free of tension, stress, folds, wrinkles, or creases so far as
is practical and except where required in these specifications.

Handle geotextile in such a manner as to ensure it is not damaged in any way.

In the presence of wind, weight geotextile with sandbags or the equivalent. Install
such sandbags during placement and keep in place until replaced with cover material.

During placement, take care to not entrap in the geotextile, stones, soil, excessive
dust, or moisture that could damage the geotextile.

Seaming for PNN is not required. Two feet minimum overlap of edges is required at
any joints. Longitudinal joints and seams are not permitted.

Temporarily brace air/gas vent cover until after shotcrete has strength.
REPAIR

Repair of damaged PNN geotextile: Replace or repair any part of the PNN geotextile
damaged during installation or placement of covering materials prior to proceeding
with the work, in the following manner:

1. Remove covering materials from the damaged area of the geotextile and
remove any soil, green shotcrete, or other material which may have been
placed on the torn geotextile.

2. Repair damaged geotextile by placing an additional layer of the specified
geotextile so as to cover the damaged area and attach the patch to undamaged
geotextile with glue.

Geotextile
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Repair of damage to the existing EIA Impermeable Membrane: Damaged parts of the
existing EIA Impermeable Membrane of the reservoir shall be repaired prior to
proceeding with the work in the following manner:

1. If the damaged parts of the existing membrane are already covered with PPN
and shotcrete, an area of green shotcrete, 2 feet larger all around than the
perimeter of the required impermeable patch, shall be carefully removed,
exposing the PNN.

2. If the damaged parts of the existing membrane are already covered with PPN,
an area of PNN, 1 foot larger all around then the perimeter of the required
impermeable patch, shall be carefully removed, exposing the damaged
existing EIA Impermeable Membrane.

3. Portions of the damaged existing EIA Impermeable Membrane may be cut out
if necessary to create a smooth surface. Sharp stones and debris shall be
removed. The earth surface below the damaged area shall be filled with
additional earth, or shall be removed as necessary. The earth surface shall be
tamped to create a flat strong compacted earth surface flush with the adjacent
undamaged surfaces.

4. An area of the damaged existing EIA Impermeable Membrane, 1 foot larger
all around than the damaged area, shall be made broom clean. An
impermeable patch, 1 foot larger all around than the damaged area, shall be
made of Impermeable Membrane for repairs as specified herein. The
impermeable patch shall be glued to the broom clean surface of the existing
EIA Impermeable Membrane with a continuous bead of glue for geotextile to
form a continuous watertight connection between the patch and the existing

membrane.

5. If PNN was removed to perform the repair, it shall be replaced as specified in
article 3.02A - Repair of damaged PNN geotextile, above.

6. If shotcrete was removed to perform the repair, it shall be replaced with new

shotcrete as specified in Section 03372 - Shotcrete.

END OF SECTION

Geotextile
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SECTION 02343 - GEOTEXTILE ACCESSORIES

PART 1 GENERAL
1.01 PAYMENT
A Furnishing and Installing Air/Gas Vent Covers:
1. Payment: Price per each piece offered in the schedule.

a. Includes furnishing and modifying pre-cast concrete rings, furnishing,
welding, machining and fabricating aluminum lids, assembling lids and
rings into air/gas vent covers, and placing air/gas vent coves.

1.02 REFERENCES
A. American Welding Society (AWS)

1. AWS D1.2-03 Structural Welding Code - Aluminum
B. SAE International (SAE)

1. SAE AMS 4027M (2002)  Aluminum Allow, Sheet and Plate,
6061-T6 (Sheet) 6061-T651 (Plate)

PART 2 PRODUCTS
2.01 PRODUCTS

A. Rings for the air/gas vent cover: Precast concrete manhole grade rings for use as the
part designated “Ring” on Drawing No. 30-100-8147, shall be Shope Concrete
Products Grade Rings as manufactured by Shope Enterpirses, Inc., 1618 East Main
Avenue, Puyallup WA 98372, Telephone No. (253) 848-1551; or equal, with the
following salient characteristics:

1. Made of precast reinforced concrete containing steel reinforcement and
meeting the criteria of Oregon DOT (or any other state’s department of
transportation) for manhole components.

2. Dimensions shown on the drawing.

3. Good quality precast concrete. Products with honeycomb, exposed
reinforcement or other obvious defects are not permitted.

4, Sharp edges and projections which might puncture or cut the existing

impermeable geomembrane against which the rings will be placed are not
permitted. They shall be ground off the rings with power tools.

Geotextile Accessories
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Stakes for anchoring PNN: Stakes shall be made of soft wood, like pine or hemlock,
and shall be 2-inch x 1-inch nominal size or larger and shall be 18 inches long or
longer. Any stake that does not break while being driven is strong enough. Stakes
shall be driven so that no more than 3/4-inch protrudes above the ground. Stakes may
be abandoned in place if they are covered with gravel or shotcrete. No stake shall be
driven through the existing impermeable membrane.

Aluminum diamond plate: Aluminum Diamond Plate shall meet the requirements of
SAE 6061 T6.

PART 3 EXECUTIION

3.01

INSTALLATION

Lids for the air/gas vent cover: The part designated “Lid” on Drawing No. 30-100-
8147 shall be fabricated as shown on the drawing.

1. Fabricate from SAE 6061 T6 aluminum diamond plate.

2. Welds shall be smooth and ductile. When struck with a hammer, the 2-inch x
4-1/2-inch aluminum plates fastened to the body of the lid will bend, yield, and
take a permanent deformation without failing a weld. Any welding method
complying with the Structural Welding Code for Aluminum is acceptable.

3. No sharp edges and no burrs are permitted. Break all edges.

END OF SECTION

Geotextile Accessories
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SECTION 02731 - REMOVAL AND REPLACEMENT OF GRAVEL SURFACING

PART 1 GENERAL

1.01

A

1.02

1.03

GENERAL

The existing 4-inch thick gravel surfacing shall be removed from the areas shown in the
drawings and shall be placed in stockpiles in areas of the service yard as directed by the
Contracting Officer. Gravel surfacing adjacent to structures and equipment, and
surfacing adjacent to the existing impermeable geomembrane shall be excavated by hand
to avoid damage to these features. Any part of the excavated gravel surfacing which is
identified by the Contracting Officer as unsuitable for salvage shall be wasted. The
Contractor shall replace and compact the 4-inch thick gravel surfacing, using all of the
salvaged gravel surfacing stockpiled in the yard and furnishing additional gravel
surfacing as necessary.

PAYMENT
Removal and Replacement of Gravel Surfacing:

1. Payment: Lump sum price offered in the Schedule.

a. Includes cost of excavating, hand excavating, and stockpiling the existing
4-inch thick surfacing, repairing damaged existing impermeable
membrane and existing structures and equipment, wasting unsuitable
gravel surfacing, and placing, watering, and compacting both stockpiled
and furnished gravel surfacing.

Furnishing Additional Gravel Surfacing:
1. Payment: Price per each ton offered in the schedule.

a. Includes obtaining, transporting to the worksite, and furnishing gravel for
4-inch thick gravel surfacing as specified. Measurement shall be made by
the ton and determined by a certified scale.

REFERENCES
ASTM International (ASTM)
1. ASTM D 1241-00 Standard Specification for Materials for

Soil-Aggregate Subbase, Base, and Surface
Courses

Removal and Replacement of Gravel Surfacing
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1.04 SUBMITTALS
A. Submit in accordance with Section 01330 - Submittals:

1. RSN 02731-1, Gradation and sieve analysis for additional gravel surfacing for
approval.

PART 2 PRODUCTS

2.01 PRODUCTS

A Gravel for 4-inch thick gravel surfacing: Gravel for 4-inch thick gravel surfacing
materials shall be well graded sand with gravel, 100 % passing the 1-inch sieve,
conforming to the requirements for Type I, Gradation C, ANSI/ASTM D 1241.

PART 3 EXECUTION

3.01 REMOVAL OF EXISTING GRAVEL SURFACING

A The existing 4-inch thick gravel surfacing shall be removed from the areas shown in the

drawings.

B. It shall be placed in stockpiles in areas of the service yard as directed by the Contracting
Officer.

C. Gravel surfacing adjacent to structures and equipment in the yard and adjacent to the

existing impermeable geomembrane shall be excavated by hand to avoid damage to these
features. Damage to existing impermeable geomembrane shall be repaired as specified in
Section 02342, Geotextile. Damage to structures and equipment shall be repaired as
directed by the Contracting Officer.

D. Any part of the excavated gravel surfacing which is identified by the Contracting Officer
as unsuitable for salvage shall be wasted. Wasted material shall be removed from the site
and shall become the property of the Contractor. The Contractor shall dispose of these
materials in keeping with federal, state and local law.

3.02 REPLACEMENT OF GRAVEL SURFACING

A. The Contractor shall place 4-inch thick gravel surfacing as shown on the drawing. The
top of the gravel surfacing shall match the elevation of the undisturbed existing gravel
surfacing where it meets undisturbed gravel surfacing. The gravel surfacing shall be
placed at least 4 inches thick. The gravel surfaces shall be uniformly graded and shall be
sloped to drain.

Removal and Replacement of Gravel Surfacing
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Gravel surfacing shall be moistened as directed by the Government using a tank truck
with distribution bar. Water for this purpose shall be furnished and placed by the
Contractor. Gravel surfacing shall be compacted in lifts not to exceed 4 inches per lift.
Compaction shall be accomplished by wheel rolling each lift with a minimum of three
passes of the equipment used to spread and grade the gravel, or by other effective means
approved by the Contracting Officer.

SALVAGE OF EXISTING GRAVEL SURFACING AND FURNISHING GRAVEL
SURFACING.

Gravel surfacing for placement shall be obtained from stockpiles of gravel surfacing
placed by the Contractor in the service yard under article 3.01 - Removal of Existing
Gravel Surfacing specified above.

In the event that suitable stockpiles of gravel surface do not provide enough material to
replace 4-inch thick gravel surfacing as specified in article 3.02 - Replacement of Gravel
Surfacing, the Contractor shall furnish additional gravel surfacing for this purpose. All
gravel surfacing furnished shall meet the requirement of gravel for 4-inch thick gravel
surfacing as specified in these specifications.

END OF SECTION

Removal and Replacement of Gravel Surfacing
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SECTION 03240 - SYNTHETIC FIBER REINFORCEMENT

PART 1 GENERAL

1.01

A

1.02

1.03

1.04

1.05

GENERAL
Polypropylene fibrillated fibers used as concrete reinforcement.
COST

Include costs for fibers used as concrete reinforcement in the lump sum price offered in
the schedule for furnishing, testing, and placing shotcrete.

REFERENCES
ASTM International (ASTM)

1. ASTM C 1116-03 Standard Specification for Fiber-Reinforced
Concrete and Shotcrete

SUBMITTALS
Submit in accordance with Section 01330 - Submittals.

1. RSN 03240-1, Product Data: Submit manufacturer’s product data, including
application rate and mixing instructions.

2. RSN 03240-2, Manufacturer’s Certification: Manufacturer’s certification that
synthetic fiber reinforcement complies with specified requirements.

DELIVERY, STORAGE, AND HANDLING

Delivery: Deliver synthetic fiber reinforcement in manufacturer’s original, unopened,
undamaged containers and packaging, with labels clearly identifying product name,
unique identification number, code approvals, directions for use, manufacturer, and
weight of fibers.

Storage:

1. Store synthetic fiber reinforcement in clean, dry, cool area indoors in accordance
with manufacturer’s instructions.

2. Do not store synthetic fiber reinforcement in direct sunlight.

3. Keep packaging sealed until ready for use.

Handling: Protect synthetic fiber reinforcement during handling to prevent
contamination.

Synthetic Fiber Reinforcement
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PART 2 PRODUCTS

2.01

A

SYNTHETIC FIBER REINFORCEMENT

Synthetic Fiber Reinforcement: Polymesh™, as manufactured by General Resource
Technology, 2978 Center Court, Eagan, MN 55121, Phone: 800-324-8154, Fax: 651-
454-4252; or equal, with the following salient characteristics:

Material: 100% virgin fibrillated polypropylene.
Conformance: ASTM C 1116, Type III.

Fiber length: 3/4-inch.

Alkali resistance: High.

Absorption: Nil.

Specific gravity: 0.91.

Sk wdE

PART 3 EXECUTION

3.01

3.02

MIXING

Add synthetic fiber reinforcement to concrete mixture in accordance with manufacturer’s
instructions.

Application rate: Add synthetic fiber reinforcement at application rate of 1-1/2 pounds
per cubic yard of concrete.

Concrete shall be as specified in Section 03372 - Shotcrete.
PLACING

Placing concrete shall be as specified in Section 03372 - Shotcrete.

END OF SECTION

Synthetic Fiber Reinforcement
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SECTION 03372 - SHOTCRETE

PART 1 GENERAL

1.01

1.02

1.03

GENERAL

The minimum thickness of shotcrete shall be the thickness shown on the drawings.
Where no thickness is shown, the minimum thickness shall be 2 inches. The maximum
thickness shall be 4 inches. Thickness shall be measured by probing the wet shotcrete
with a rigid ruler after it is placed.

Mechanical properties of the shotcrete shall be determined by testing cores or cubes taken
from test panels. During placement, companion panels shall be made to provide quality
control.

No finish is required on the surface of the shotcrete. Transverse tooled joints shall be
provided at spacing no greater than 16 feet on center all around the perimeter of the
reservoir.

PAYMENT

Furnishing, Testing, and Placing Shotcrete:

1. Payment: Lump sum price offered in the schedule.
a. Includes furnishing, placing, testing, finishing, and curing shotcrete.
REFERENCES

ASTM International (ASTM)

1. ASTM C 31/C 31M-03a Standard Practice for Making and Curing
Curing Test Specimens in the Field

2. ASTM C 33-03 Standard Specification for Concrete
Aggregates

3. ASTM C 39/C 39M-05 Standard Test Method for Compressive
Strength of Cylindrical Concrete
Specimens

4, ASTM C 94/C 94M-05 Standard Specification for Ready-Mixed
Concrete

5. ASTM C 143/C 143M-05a Standard Test method for Slump of
Hydraulic Cement Concrete

6. ASTM C 150-05 Standard Specification for Portland Cement

Shotcrete
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7. ASTM C 231-04 Standard Test Method for Air Content of
Freshly Mixed Concrete by the Pressure
Method

8. ASTM C 260-01 Standard Specification for Air-Entraining
Admixtures for Concrete

9. ASTM C 309-06 Standard Specification for Liquid
Membrane-Forming Compounds for Curing
Concrete

10.  ASTM C 494/C494M-05a Standard Specification for Chemical
Admixtures for Concrete

11. ASTM C 618-05 Standard Specification for Coal Fly Ash and
Raw or Calcined Natural Pozzolan for Use
in Concrete

12. ASTM C 1017/C 1017M-03 Standard Specification for Chemical
Admixtures for Use in Producing Flowing
Concrete

13. ASTM C 1064/C 1064M-05 Standard Test method for Temperature of
Freshly Mixed Hydraulic-Cement Concrete

14.  ASTM C 1077-05bel Standard Practice for Laboratories Testing
Concrete and Concrete Aggregates for Use
in Construction and Criteria for Laboratory

Evaluation

15. ASTM C 1602/C 1602M-06 Standard Specification for Mixing Water
Used in the Production of Hydraulic Cement
Concrete

Bureau of Reclamation (USBR)

1. USBR M-47 Repair of Concrete

International Code Council (ICC)
1. 2003 International Building Code  Chapter 9, Concrete
SUBMITTALS

Submit the following in accordance with Section 01330 - Submittals.
1. RSN 03372-1, Specific operating procedures:

a. Include engineering controls, protective clothing, eye protection,
respiratory protection and air sampling as necessary to check control
program effectiveness.

Shotcrete
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2. RSN 03372-2, Results of tests for compressive strength on cubes or cores from
field placement test panels.
3. RSN 03372-3, Mix design:

a. Include description of cementitious materials, concrete aggregates and
admixtures.

4, RSN 03372-4, Results of tests for compressive strength of submitted mix design,
for approval:

a. Sample of test results due at preconstruction meeting, rest of reports due
no later than 24 hours after testing is completed.
DEFINITIONS

Wet-mix process:

1. Consists of thoroughly mixing all ingredients except accelerator if used, feeding
mixture into delivery equipment, delivering the mixture by positive displacement
or compressed air to the nozzle, and then jetting the mixture from the nozzle at
high velocity onto the surface.

2. Accelerator added to the mixture at the nozzle.
QUALITY CONTROL

If selected shotcreting system fails to provide satisfactory in-place shotcrete as
determined by Contracting Officer, Contractor shall change to another system, provide a
re-demonstration of the nozzleman's proficiency, or provide a new qualified nozzleman.

PART 2 PRODUCTS

2.01

A

2.02

CEMENTITIOUS MATERIALS

Cementitious materials options:
1. Specified portland cement only.
2. Specified portland cement plus specified pozzolan.

Portland cement:
1. ASTM C 150, Type I.

Pozzolan:
1. ASTM C 618, Class F.

WATER

ASTM C 1602, including optional requirements of Table 2.

Shotcrete
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AGGREGATE MATERIALS

Fine aggregate: ASTM C 33.

Coarse aggregate: ASTM C 33, Size No. 8 (3/8 inch to # 8 sieve).
ADMIXTURES

Air-entraining admixture:

1. ASTM C 260.

2. Use a neutralized vinsol resin formulation for air-entraining admixture used with
Type F or G chemical admixture.

Chemical admixtures:

1. Allowable chemical admixtures:
a. ASTM C 494, Type A, D, F, or G.
b. ASTM C 1017, Type l or Il.

2. Do not use chemical admixtures which introduce more than 1/10 of 1 percent
chloride, by weight of cementitious materials.

Synthetic fiber reinforcement:

1. Synthetic fiber reinforcement meeting the requirement of Section 03240 -
Synthetic Fiber Reinforcement, shall be added at the rate of 1-1/2 Ibs. per cubic
yard.

MIX

Minimum cementitious materials content of 7 sacks per yd®.
Mix proportions: Submit mix design for approval.

Compressive strength:
1. 3,500 psi at 7 days.

2. Confirm compressive strength by trial mixes or by certified test results not more
than 6-months old.

Consistency:

1. Minimum slump allowing pumping and placement and, in no case, over 3 inches
in accordance with ASTM C 143.
2. Minimum air content prior placement, 6%, in accordance with ASTM C 231.
Shotcrete
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BATCHING

Wet-mix process:
1. Use wet-mix process.

MIXING

Wet-mix process:
1. Use wet-mix process. Manufacture in accordance with ASTM C 94.

CURING COMPOUND

Curing process:
1. Meet requirements of ASTM C 309.

PART 3 EXECUTION

3.01

PLACING
Place only by qualified nozzleman.

Use an air compressor of ample capacity to maintain a supply of clean, dry air adequate
for maintaining a uniform nozzle velocity.

Place shotcrete by pneumatic pressure from discharge nozzle held about 2 to 5 feet from
the surface in a stream as nearly normal as possible to surface being covered.

Rapidly gyrate nozzle while placing.

Place in layers having a thickness that will assure complete adherence of shotcrete to the
surface.

Remove and replace any shotcrete which sloughs or separates as determined by
Contracting Officer.

Prevent formation of sand pockets in shotcrete. If sand pockets form, remove
immediately and replace with suitable shotcrete at Contractor's expense.

Do not use rebound as shotcrete aggregate. Remove and dispose of rebound
accumulations.

Placing temperature: Between 50 and 90 degrees F, in accordance with ASTM C 1064.

Do not place on frozen surfaces.

Shotcrete
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Keep applied shotcrete at temperature greater than 50 degrees for a minimum of 3 days
immediately following application.

If using accelerating hardener, do not exceed shotcrete temperature of 80 degrees F.

Provide transverse tooled joints at spacing no greater than 16 feet on center all around the
perimeter of the reservoir. Wait until shotcrete is sufficiently stiff to maintain the open
joint but not so stiff as to tear while making the joints. Joints shall be at least 1/8-inch
wide and no less than 30% of the thickness deep. Sawcutting the green concrete to create
joints may be an acceptable alternative to tooling joints, subject to the approval of the
Contracting Officer.

CURING

Curing shall be by use of spray-on curing compound, or other effective means acceptable
to the Contracting Officer. Curing shall continue for a minimum of 7 days after
shotcreting.

REPAIRS AND REPLACEMENT OF DEFECTIVE SHOTCRETE

In-place shotcrete that exhibits sags, sloughs, segregation, honeycombing, sand pockets,
or other obvious defects shall be removed and replaced while still plastic. Shotcrete
found out of thickness criteria shall be removed and replaced while still plastic.

Avreas of shotcrete which may reasonably be associated with test panels providing
samples that do not meet the acceptance criteria for compressive strength shall be
removed and replaced.

Repair of concrete in accordance with USBR M-47.
QUALITY CONTROL

Employ certified independent laboratory operated under supervision of a registered
professional engineer to perform sampling and testing. Testing to be in accordance with
ASTM C 1077.

Fresh concrete:

1. Test fresh concrete for compliance with specification requirements in accordance
with ASTM C 39. Samples cylinders shall be in accordance with ASTM C 31.

Testing during placement:

1. Fabricate one test panel per nozzleman per shift.

2. Fabricate additional test panels as necessary to assure that, at minimum, one
panels is fabricated for every 50 cubic.yards of shotcrete placed.

Shotcrete
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The time and place that each panel is fabricated shall be determined by the
Government. When the Government representative directs that a test panel is to
be fabricated, the nozzleman shall immediately turn the nozzle from the work, fill
the form for the test panel, and then return to the work. The location, time, date,
name of nozzleman, solicitation number and job name shall be recorded and shall
be affixed to the panel.

Application techniques used to produce the sample panel shall simulate as closely
as possible application techniques used in the actual work, except that the
thickness of the shotcrete in the panel shall be as directed by the laboratory to
produce cores in keeping with the sampling and testing criteria.

Forms for panels shall be provided by the testing laboratory.

Sampling, testing and acceptance criteria shall be per the International Building
Code, Chapter 19 - SHOTCRETE.

END OF SECTION

Shotcrete
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SECTION D PACKAGING AND MARKING
NO CLAUSES APPLICABLE FOR THIS SECTION
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SECTION E INSPECTION AND ACCEPTANCE
E.1. 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall
be new and of the most suitable grade for the purpose intended, unless otherwise specifically provided in
this contract. References in the specifications to equipment, material, articles, or patented processes by
trade name, make, or catalog number, shall be regarded as establishing a standard of quality and shall
not be construed as limiting competition. The Contractor may, at its option, use any equipment, material,
article, or process that, in the judgment of the Contracting Officer, is equal to that named in the
specifications, unless otherwise specifically provided in this contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and
mechanical and other equipment to be incorporated into the work. When requesting approval the
Contractor shall furnish to the Contracting Officer the name of the manufacturer, the model number, and
other information concerning the performance, capacity, nature, and rating of the machinery and
mechanical and other equipment. When required by this contract or by the Contracting Officer, the
Contractor shall also obtain the Contracting Officer's approval of the material or articles which the
Contractor contemplates incorporating into the work. When requesting approval, the Contractor shall
provide full information concerning the material or articles. When directed to do so, the Contractor shall
submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery,
equipment, material, and articles that do not have the required approval shall be installed or used at the
risk of subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The
Contracting Officer may require, in writing, that the Contractor remove from the work any employee the
Contracting Officer deems incompetent, careless, or otherwise objectionable.

E.2. 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture
and fabrication of components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as
will ensure that the work performed under the contract conforms to contract requirements. The
Contractor shall maintain complete inspection records and make them available to the Government. All
work shall be conducted under the general direction of the Contracting Officer and is subject to
Government inspection and test at all places and at all reasonable times before acceptance to ensure
strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--

(1) Relieve the Contractor of responsibility for providing adequate quality control
measures;
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(2) Relieve the Contractor of responsibility for damage to or loss of the material before
acceptance;

(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed
work under paragraph (i) below.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any
contract requirement, nor is the inspector authorized to change any term or condition of the specification
without the Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor,
and material reasonably needed for performing such safe and convenient inspections and tests as may be
required by the Contracting Officer. The Government may charge to the Contractor any additional cost
of inspection or test when work is not ready at the time specified by the Contractor for inspection or test,
or when prior rejection makes reinspection or retest necessary. The Government shall perform all
inspections and tests in a manner that will not unnecessarily delay the work. Special, full size, and
performance tests shall be performed as described in the contract.

(F) The Contractor shall, without charge, replace or correct work found by the Government not to
conform to contract requirements, unless in the public interest the Government consents to accept the
work with an appropriate adjustment in contract price. The Contractor shall promptly segregate and
remove rejected material from the premises.

(9) If the Contractor does not promptly replace or correct rejected work, the Government may (1)
by contract or otherwise, replace or correct the work and charge the cost to the Contractor or (2)
terminate for default the Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already
completed work by removing it or tearing it out, the Contractor, on request, shall promptly furnish all
necessary facilities, labor, and material. If the work is found to be defective or nonconforming in any
material respect due to the fault of the Contractor or its subcontractors, the Contractor shall defray the
expenses of the examination and of satisfactory reconstruction. However, if the work is found to meet
contract requirements, the Contracting Officer shall make an equitable adjustment for the additional
services involved in the examination and reconstruction, including, if completion of the work was
thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as
practicable after completion and inspection, all work required by the contract or that portion of the work
the Contracting Officer determines can be accepted separately. Acceptance shall be final and conclusive
except for latent defects, fraud, gross mistakes amounting to fraud, or the Government's rights under any
warranty or guarantee.
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E.3. 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

(a) In addition to any other warranties in this contract, the Contractor warrants, except as
provided in paragraph (i) of this clause, that work performed under this contract conforms to the contract
requirements and is free of any defect in equipment, material, or design furnished, or workmanship
performed by the Contractor or any subcontractor or supplier at any tier.

(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the
work. If the Government takes possession of any part of the work before final acceptance, this warranty
shall continue for a period of 1 year from the date the Government takes possession.

(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any
defect. In addition, the Contractor shall remedy at the Contractor's expense any damage to Government-
owned or controlled real or personal property, when that damage is the result of--

(1) The Contractor's failure to conform to contract requirements; or
(2) Any defect of equipment, material, workmanship, or design furnished.

(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this
clause. The Contractor's warranty with respect to work repaired or replaced will run for 1 year from the
date of repair or replacement.

(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after
the discovery of any failure, defect, or damage.

(F) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after
receipt of notice, the Government shall have the right to replace, repair, or otherwise remedy the failure,
defect, or damage at the Contractor's expense.

(9) With respect to all warranties, express or implied, from subcontractors, manufacturers, or
suppliers for work performed and materials furnished under this contract, the Contractor shall--

(1) Obtain all warranties that would be given in normal commercial practice;

(2) Require all warranties to be executed, in writing, for the benefit of the Government, if
directed by the Contracting Officer; and

(3) Enforce all warranties for the benefit of the Government, if directed by the
Contracting Officer.

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the
Government may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's
warranty.
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(1) Unless a defect is caused by the negligence of the Contractor or subcontractor or
supplier at any tier, the Contractor shall not be liable for the repair of any defects of material or design
furnished by the Government nor for the repair of any damage that results from any defect in
Government-furnished material or design.

(J) This warranty shall not limit the Government's rights under the Inspection and
Acceptance clause of this contract with respect to latent defects, gross mistakes, or fraud.
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SECTION F DELIVERIES OR PERFORMANCE

F.1. 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR
1984)

The Contractor shall be required to (a) commence work under this contract within 10 calendar
days after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and
(c) complete the entire work ready for use not later than January 31, 2007. The time stated for
completion shall include final cleanup of the premises.

F.2. 52211-18 VARIATION IN ESTIMATED QUANTITY (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual
quantity of the unit- priced item varies more than 15 percent above or below the estimated quantity, an
equitable adjustment in the contract price shall be made upon demand of either party. The equitable
adjustment shall be based upon any increase or decrease in costs due solely to the variation above 115
percent or below 85 percent of the estimated quantity. If the quantity variation is such as to cause an
increase in the time necessary for completion, the Contractor may request, in writing, an extension of
time, to be received by the Contracting Officer within 10 days from the beginning of the delay, or within
such further period as may be granted by the Contracting Officer before the date of final settlement of
the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall
ascertain the facts and make an adjustment for extending the completion date as, in the judgement of the
Contracting Officer, is justified.

F.3. 52.242-14 SUSPENSION OF WORK (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt
all or any part of the work of this contract for the period of time that the Contracting Officer determines
appropriate for the convenience of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time,
suspended, delayed, or interrupted (1) by an act of the Contracting Officer in the administration of this
contract, or (2) by the Contracting Officer's failure to act within the time specified in this contract (or
within a reasonable time if not specified), an adjustment shall be made for any increase in the cost of
performance of this contract (excluding profit) necessarily caused by the unreasonable suspension,
delay, or interruption, and the contract modified in writing accordingly. However, no adjustment shall be
made under this clause for any suspension, delay, or interruption to the extent that performance would
have been so suspended, delayed, or interrupted by any other cause, including the fault or negligence of
the Contractor, or for which an equitable adjustment is provided for or excluded under any other term or
condition of this contract.

(c) A claim under this clause shall not be allowed (1) for any costs incurred more than 20 days
before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2)
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unless the claim, in an amount stated, is asserted in writing as soon as practicable after the termination of
the suspension, delay, or interruption, but not later than the date of final payment under the contract.
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SECTION G CONTRACT ADMINISTRATION DATA
NO CLAUSES APPLICABLE FOR THIS SECTION
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SECTION H SPECIAL CONTRACT REQUIREMENTS

H.1l. AUTHORIZED WORKERS NOTICE TO POTENTIAL BUREAU OF RECLAMATION
CONTRACTORS (SEP 2002)

(@) Definitions.
IRCA — Immigration Reform and Control Act of 1986
INA — Immigration and Nationality Act
INS — Immigration and Naturalization Service
SSA - Social Security Administration
INS SAVE Program — The INS Systematic Alien Verification for Entitlements Program
ESA — Employment Standards Administration (Department of Labor)

(b) Authority. Immigration Reform and Control Act of 1986 (8 USC 1101 as amended) and the
Immigration and Nationality Act, Section 274A.

(c) Who is Covered. INA includes provisions addressing employment eligibility, employment
verification, and nondiscrimination. These provisions apply to all employers, including government
contractors.

(d) Basic Provisions/Requirements. Under IRCA, employers may hire only persons who may
legally work in the U.S. (i.e., citizens and nationals of the U.S. and aliens authorized to work in the
U.S.). The employer must verify the identity and employment eligibility of anyone to be hired, which
includes completing the Employment Eligibility Verification Form (1-9). Employers must keep each 1-9
on file for at least three years, or one year after employment ends, whichever is longer. Detailed
guidance on the I-9 is available at the INS web
site:http://www.ins.gov/graphics/services/employerinfo/index.htm .

(e) Employment Verification Pilot Programs. The INS and the SSA are conducting the
following programs that provide employers a way to confirm the employment eligibility of their newly
hired employees. Any employer located in a pilot state may volunteer to participate in a pilot program.
If employers are not located in a pilot state, they would verify employment eligibility by following the
procedures currently in place (i.e., by completing Form 1-9).

(1) The Basic Pilot is a joint pilot being conducted by the INS and SSA in the States of
California, Florida, Illinois, Nebraska, New York, and Texas. This pilot involves verification checks of
the SSA and INS databases of all newly hired employees, regardless of citizenship. To receive
information on the Basic Pilot program please call the INS SAVE Program toll free at 1-888-464-4218,
or fax your request for information to (202) 514-9981, or write to USINS, SAVE Program, 425 | Street,
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NW, ULLICO Building 4th Floor, Washington, DC 20536. You may also contact the Social Security
Administration by calling (410) 966-1940, or writing to Social Security Administration, Office of
Program Benefits Policy, 6401 Security Blvd., 760 Altmeyer, Baltimore, MD 21235.

(2) The INS is conducting the Citizen Attestation Pilot in the States of Arizona,
Maryland, Massachusetts, Michigan, and Virginia. The Citizen Attestation Pilot permits participating
employers to electronically verify the employment eligibility of newly hired alien employees by using a
personal computer with a modem. To receive information on the Citizen Attestation Pilot program
please call the INS SAVE Program toll free at 1-888-464-4218, or fax your request for information to
(202) 514-9981. Employers may also write to US/INS, SAVE Program, 425 | Street, NW, ULLICO-4th
Floor, Washington, DC 20536.

(3) The INS and the SSA are conducting the Machine-Readable Document Pilot in the
State of lowa. The Machine-Readable Document Pilot is identical to the Basic Pilot in all respects,
except for the geographic scope of the pilot and for one additional feature. If an employee presents an
lowa’s driver’s license or identification card containing a machine-readable SSN, the employer will
make an inquiry through the confirmation system by using the machine-readable feature. To receive
information on the Machine-Readable Document Pilot program please call the INS SAVE Program toll
free at 1-888-464-4218, or fax your request for information to (202) 514-9981. You may also write to
US/INS, SAVE Program, 425 | Street, NW, ULLICO-4th Floor, Washington, DC 20536.

(f) Employee Rights. The INA protects U.S. citizens and aliens authorized to accept employment
in the U.S. from discrimination in hiring or discharge on the basis of national origin and citizenship
status.

(g) Compliance Assistance. More detailed information, including copies of explanatory
brochures and regulatory and interpretative materials, may be obtained from local offices of the
Department of Labor’s Employment Standards Division, Wage and Hour Division, and the Office of
Federal Contract Compliance Programs.

(h) Penalties/Sanctions. Employers who fail to complete and/or retain the 1-9 forms are subject
to penalties. The INS enforces the INA requirements on verification of employment eligibility. The
Justice Department enforces the anti-discrimination provisions. As part of their ongoing enforcement
efforts, the ESA's Wage and Hour Division and Office of Federal Contract Compliance Programs
conduct inspections of the 1-9 forms. They report their findings to the INS and to the Department of
Justice when they find cases of disparate treatment or unauthorized employment. A debarring official
may debar a contractor, based on a determination by the Attorney General of the United States, or
designee, that the contractor is not in compliance with the INA. The Attorney General’s determination
is not reviewable in the debarment proceedings.

H.2. 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

(a) The Contractor shall, within five days after the work commences on the contract or another
period of time determined by the Contracting Officer, prepare and submit to the Contracting Officer for
approval three copies of a practicable schedule showing the order in which the Contractor proposes to
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perform the work, and the dates on which the Contractor contemplates starting and completing the
several salient features of the work (including acquiring materials, plant, and equipment). The schedule
shall be in the form of a progress chart of suitable scale to indicate appropriately the percentage of work
scheduled for completion by any given date during the period. If the Contractor fails to submit a
schedule within the time prescribed, the Contracting Officer may withhold approval of progress
payments until the Contractor submits the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting
Officer, and upon doing so shall immediately deliver three copies of the annotated schedule to the
Contracting Officer. If, in the opinion of the Contracting Officer, the Contractor falls behind the
approved schedule, the Contractor shall take steps necessary to improve its progress, including those that
may be required by the Contracting Officer, without additional cost to the Government. In this
circumstance, the Contracting Officer may require the Contractor to increase the number of shifts,
overtime operations, days of work, and/or the amount of construction plant, and to submit for approval
any supplementary schedule or schedules in chart form as the Contracting Officer deems necessary to
demonstrate how the approved rate of progress will be regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this
clause shall be grounds for a determination by the Contracting Officer that the Contractor is not
prosecuting the work with sufficient diligence to ensure completion within the time specified in the
contract. Upon making this determination, the Contracting Officer may terminate the Contractor's right
to proceed with the work, or any separable part of it, in accordance with the default terms of this
contract.
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PART Il CONTRACT CLAUSES
SECTION | CONTRACT CLAUSES

1.L1.  WBR 1452.201-80 AUTHORITIES AND LIMITATIONS -- BUREAU OF
RECLAMATION (JUL 1993)

(@) All work shall be performed under the authority exercised by the Contracting Officer who has
been appointed in accordance with the requirements of the Department of the Interior Acquisition
Regulation (DIAR) 1401.603 (48 CFR 1401.603).

(b) The Contracting Officer may designate other Government employees to act as authorized
representatives in administering this contract in accordance with the requirements of DIAR 1401.670
(48 CFR 1401.670). Any designation shall be made to the authorized representative by an appointment
memorandum signed by the Contracting Officer which contains the scope and limitations of authority
delegated for purposes of administering this contract. A copy of the memorandum, and any revisions to
it, shall be provided to the Contractor which shall acknowledge receipt.

(c) The Contractor shall, without unnecessary delay, comply with any written or oral direction of
the contracting officer or authorized representative(s) acting within the scope and authority of their
appointment memorandum. Such orders or direction include, but are not limited to, instructions,
interpretations, approvals, or rejections associated with work under this contract including requirements
for submission of technical data, shop drawings, samples, literature, plans, or other data required to be
approved by the Government under this contract.

(d)(1) If the Contractor receives direction for work under this contract (including any written or
oral orders it regards as a change order under the Changes clause of this contract) and it considers such
direction to have been issued without proper authority (including instances where it believes delegated
authority has been exceeded), it shall not proceed with the direction and shall notify the Contracting
Officer within five (5) working days of receipt of the direction. On the basis of the most accurate
information available to the Contractor, the notice shall state--

(i) The date, nature, and circumstances of the direction received,;

(if) The name, function, and activity of each Government individual and
Contractor official or employee involved in or knowledgeable about such direction;

(iii) The identification of any documents and the substance of any oral
communication involved in such direction;

(iv) The contract line items or other contract requirements that may be affected by
the alleged direction including any suspected delays or disruption of performance; and

(v) Any other information considered pertinent.
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(2) Unless otherwise provided in this contract, the Contractor assumes all costs, risks,
liabilities, and consequences of performing any work it is directed to perform under this paragraph prior
to receipt of the Contracting Officer's determination issued under paragraph (e) of this clause.

(e) The Contracting Officer shall promptly, after receipt of any notice made under paragraph (d)
of this clause, respond to the notice in writing. The response shall --

(1) Confirm that the direction contained in the Contractor's notice was unauthorized and
either authorize it by appropriate contract modification or countermand it;

(2) Deny that the direction contained in the Contractor's notice was outside the scope and
limitations of the authority of the authorized representative who gave the direction and direct the
Contractor to proceed immediately with the direction received or, when necessary, direct the mode of
further performance; or

(3) In the event the information contained in the Contractor's notice is inadequate to make
a decision under subparagraphs (€)(1) or (2) of this clause, advise the Contractor what additional
information is required, and establish the date by which it should be furnished and the date thereafter by
which the Government will respond.

(F) A failure of the parties to agree upon the nature of a direction, or upon the contract action to
be taken with respect thereto, shall be subject to the provisions of the Disputes clause of this contract.

1.2. 52.204-7 CENTRAL CONTRACTOR REGISTRATION (OCT 2003)
(a) Definitions. As used in this clause—

“Central Contractor Registration (CCR) database” means the primary Government repository for
Contractor information required for the conduct of business with the Government.

“Data Universal Numbering System (DUNS) number” means the 9-digit number assigned by
Dun and Bradstreet, Inc. (D&B) to identify unique business entities.

“Data Universal Numbering System +4 (DUNS+4) number” means the DUNS number assigned
by D&B plus a 4-character suffix that may be assigned by a business concern. (D&B has no affiliation
with this 4-character suffix.) This 4-character suffix may be assigned at the discretion of the business
concern to establish additional CCR records for identifying alternative Electronic Funds Transfer (EFT)
accounts (see the FAR at Subpart 32.11) for the same parent concern.

“Registered in the CCR database” means that—

(1) The Contractor has entered all mandatory information, including the DUNS number
or the DUNS+4 number, into the CCR database; and

(2) The Government has validated all mandatory data fields and has marked the record
“Active.”
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(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective
awardee shall be registered in the CCR database prior to award, during performance, and through final
payment of any contract, basic agreement, basic ordering agreement, or blanket purchasing agreement
resulting from this solicitation.

(2) The offeror shall enter, in the block with its name and address on the cover page of its
offer, the annotation “DUNS” or “DUNS +4” followed by the DUNS or DUNS +4 number that
identifies the offeror’s name and address exactly as stated in the offer. The DUNS number will be used
by the Contracting Officer to verify that the offeror is registered in the CCR database.

(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to
obtain one.

(1) An offeror may obtain a DUNS number—

(i) If located within the United States, by calling Dun and Bradstreet at 1-866-
705-5711 or via the Internet at http://www.dnb.com; or

(ii) If located outside the United States, by contacting the local Dun and
Bradstreet office.

(2) The offeror should be prepared to provide the following information:
(i) Company legal business.

(i) Tradestyle, doing business, or other name by which your entity is commonly
recognized.

(iii) Company Physical Street Address, City, State, and ZIP Code.

(iv) Company Mailing Address, City, State and ZIP Code (if separate from
physical).

(v) Company Telephone Number.

(vi) Date the company was started.

(vii) Number of employees at your location.
(viii) Chief executive officer/key manager.
(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your
entity).
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(d) If the Offeror does not become registered in the CCR database in the time prescribed by the
Contracting Officer, the Contracting Officer will proceed to award to the next otherwise successful
registered Offeror.

(e) Processing time, which normally takes 48 hours, should be taken into consideration when
registering. Offerors who are not registered should consider applying for registration immediately upon
receipt of this solicitation.

(F) The Contractor is responsible for the accuracy and completeness of the data within the CCR
database, and for any liability resulting from the Government’s reliance on inaccurate or incomplete
data. To remain registered in the CCR database after the initial registration, the Contractor is required to
review and update on an annual basis from the date of initial registration or subsequent updates its
information in the CCR database to ensure it is current, accurate and complete. Updating information in
the CCR does not alter the terms and conditions of this contract and is not a substitute for a properly
executed contractual document.

(9)(1)(i) If a Contractor has legally changed its business name, “doing business as” name, or
division name (whichever is shown on the contract), or has transferred the assets used in performing the
contract, but has not completed the necessary requirements regarding novation and change-of-name
agreements in Subpart 42.12, the Contractor shall provide the responsible Contracting Officer a
minimum of one business day’s written notification of its intention to (A) change the name in the CCR
database; (B) comply with the requirements of Subpart 42.12 of the FAR; and (C) agree in writing to the
timeline and procedures specified by the responsible Contracting Officer. The Contractor must provide
with the notification sufficient documentation to support the legally changed name.

(ii) If the Contractor fails to comply with the requirements of paragraph (g)(2)(i)
of this clause, or fails to perform the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the
absence of a properly executed novation or change-of-name agreement, the CCR information that shows
the Contractor to be other than the Contractor indicated in the contract will be considered to be incorrect
information within the meaning of the “Suspension of Payment” paragraph of the electronic funds
transfer (EFT) clause of this contract.

(2) The Contractor shall not change the name or address for EFT payments or manual
payments, as appropriate, in the CCR record to reflect an assignee for the purpose of assignment of
claims (see FAR Subpart 32.8, Assignment of Claims). Assignees shall be separately registered in the
CCR database. Information provided to the Contractor’s CCR record that indicates payments, including
those made by EFT, to an ultimate recipient other than that Contractor will be considered to be incorrect
information within the meaning of the “Suspension of payment” paragraph of the EFT clause of this
contract.

(h) Offerors and Contractors may obtain information on registration and annual confirmation
requirements via the internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.
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1.3.  52.204-9 PERSONAL IDENTITY VERIFICATION OF CONTRACTOR PERSONNEL
(JAN 2006)

(a) The Contractor shall comply with agency personal identity verification procedures identified
in the contract that implement Homeland Security Presidential Directive-12 (HSPD-12), Office of
Management and Budget (OMB) guidance M-05-24, and Federal Information Processing Standards
Publication (FIPS PUB) Number 201.

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is required
to have physical access to a federally-controlled facility or access to a Federal information system.

14, 1452.204-70 RELEASE OF CLAIMS -- DEPARTMENT OF THE INTERIOR (JUL
1996)

After completion of work and prior to final payment, the Contractor shall furnish the Contracting
Officer with a release of claims against the United States relating to this contract. The Release of
Claims form (DI-137) shall be used for this purpose. The form provides for exception of specified
claims from operation of the release.

1.5. 52.209-6 PROTECTING THE GOVERNMENT'S INTEREST WHEN
SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED, OR
PROPOSED FOR DEBARMENT (JAN 2005)

(@) The Government suspends or debars Contractors to protect the Government's interests. The
Contractor shall not enter into any subcontract in excess of $25,000 with a Contractor that is debarred,
suspended, or proposed for debarment unless there is a compelling reason to do so.

(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will
exceed $25,000, to disclose to the Contractor, in writing, whether as of the time of award of the
subcontract, the subcontractor, or its principals, is or is not debarred, suspended, or proposed for
debarment by the Federal Government.

(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in
writing, before entering into a subcontract with a party that is debarred, suspended, or proposed for
debarment (see FAR 9.404 for information on the Excluded Parties List System). The notice must
include the following:

(1) The name of the subcontractor.

(2) The Contractor's knowledge of the reasons for the subcontractor being on the
Excluded Parties List System.

(3) The compelling reason(s) for doing business with the subcontractor notwithstanding
its inclusion on the Excluded Parties List System.
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(4) The systems and procedures the Contractor has established to ensure that it is fully
protecting the Government's interests when dealing with such subcontractor in view of the specific basis
for the party's debarment, suspension, or proposed debarment.

1.6. 52.222-3 CONVICT LABOR (JUNE 2003)

(a) Except as provided in paragraph (b) of this clause, the Contractor shall not employ in the
performance of this contract any person undergoing a sentence of imprisonment imposed by any court of
a State, the District of Columbia, Puerto Rico, Northern Mariana Islands, American Samoa, Guam or the
US Virgin Islands.

(b) The contractor is not prohibited from employing persons —
(1) On parole or probation to work at paid employment during the term of their sentence;
(2) Who have been pardoned or who have served their terms; or

(3) Confined for violation of the laws of any of the States, the District of Columbia,
Puerto Rico, Northern Mariana Islands, American Samoa, Guam or the US Virgin Islands who are
authorized to work at paid employment in the community under the laws of such jurisdiction, if —

(i) The worker is paid or is in an approved work training program on a voluntary
basis;

(i) Representatives of local union central bodies or similar labor union
organizations have been consulted,;

(iii) Such paid employment will not result in the displacement of employed
workers, or be applied in skills, crafts, or trades in which there is a surplus of available gainful labor in
the locality, or impair existing contracts for services;

(iv) The rates of pay and other conditions of employment will not be less than
those paid or provided for work of a similar nature in the locality in which the work is being performed,
and

(v) The Attorney General of the United States has certified that the work-release
laws or regulations of the jurisdiction involved are in conformity with the requirements of Executive
Order 11755, as amended by Executive Orders 12608 and 12943.

1.7. 52.222-6 DAVIS-BACON ACT (JULY 2005)
(a) Definition.—"Site of the work”— (1) Means—

(i) The primary site of the work. The physical place or places where the
construction called for in the contract will remain when work on it is completed; and
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(if) The secondary site of the work, if any. Any other site where a significant
portion of the building or work is constructed, provided that such site is—

(A) Located in the United States; and
(B) Established specifically for the performance of the contract or project;

(2) Except as provided in paragraph (3) of this definition, includes any fabrication plants,
mobile factories, batch plants, borrow pits, job headquarters, tool yards, etc., provided—

(1) They are dedicated exclusively, or nearly so, to performance of the contract or
project; and

(if) They are adjacent or virtually adjacent to the “primary site of the work” as
defined in paragraph (a)(2)(i), or the “secondary site of the work” as defined in paragraph (a)(1)(ii) of
this definition;

(3) Does not include permanent home offices, branch plant establishments, fabrication
plants, or tool yards of a Contractor or subcontractor whose locations and continuance in operation are
determined wholly without regard to a particular Federal contract or project. In addition, fabrication
plants, batch plants, borrow pits, job headquarters, yards, etc., of a commercial or material supplier
which are established by a supplier of materials for the project before opening of bids and not on the
Project site, are not included in the “site of the work.” Such permanent, previously established facilities
are not a part of the “site of the work” even if the operations for a period of time may be dedicated
exclusively or nearly so, to the performance of a contract.

(b)(1) All laborers and mechanics employed or working upon the site of the work will be paid
unconditionally and not less often than once a week, and without subsequent deduction or rebate on any
account (except such payroll deductions as are permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or
cash equivalents thereof) due at time of payment computed at rates not less than those contained in the
wage determination of the Secretary of Labor which is attached hereto and made a part hereof, or as may
be incorporated for a secondary site of the work, regardless of any contractual relationship which may
be alleged to exist between the Contractor and such laborers and mechanics. Any wage determination
incorporated for a secondary site of the work shall be effective from the first day on which work under
the contract was performed at that site and shall be incorporated without any adjustment in contract price
or estimated cost. Laborers employed by the construction Contractor or construction subcontractor that
are transporting portions of the building or work between the secondary site of the work and the primary
site of the work shall be paid in accordance with the wage determination applicable to the primary site of
the work.

(2) Contributions made or costs reasonably anticipated for bona fide fringe benefits under
section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of paragraph (e) of this clause; also, regular
contributions made or costs incurred for more than a weekly period (but not less often than quarterly)
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under plans, funds, or programs which cover the particular weekly period, are deemed to be
constructively made or incurred during such period.

(3) Such laborers and mechanics shall be paid not less than the appropriate wage rate and
fringe benefits in the wage determination for the classification of work actually performed, without
regard to skill, except as provided in the clause entitled Apprentices and Trainees. Laborers or
mechanics performing work in more than one classification may be compensated at the rate specified for
each classification for the time actually worked therein; provided that the employer’s payroll records
accurately set forth the time spent in each classification in which work is performed.

(4) The wage determination (including any additional classifications and wage rates
conformed under paragraph (c) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at
all times by the Contractor and its subcontractors at the primary site of the work and the secondary site
of the work, if any, in a prominent and accessible place where it can be easily seen by the workers.

(c)(1) The Contracting Officer shall require that any class of laborers or mechanics, which is not
listed in the wage determination and which is to be employed under the contract shall be classified in
conformance with the wage determination. The Contracting Officer shall approve an additional
classification and wage rate and fringe benefits therefor only when all the following criteria have been
met:

(i) The work to be performed by the classification requested is not performed by a
classification in the wage determination.

(ii) The classification is utilized in the area by the construction industry.

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a
reasonable relationship to the wage rates contained in the wage determination.

(2) If the Contractor and the laborers and mechanics to be employed in the classification
(if known), or their representatives, and the Contracting Officer agree on the classification and wage rate
(including the amount designated for fringe benefits, where appropriate), a report of the action taken
shall be sent by the Contracting Officer to the Administrator of the:

Wage and Hour Division, Employment Standards Administration, U.S. Department of
Labor, Washington, DC 20210.

The Administrator or an authorized representative will approve, modify, or disapprove
every additional classification action within 30 days of receipt and so advise the Contracting Officer or
will notify the Contracting Officer within the 30-day period that additional time is necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the
classification, or their representatives, and the Contracting Officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
Contracting Officer shall refer the questions, including the views of all interested parties and the
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recommendation of the Contracting Officer, to the Administrator of the Wage and Hour Division for
determination. The Administrator, or an authorized representative, will issue a determination within 30
days of receipt and so advise the Contracting Officer or will notify the Contracting Officer within the
30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to
subparagraphs (c)(2) and (c)(3) of this clause shall be paid to all workers performing work in the
classification under this contract from the first day on which work is performed in the classification.

(d) Whenever the minimum wage rate prescribed in the contract for a class of laborers or
mechanics includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either
pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly cash equivalent thereof.

(e) If the Contractor does not make payments to a trustee or other third person, the Contractor
may consider as part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program; provided, That the Secretary
of Labor has found, upon the written request of the Contractor, that the applicable standards of the
Davis-Bacon Act have been met. The Secretary of Labor may require the Contractor to set aside in a
separate account assets for the meeting of obligations under the plan or program.

1.8.  52.222-7 WITHHOLDING OF FUNDS (FEB 1988)

The Contracting Officer shall upon his or her own action or upon written request of an
authorized representative of the Department of Labor, withhold or cause to be withheld from the
Contractor under this contract or any other Federal contract with the same Prime Contractor, or any
other Federally assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by
the same Prime Contractor, so much of the accrued payments or advances as may be considered
necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
Contractor or any subcontractor the full amount of wages required by the contract. In the event of
failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or
working on the site of the work, all or part of the wages required by the contract, the Contracting Officer
may, after written notice to the Contractor, take such action as may be necessary to cause the suspension
of any further payment, advance, or guarantee of funds until such violations have ceased.

1.9. 52.222-8 PAYROLLS AND BASIC RECORDS (FEB 1988)

(a) Payrolls and basic records relating thereto shall be maintained by the Contractor during the
course of the work and preserved for a period of 3 years thereafter for all laborers and mechanics
working at the site of the work. Such records shall contain the name, address, and social security
number of each such worker, his or her correct classification, hourly rates of wages paid (including rates
of contributions or costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types
described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the Secretary of Labor has found under paragraph
(d) of the clause entitled "Davis-Bacon Act" that the wages of any laborer or mechanic include the
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amount of any costs reasonably anticipated in providing benefits under a plan or program described in
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
and that the plan or program has been communicated in writing to the laborers or mechanics affected,
and records which show the costs anticipated or the actual cost incurred in providing such benefits.
Contractors employing apprentices or trainees under approved programs shall maintain written evidence
of the registration of apprenticeship programs and certification of trainee programs, the registration of
the apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs.

(b)(2) The Contractor shall submit weekly for each week in which any contract work is
performed a copy of all payrolls to the Contracting Officer. The payrolls submitted shall set out
accurately and completely all of the information required to be maintained under paragraph (a) of this
clause. This information may be submitted in any form desired. Optional Form WH-347 (Federal Stock
Number 029-005-00014-1) is available for this purpose and may be purchased from the Superintendent
of Documents, U.S. Government Printing Office, Washington, DC 20402. The Prime Contractor is
responsible for the submission of copies of payrolls by all subcontractors.

(2) Each payroll submitted shall be accompanied by a "Statement of Compliance,"” signed
by the Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons
employed under the contract and shall certify--

(i) That the payroll for the payroll period contains the information required to be
maintained under paragraph (a) of this clause and that such information is correct and complete;

(i1) That each laborer or mechanic (including each helper, apprentice, and trainee)
employed on the contract during the payroll period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions have been made either directly or indirectly
from the full wages earned, other than permissible deductions as set forth in the Regulations, 29 CFR
Part 3; and

(iii) That each laborer or mechanic has been paid not less than the applicable
wage rates and fringe benefits or cash equivalents for the classification of work performed, as specified
in the applicable wage determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse
side of Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of
Compliance," required by subparagraph (b)(2) of this clause.

(4) The falsification of any of the certifications in this clause may subject the Contractor
or subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of
Title 31 of the United States Code.

(c) The Contractor or subcontractor shall make the records required under paragraph (a) of this

clause available for inspection, copying, or transcription by the Contracting Officer or authorized
representatives of the Contracting Officer or the Department of Labor. The Contractor or subcontractor
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shall permit the Contracting Officer or representatives of the Contracting Officer or the Department of

Labor to interview employees during working hours on the job. If the Contractor or subcontractor fails
to submit required records or to make them available, the Contracting Officer may, after written notice

to the Contractor, take such action as may be necessary to cause the suspension of any further payment.
Furthermore, failure to submit the required records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

1.10. 52.222-9 APPRENTICES AND TRAINEES (JULY 2005)

(a) Apprentices. (1) An apprentice will be permitted to work at less than the predetermined rate
for the work performed when employed—

(i) Pursuant to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer, and Labor Services (OATELS) or with a State Apprenticeship
Agency recognized by the OATELS; or

(ii) In the first 90 days of probationary employment as an apprentice in such an
apprenticeship program, even though not individually registered in the program, if certified by the
OATELS or a State Apprenticeship Agency (where appropriate) to be eligible for probationary
employment as an apprentice.

(2) The allowable ratio of apprentices to journeymen on the job site in any craft
classification shall not be greater than the ratio permitted to the Contractor as to the entire work force
under the registered program.

(3) Any worker listed on a payroll at an apprentice wage rate, who is not registered or
otherwise employed as stated in paragraph (a)(1) of this clause, shall be paid not less than the applicable
wage determination for the classification of work actually performed. In addition, any apprentice
performing work on the job site in excess of the ratio permitted under the registered program shall be
paid not less than the applicable wage rate on the wage determination for the work actually performed.

(4) Where a Contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates (expressed in percentages of the
journeyman’s hourly rate) specified in the Contractor’s or subcontractor’s registered program shall be
observed. Every apprentice must be paid at not less than the rate specified in the registered program for
the apprentice’s level of progress, expressed as a percentage of the journeyman hourly rate specified in
the applicable wage determination.

(5) Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must
be paid the full amount of fringe benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination.
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(6) In the event OATELS, or a State Apprenticeship Agency recognized by OATELS,
withdraws approval of an apprenticeship program, the Contractor will no longer be permitted to utilize
apprentices at less than the applicable predetermined rate for the work performed until an acceptable
program is approved.

(b) Trainees. (1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at
less than the predetermined rate for the work performed unless they are employed pursuant to and
individually registered in a program which has received prior approval, evidenced by formal
certification by the U.S. Department of Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer, and Labor Services (OATELS). The ratio of trainees to
journeymen on the job site shall not be greater than permitted under the plan approved by OATELS.

(2) Every trainee must be paid at not less than the rate specified in the approved program
for the trainee’s level of progress, expressed as a percentage of the journeyman hourly rate specified in
the applicable wage determination. Trainees shall be paid fringe benefits in accordance with the
provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall
be paid the full amount of fringe benefits listed in the wage determination unless the Administrator of
the Wage and Hour Division determines that there is an apprenticeship program associated with the
corresponding journeyman wage rate in the wage determination which provides for less than full fringe
benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and
participating in a training plan approved by the OATELS shall be paid not less than the applicable wage
rate in the wage determination for the classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the registered program shall be
paid not less than the applicable wage rate in the wage determination for the work actually performed.

(3) In the event OATELS withdraws approval of a training program, the Contractor will
no longer be permitted to utilize trainees at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

(c) Equal employment opportunity. The utilization of apprentices, trainees and journeymen
under this clause shall be in conformity with the equal employment opportunity requirements of
Executive Order No. 11246, and 29 CFR Part 30.

1.11. 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby
incorporated by reference in this contract.

1.12. 52.222-11 SUBCONTRACTS (LABOR STANDARDS) (JULY 2005)

(a) Definition. “Construction, alteration or repair,” as used in this clause, means all types of work
done by laborers and mechanics employed by the construction Contractor or construction subcontractor
on a particular building or work at the site thereof, including without limitation—
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(1) Altering, remodeling, installation (if appropriate) on the site of the work of items
fabricated off-site;

(2) Painting and decorating;

(3) Manufacturing or furnishing of materials, articles, supplies, or equipment on the site
of the building or work;

(4) Transportation of materials and supplies between the site of the work within the
meaning of paragraphs (a)(1)(i) and (ii) of the “site of the work” as defined in the FAR clause at 52.222-
6, Davis-Bacon Act of this contract, and a facility which is dedicated to the construction of the building
or work and is deemed part of the site of the work within the meaning of paragraph (2) of the “site of
work” definition; and

(5) Transportation of portions of the building or work between a secondary site where a
significant portion of the building or work is constructed, which is part of the “site of the work”
definition in paragraph (a)(1)(ii) of the FAR clause at 52.222-6, Davis-Bacon Act, and the physical place
or places where the building or work will remain (paragraph (a)(1)(i) of the FAR clause at 52.222-6, in
the “site of the work” definition).

(b) The Contractor shall insert in any subcontracts for construction, alterations and repairs within
the United States the clauses entitled—

(1) Davis-Bacon Act;

(2) Contract Work Hours and Safety Standards Act— Overtime Compensation (if the
clause is included in this contract);

(3) Apprentices and Trainees;

(4) Payrolls and Basic Records;

(5) Compliance with Copeland Act Requirements;

(6) Withholding of Funds;

(7) Subcontracts (Labor Standards);

(8) Contract Termination—Debarment;

(9) Disputes Concerning Labor Standards;

(10) Compliance with Davis-Bacon and Related Act Regulations; and

(11) Certification of Eligibility.
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(c) The prime Contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor performing construction within the United States with all the contract clauses cited in
paragraph (b).

(d)(1) Within 14 days after award of the contract, the Contractor shall deliver to the Contracting
Officer a completed Standard Form (SF) 1413, Statement and Acknowledgment, for each subcontract
for construction within the United States, including the subcontractor’s signed and dated
acknowledgment that the clauses set forth in paragraph (b) of this clause have been included in the
subcontract.

(2) Within 14 days after the award of any subsequently awarded subcontract the
Contractor shall deliver to the Contracting Officer an updated completed SF 1413 for such additional
subcontract.

(e) The Contractor shall insert the substance of this clause, including this paragraph (e) in all
subcontracts for construction within the United States.

1.13. 52.222-12 CONTRACT TERMINATION--DEBARMENT (FEB 1988)

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety
Standards Act--Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records,
Compliance with Copeland Act Requirements, Subcontracts (Labor Standards), Compliance with
Davis-Bacon and Related Act Requirements, or Certification of Eligibility, may be grounds for
termination of the contract, and for debarment as a Contractor or subcontractor as provided in 29 CFR
5.12.

1.14. 52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT
REGULATIONS (FEB 1988)

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1,
3, and 5 are herein incorporated by reference in this contract.

1.15. 52.222-14 DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for
resolving disputes concerning labor standards requirements. Such disputes shall be resolved in
accordance with those procedures and not the Disputes clause of this contract. Disputes within the
meaning of this clause include disputes between the Contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the employees or their representatives.

1.16. 52.222-15 CERTIFICATION OF ELIGIBILITY (FEB 1988)

(a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any
person or firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded
Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
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(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12.(a)(1).

(c) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C.
1001.

1.17. 52.222-21 PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms
and wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and
housing facilities provided for employees, that are segregated by explicit directive or are in fact
segregated on the basis of race, color, religion, sex, or national origin because of written or oral policies
or employee custom. The term does not include separate or single user rest rooms or necessary dressing
or sleeping areas provided to assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any
segregated facilities at any of its establishments, and that it does not and will not permit its employees to
perform their services at any location under its control where segregated facilities are maintained. The
Contractor agrees that a breach of this clause is a violation of the Equal Opportunity clause in this
contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is
subject to the Equal Opportunity clause of this contract.

1.18. 52.222-26 EQUAL OPPORTUNITY (APR 2002)

(a) Definition. “United States,” as used in this clause, means the 50 States, the District of
Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands,
and Wake Island.

(b) If, during any 12-month period (including the 12 months preceding the award of this
contract), the Contractor has been or is awarded nonexempt Federal contracts and/or subcontracts that
have an aggregate value in excess of $10,000, the Contractor shall comply with paragraphs (b)(1)
through (b)(11) of this clause, except for work performed outside the United States by employees who
were not recruited within the United States. Upon request, the Contractor shall provide information
necessary to determine the applicability of this clause.

(1) The Contractor shall not discriminate against any employee or applicant for
employment because of race, color, religion, sex, or national origin. However, it shall not be a violation
of this clause for the Contractor to extend a publicly announced preference in employment to Indians
living on or near an Indian reservation, in connection with employment opportunities on or near an
Indian reservation, as permitted by 41 CFR 60-1.5.
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(2) The Contractor shall take affirmative action to ensure that applicants are employed,
and that employees are treated during employment, without regard to their race, color, religion, sex, or
national origin. This shall include, but not be limited to, (i) employment, (ii) upgrading, (iii) demotion,
(iv) transfer, (v) recruitment or recruitment advertising, (vi) layoff or termination, (vii) rates of pay or
other forms of compensation, and (viii) selection for training, including apprenticeship.

(3) The Contractor shall post in conspicuous places available to employees and applicants
for employment the notices to be provided by the Contracting Officer that explain this clause.

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or
on behalf of the Contractor, state that all qualified applicants will receive consideration for employment
without regard to race, color, religion, sex, or national origin.

(5) The Contractor shall send, to each labor union or representative of workers with
which it has a collective bargaining agreement or other contract or understanding, the notice to be
provided by the Contracting Officer advising the labor union or workers' representative of the
Contractor's commitments under this clause, and post copies of the notice in conspicuous places
available to employees and applicants for employment.

(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules,
regulations, and orders of the Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by
Executive Order 11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor.
The Contractor shall also file Standard Form 100 (EEO-1), or any successor form, as prescribed in 41
CFR part 60-1. Unless the Contractor has filed within the 12 months preceding the date of contract
award, the Contractor shall, within 30 days after contract award, apply to either the regional Office of
Federal Contract Compliance Programs (OFCCP) or the local office of the Equal Employment
Opportunity Commission for the necessary forms.

(8) The Contractor shall permit access to its premises, during normal business hours, by
the contracting agency or the OFCCP for the purpose of conducting on-site compliance evaluations and
complaint investigations. The Contractor shall permit the Government to inspect and copy any books,
accounts, records (including computerized records), and other material that may be relevant to the matter
under investigation and pertinent to compliance with Executive Order 11246, as amended, and rules and
regulations that implement the Executive Order.

(9) If the OFCCP determines that the Contractor is not in compliance with this clause or
any rule, regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or
suspended in whole or in part and the Contractor may be declared ineligible for further Government
contracts, under the procedures authorized in Executive Order 11246, as amended. In addition,
sanctions may be imposed and remedies invoked against the Contractor as provided in Executive Order
11246, as amended; in the rules, regulations, and orders of the Secretary of Labor; or as otherwise
provided by law.
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(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1)
through (11) of this clause in every subcontract or purchase order that is not exempted by the rules,
regulations, or orders of the Secretary of Labor issued under Executive Order 11246, as amended, so
that these terms and conditions will be binding upon each subcontractor or vendor.

(11) The Contractor shall take such action with respect to any subcontract or purchase
order as the contracting officer may direct as a means of enforcing these terms and conditions, including
sanctions for noncompliance; provided, that if the Contractor becomes involved in, or is threatened with,
litigation with a subcontractor or vendor as a result of any direction, the Contractor may request the
United States to enter into the litigation to protect the interests of the United States.

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be
governed by the procedures in 41 CFR 60-1.1.

1.19. 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR
CONSTRUCTION (FEB 1999)

(a) Definitions.

"Covered area," as used in this clause, means the geographical area described in the solicitation
for this contract.

"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for
Federal Contract Compliance, U.S. Department of Labor, or a designee.

"Employer identification number,” as used in this clause, means the Federal Social Security
number used on the employer's quarterly federal tax return, U.S. Treasury Department Form 941.

"Minority," as used in this clause, means--

(1) American Indian or Alaskan Native (all persons having origins in any of the original
peoples of North America and maintaining identifiable tribal affiliations through membership and
participation or community identification).

(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of
the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and

(3) Black (all persons having origins in any of the black African racial groups not of
Hispanic origin);

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American,
or other Spanish culture or origin, regardless of race);

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving
any construction trade, each such subcontract in excess of $10,000 shall include this clause and the
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Notice containing the goals for minority and female participation stated in the solicitation for this
contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S.
Department of Labor in a covered area, either individually or through an association, its affirmative
action obligations on all work in the plan area (including goals) shall comply with the plan for those
trades that have unions participating in the plan. Contractors must be able to demonstrate participation
in, and compliance with, the provisions of the plan. Each Contractor or subcontractor participating in an
approved plan is also required to comply with its obligations under the Equal Opportunity clause, and to
make a good faith effort to achieve each goal under the plan in each trade in which it has employees.
The overall good-faith performance by other Contractors or subcontractors toward a goal in an approved
plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve the
plan’s goals.

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1)
through (16) of this clause. The goals stated in the solicitation for this contract are expressed as
percentages of the total hours of employment and training of minority and female utilization that the
Contractor should reasonably be able to achieve in each construction trade in which it has employees in
the covered area. If the Contractor performs construction work in a geographical area located outside of
the covered area, it shall apply the goals established for the geographical area where that work is
actually performed. The Contractor is expected to make substantially uniform progress toward its goals
in each craft.

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a
union with which the Contractor has a collective bargaining agreement, to refer minorities or women
shall excuse the Contractor's obligations under this clause, Executive Order 11246, as amended, or the
regulations thereunder.

(F) In order for the nonworking training hours of apprentices and trainees to be counted in
meeting the goals, apprentices and trainees must be employed by the Contractor during the training
period, and the Contractor must have made a commitment to employ the apprentices and trainees at the
completion of their training, subject to the availability of employment opportunities. Trainees must be
trained pursuant to training programs approved by the U.S. Department of Labor.

(9) The Contractor shall take affirmative action to ensure equal employment opportunity. The
evaluation of the Contractor's compliance with this clause shall be based upon its effort to achieve
maximum results from its actions. The Contractor shall document these efforts fully and implement
affirmative action steps at least as extensive as the following:

(1) Ensure a working environment free of harassment, intimidation, and coercion at all
sites and in all facilities where the Contractor's employees are assigned to work. The Contractor, if
possible, will assign two or more women to each construction project. The Contractor shall ensure that
foremen, superintendents, and other onsite supervisory personnel are aware of and carry out the
Contractor's obligation to maintain such a working environment, with specific attention to minority or
female individuals working at these sites or facilities.
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(2) Establish and maintain a current list of sources for minority and female recruitment.
Provide written notification to minority and female recruitment sources and community organizations
when the Contractor or its unions have employment opportunities available, and maintain a record of the
organizations' responses.

(3) Establish and maintain a current file of the names, addresses, and telephone numbers
of each minority and female off-the-street applicant, referrals of minorities or females from unions,
recruitment sources, or community organizations, and the action taken with respect to each individual. If
an individual was sent to the union hiring hall for referral and not referred back to the Contractor by the
union or, if referred back, not employed by the Contractor, this shall be documented in the file, along
with whatever additional actions the Contractor may have taken.

(4) Immediately notify the Deputy Assistance Secretary when the union or unions with
which the Contractor has a collective bargaining agreement has not referred back to the Contractor a
minority or woman sent by the Contractor, or when the Contractor has other information that the union
referral process has impeded the Contractor's efforts to meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the area
that expressly include minorities and women, including upgrading programs and apprenticeship and
trainee programs relevant to the Contractor's employment needs, especially those programs funded or
approved by the Department of Labor. The Contractor shall provide notice of these programs to the
sources compiled under subparagraph (g)(2) of this clause.

(6) Disseminate the Contractor's equal employment policy by--

(1) Providing notice of the policy to unions and to training, recruitment, and
outreach programs, and requesting their cooperation in assisting the Contractor in meeting its contract
obligations;

(i) Including the policy in any policy manual and in collective bargaining
agreements;

(iii) Publicizing the policy in the company newspaper, annual report, etc.;

(iv) Reviewing the policy with all management personnel and with all minority
and female employees at least once a year; and

(v) Posting the policy on bulletin boards accessible to employees at each location
where construction work is performed.

(7) Review, at least annually, the Contractor's equal employment policy and affirmative
action obligations with all employees having responsibility for hiring, assignment, layoff, termination, or
other employment decisions. Conduct review of this policy with all on-site supervisory personnel before
initiating construction work at a job site. A written record shall be made and maintained identifying the
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time and place of these meetings, persons attending, subject matter discussed, and disposition of the
subject matter.

(8) Disseminate the Contractor's equal employment policy externally by including it in
any advertising in the news media, specifically including minority and female news media. Provide
written notification to, and discuss this policy with, other Contractors and subcontractors with which the
Contractor does or anticipates doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community
organizations, to schools with minority and female students, and to minority and female recruitment and
training organizations serving the Contractor's recruitment area and employment needs. Not later than 1
month before the date for acceptance of applications for apprenticeship or training by any recruitment
source, send written notification to organizations such as the above, describing the openings, screening
procedures, and tests to be used in the selection process.

(10) Encourage present minority and female employees to recruit minority persons and
women. Where reasonable, provide after-school, summer, and vacation employment to minority and
female youth both on the site and in other areas of the Contractor's workforce.

(11) Validate all tests and other selection requirements where required under 41 CFR
60-3.

(12) Conduct, at least annually, an inventory and evaluation at least of all minority and
female personnel for promotional opportunities. Encourage these employees to seek or to prepare for,
through appropriate training, etc., opportunities for promotion.

(13) Ensure that seniority practices job classifications, work assignments, and other
personnel practices do not have a discriminatory effect by continually monitoring all personnel and
employment-related activities to ensure that the Contractor's obligations under this contract are being
carried out.

(14) Ensure that all facilities and company activities are nonsegregated except that
separate or single-user rest rooms and necessary dressing or sleeping areas shall be provided to assure
privacy between the sexes.

(15) Maintain a record of solicitations for subcontracts for minority and female
construction contractors and suppliers, including circulation of solicitations to minority and female
contractor associations and other business associations.

(16) Conduct a review, at least annually, of all supervisors' adherence to and performance
under the Contractor's equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in
fulfilling one or more of the affirmative action obligations contained in subparagraphs (g)(1) through
(16) of this clause. The efforts of a contractor association, joint contractor-union, contractor-
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community, or similar group of which the contractor is a member and participant may be asserted as
fulfilling one or more of its obligations under subparagraphs (g)(1) through (16) of this clause, provided
the Contractor--

(1) Actively participates in the group;

(2) Makes every effort to ensure that the group has a positive impact on the employment
of minorities and women in the industry;

(3) Ensures that concrete benefits of the program are reflected in the Contractor's
minority and female workforce participation;

(4) Makes a good-faith effort to meet its individual goals and timetables; and

(5) Can provide access to documentation that demonstrates the effectiveness of actions
taken on behalf of the Contractor. The obligation to comply is the Contractor's, and failure of such a
group to fulfill an obligation shall not be a defense for the Contractor's noncompliance.

(i) A single goal for minorities and a separate single goal for women shall be established. The
Contractor is required to provide equal employment opportunity and to take affirmative action for all
minority groups, both male and female, and all women, both minority and nonminority. Consequently,
the Contractor may be in violation of Executive Order 11246, as amended, if a particular group is
employed in a substantially disparate manner.

(1) The Contractor shall not use goals or affirmative action standards to discriminate against any
person because of race, color, religion, sex, or national origin.

(K) The Contractor shall not enter into any subcontract with any person or firm debarred from
Government contracts under Executive Order 11246, as amended.

(I) The Contractor shall carry out such sanctions and penalties for violation of this clause
and of the Equal Opportunity clause, including suspension, termination, and cancellation of existing
subcontracts, as may be imposed or ordered under Executive Order 11246, as amended, and its
implementing regulations, by the OFCCP. Any failure to carry out these sanctions and penalties as
ordered shall be a violation of this clause and Executive Order 11246, as amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative
action procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to
achieve maximum results from its efforts to ensure equal employment opportunity. If the Contractor
fails to comply with the requirements of Executive Order 11246, as amended, the implementing
regulations, or this clause, the Deputy Assistant Secretary shall take action as prescribed in 41 CFR
60-4.8.

(n) The Contractor shall designate a responsible official to--
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(1) Monitor all employment-related activity to ensure that the Contractor's equal
employment policy is being carried out;

(2) Submit reports as may be required by the Government; and

(3) Keep records that shall at least include for each employee the name, address,
telephone number, construction grade, union affiliation (if any), employee identification number, social
security number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at which the
work was performed. Records shall be maintained in an easily understandable and retrievable form;
however, to the degree that existing records satisfy this requirement, separate records are not required to
be maintained.

(o) Nothing contained herein shall be construed as a limitation upon the application of other laws
that establish different standards of compliance or upon the requirements for the hiring of local or other
area residents (e.g., those under the Public Works Employment Act of 1977 and the Community
Development Block Grant Program).

1.20. 52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS,
VETERANS OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC
2001)

(a) Definitions. As used in this clause-

“All employment openings” means all positions except executive and top management, those
positions that will be filled from within the Contractor’s organization, and positions lasting 3 days or
less. This term includes full-time employment, temporary employment of more than 3 days duration,
and part-time employment.

“Executive and top management” means any employee-

(1) Whose primary duty consists of the management of the enterprise in which the
individual is employed or of a customarily recognized department or subdivision thereof;

(2) Who customarily and regularly directs the work of two or more other employees;

(3) Who has the authority to hire or fire other employees or whose suggestions and
recommendations as to the hiring or firing and as to the advancement and promotion or any other change
of status of other employees will be given particular weight;

(4) Who customarily and regularly discretionary powers; and

(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or
service establishment, who does not devote more than 40 percent of total hours of work in the work
week to activities that are not directly and closely related to the performance of the work described in
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paragraphs (1) through (4) of this definition. This paragraph (5) does not apply in the case of an
employee who is in sole charge of an establishment or a physically separated branch establishment, or
who owns at least a 20 percent interest in the enterprise in which the individual is employed.

“Other eligible veteran” means any other veteran who served on active duty during a war or in a
campaign or expedition for which a campaign badge has been authorized.

“Positions that will be filled from within the Contractor’s organization” means employment
openings for which the Contractor will give no consideration to persons outside the Contractor’s
organization (including any affiliates, subsidiaries, and parent companies) and includes any openings the
Contractor proposes to fill from regularly established “recall lists.” The exception does not apply to a
particular opening once an employer decides to consider applicants outside of its organization.

“Qualified special disabled veteran” means a special disabled veteran who satisfies the requisite
skill, experience, education, and other job-related requirements of the employment position such veteran
holds or desires, and who, with or without reasonable accommaodation, can perform the essential
functions of such position.

“Special disabled veteran means”-

(1) A veteran who is entitled to compensation (or who but for the receipt of military
retired pay would be entitled to compensation) under laws administered by the Department of Veterans
Affairs for a disability-

(1) Rated at 30 percent or more; or

(ii) Rated at 10 or 20 percent in the case of a veteran who has been determined
under 38 U.S.C. 3106 to have a serious employment handicap (i.e., a significant impairment of the
veteran’s ability to prepare for, obtain, or retain employment consistent with the veteran’s abilities,
aptitudes, and interests); or

(2) A person who was discharged or released from active duty because of a service-
connected disability.

“Veteran of the Vietnam era” means a person who-

(1) Served on active duty for a period of more than 180 days and was discharged or
released from active duty with other than a dishonorable discharge, if any part of such active duty
occurred-

(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or
(i) Between August 5, 1964, and May 7, 1975, in all other cases.

(b) General. (1) The Contractor shall not discriminate against the individual because the
individual is a special disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding
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any position for which the employee or applicant for employment is qualified. The Contractor shall take
affirmative action to employ, advance in employment, and otherwise treat qualified special disabled
veterans, veterans of the Vietnam era, and other eligible veterans without discrimination based upon
their disability or veterans’ status in all employment practices such as-

(i) Recruitment, advertising, and job application procedures;

(i) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff,
termination, right of return from layoff and rehiring.

(iii) Rate of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, positions
descriptions, lines of progression, and seniority lists;

(v) Leaves of absence, sick leave, or any other leave;

(vi) Fringe benefits available by virtue of employment, whether or not
administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeship, and
on-the-job training under 38 U.S.C. 3687, professional meetings, conferences, and other related
activities, and selection for leaves of absence to pursue training;

(viii) Activities sponsored by the Contractor including social or recreational
programs; and

(ix) Any other term, condition, or privilege of employment.

(2) The Contractor shall comply with the rules, regulations, and relevant orders of the
Secretary of Labor issued under the Vietnam Era Veterans’ Readjustment Assistance Act of 1972 (the
Act), as amended (38 U.S.C. 4211 and 4212).

(c) Listing openings. (1) The Contractor shall immediately list all employment openings that
exist at the time of the execution of this contract and those which occur during the performance of this
contract, including those not generated by this contract, and including those occurring at an
establishment of the Contractor other than the one where the contract is being performed, but excluding
those of independently operated corporate affiliates, at an appropriate local public employment service
office of the State wherein the opening occurs. Listing employment openings with U.S. Department of
Labor’s America’s Job Bank shall satisfy the requirement to list jobs with the local employment service
office.

(2) The Contractor shall make the listing of employment openings with the local
employment service office at least concurrently with using any other recruitment source or effort and
shall involve the normal obligations of placing a bona fide job order, including accepting referrals of
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veterans and nonveterans. This listing of employment openings does not require hiring any particular
job applicant or hiring from any particular group of job applicants and is not intended to relieve the
Contractor from any requirement of Executive orders or regulations concerning nondiscrimination in
employment.

(3) Whenever the Contractor becomes contractually bound to the listing terms of this
clause, it shall advise the State public employment agency in each State where it has establishments of
the name and location of each hiring location in the State. As long as the Contractor is contractually
bound to these terms and has so advised the State agency, it need not advise the State agency of
subsequent contracts. The Contractor may advise the State agency when it is no longer bound by this
contract clause.

(d) Applicability. This clause does not apply to the listing of employment openings that occur
and are filled outside the 50 States, the District of Columbia, the commonwealth of Puerto Rico, the
Commonwealth of the Northern Mariana Islands, American Samoa, Guam, the Virgin Islands of the
United States, and Wake Island.

(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are
available to employees and applicants for employment.

(2) The employment notices shall-

(1) State the rights of applicants and employees as well as the Contractor’s
obligation under the law to take affirmative action to employ and advance in employment qualified
employees and applicants who are special disabled veterans, veterans of the Vietnam era, and other
eligible veterans; and

(if) Be in a form prescribed by the Deputy Assistant Secretary for Federal
Contract Compliance Programs, Department of Labor (Deputy Assistant Secretary of Labor), and
provided by or through the Contracting Officer.

(3) The Contractor shall ensure that applicants or employees who special disabled
veterans are informed of the contents of the notice (e.g. the Contractor may have the notice read to a
visually disabled veteran, or may lower the posted notice so that it can be read by a person in a
wheelchair).

(4) The Contractor shall notify each labor union or representative of workers with which
it has a collective bargaining agreement, or other contract understanding, that the Contractor is bound by
the terms of the Act and is committed to take affirmative action to employ, and advance in employment,
qualified special disabled veterans, veterans of the Vietnam era, and other eligible veterans.

(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the
Government may take appropriate actions under the rules, regulations, and relevant orders of the
Secretary of Labor issued pursuant to the Act.
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(9) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or
purchase orders of $25,000 or more unless exempted by rules, regulations, or orders of the Secretary of
Labor. The Contractor shall act as specified by the Deputy Assistant Secretary of Labor to enforce the
terms, including action for noncompliance.

1.21. 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998)
(a) General.

(1) Regarding any position for which the employee or applicant for employment is
qualified, the Contractor shall not discriminate against any employee or applicant because of physical or
mental disability. The Contractor agrees to take affirmative action to employ, advance in employment,
and otherwise treat qualified individuals with disabilities without discrimination based upon their
physical or mental disability in all employment practices such as--

(i) Recruitment, advertising, and job application procedures;

(i) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff,
termination, right of return from layoff, and rehiring;

(iii) Rates of pay or any other form of compensation and changes in
compensation;

(iv) Job assignments, job classifications, organizational structures, position
descriptions, lines of progression, and seniority lists;

(v) Leaves of absence, sick leave, or any other leave;

(vi) Fringe benefits available by virtue of employment, whether or not
administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeships,
professional meetings, conferences, and other related activities, and selection for leaves of absence to
pursue training;

(viii) Activities sponsored by the Contractor, including social or recreational
programs; and

(ix) any other term, condition, or privilege of employment, (2) The Contractor
agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor (Secretary)
issued under the Rehabilitation Act of 1973 (29 U.S.C. 793)(the Act), as amended.

(b) Postings. (1) The Contractor agrees to post employment notices stating--

(i) The Contractor’s obligation under the law to take affirmative action to employ
and advance in employment qualified individuals with disabilities; and
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(i) The rights of applicants and employees.

(2) These notices shall be posted in conspicuous places that are available to employees
and applicants for employment. The Contractor shall ensure that applicants and employees with
disabilities are informed of the contents of the notice (e.g., the Contractor may have the notice read to a
visually disabled individual, or may lower the posted notice so that it might be read by a person in a
wheelchair). The notices shall be in a form prescribed by the Deputy Assistant Secretary for Federal
Contract Compliance of the U.S. Department of Labor (Deputy Assistant Secretary) and shall be
provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which
it has a collective bargaining agreement or other contract understanding, that the Contractor is bound by
the terms of Section 503 of the Act and is committed to take affirmative action to employ, and advance
in employment, qualified individuals with physical or mental disabilities.

(c) Noncompliance. If the Contractor does not comply with the requirements of this clause,
appropriate actions may be taken under the rules, regulations, and relevant orders of the Secretary issued
pursuant to the Act.

(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or
purchase order in excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary.
The Contractor shall act as specified by the Deputy Assistant Secretary to enforce the terms, including
action for noncompliance.

1.22. 52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS,
VETERANS OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC
2001)

(a) Unless the Contractor is a State or local government agency, the Contractor shall report at
least annually, as required by the Secretary of Labor, on —

(1) The number of special disabled veterans and the number of veterans of the Vietnam
era, and other eligible veterans in the workforce of the Contractor by job category and hiring location;
and

(2) The total number of new employees hired during the period covered by the report, and
of that total, the number of special disabled veterans, and the number of veterans of the Vietnam era, and
the number of eligible veterans; and

(3) The maximum number and the minimum number of employees of the Contractor
during the period covered by the report.

(b) The Contractor shall report the above items by completing the Form VETS-100, entitled
“Federal Contractor Veterans’ Employment Report (VETS-100 Report)”.
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(c) The Contractor shall submit VETS-100 Reports no later than September 30 of each year
beginning September 30, 1988.

(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total
hires during the most recent 12 month period as of the ending date selected for the employment profile
report required by paragraph (a)(1) of this clause. Contractors may select an ending date -

(1) As of the end of any pay period between July 1 and August 31 of the year the report is
due; or

(2) As of December 31, if the Contractor has prior written approval from the Equal
Employment Opportunity Commission to do so for purposes of submitting the Employer Information
Report EEO-1 (Standard Form 100).

(e) The Contractor shall base the count of veterans reported according to paragraph (a) of this
clause on voluntary disclosure. Each Contractor subject to the reporting requirements at 38 U.S.C. 4212
shall invite all special disabled veterans who wish to benefit under the affirmative action program at 38
U.S.C. 4212 to identify themselves to the Contractor. The invitation shall state that -

(1) The information is voluntarily provided;
(2) The information will be kept confidential;

(3) Disclosure or refusal to provide the information will not subject the applicant or
employee to any adverse treatment; and

(4) The information will be used only in accordance with the regulations promulgated un
38 U.S.C. 4212.

(f) The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of
$25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor.

1.23. 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY
DATA (JAN 1997) ALTERNATE I (JUL 1995)

(a) 'Hazardous material," as used in this clause, includes any material defined as hazardous under
the latest version of Federal Standard No. 313, (including revisions adopted during the term of the
contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be
delivered under this contract. The hazardous material shall be properly identified and include any
applicable identification number, such as National Stock Number or Special Item Number. This
information shall also be included on the Material Safety Data Sheet submitted under this contract.
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Material (if none, insert None)

(c) This list must be updated during performance of the contract whenever the Contractor
determines that any other material to be delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a
Material Safety Data Sheet meeting the requirements of 29 CFR 1910.1200(g) and the latest version of
Federal Standard No. 313, for all hazardous material identified in paragraph (b) of this clause. Data shall
be submitted in accordance with Federal Standard No. 313, whether or not the apparently successful
offeror is the actual manufacturer of these items. Failure to submit the Material Safety Data Sheet prior
to award may result in the apparently successful offeror being considered nonresponsible and ineligible
for award.

(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal
Standard No. 313, which renders incomplete or inaccurate the data submitted under paragraph (d) of this
clause, the Contractor shall promptly notify the Contracting Officer and resubmit the data.

(F) Neither the requirements of this clause nor any act or failure to act by the Government shall
relieve the Contractor of any responsibility or liability for the safety of Government, Contractor, or
subcontractor personnel or property.

(9) Nothing contained in this clause shall relieve the Contractor from complying with applicable
Federal, state, and local laws, codes, ordinances, and regulations (including the obtaining of licenses and
permits) in connection with hazardous material.

(h) The Government's rights in data furnished under this contract with respect to hazardous
material are as follows:

(1) To use, duplicate, and disclose any data to which this clause is applicable. The
purposes of this right are to--

(i) apprise personnel of the hazards to which they may be exposed in using,
handling, packaging, transporting, or disposing of hazardous materials;

(ii) obtain medical treatment for those affected by the material; and

(iii) have others use, duplicate, and disclose the data for the Government for these
purposes.

(2) To use, duplicate, and disclose data furnished under this clause, in accordance with
subparagraph (h)(1) of this clause, in precedence over any other clause of this contract providing for
rights in data.
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(3) The Government is not precluded from using similar or identical data acquired from
other sources.

(i) Except as provided in paragraph (i)(2) the Contractor shall prepare and submit
a sufficient number of Material Safety Data Sheets (MSDS's), meeting the requirements of 29 CFR
1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous materials identified in
paragraph (b) of this clause.

(1) For items shipped to consignees, the Contractor shall include a copy of
the MSDS with the packing list or other suitable shipping document which accompanies each shipment.
Alternatively, the Contractor is permitted to transmit MSDS's to consignees in advance of receipt of
shipments by consignees, if authorized in writing by the Contracting Officer.

(2) For items shipped to consignees identified by mailing address as
agency depots, distribution centers or customer supply centers, the Contractor shall provide one copy of
the MSDS's in or on each shipping container. If affixed to the outside of each container, the MSDS must
be placed in a weather resistant envelope.

1.24. WBR 1452.223-80 ASBESTOS-FREE WARRANTY--BUREAU OF RECLAMATION
(OCT 1992)

(a) The Contractor warrants that all items delivered or work required by the contract shall be free
of asbestos in any form whatsoever except for the use of asbestos cement pipe.

(b) The Contractor may request the Contracting Officer to approve an exception to this
prohibition when an asbestos-free product is not available. Such request shall be fully documented and
submitted as soon as possible after the contractor determines that an asbestos-free product is not
available. Contracting Officer disapproval of a request for an exception shall be final and not subject to
the Disputes clause of this contract.

1.25. WBR 1452.223-81 SAFETY AND HEALTH -- BUREAU OF RECLAMATION (MAY
2005)

(a) The Contractor shall not require any person employed in the performance of this contract
(including subcontracts) to work under conditions which are unsanitary, hazardous, or dangerous to the
employee's health or safety.

(b) In addition to the requirements of the Accident Prevention clause of this contract, the
Contractor shall comply with the Bureau of Reclamation "Reclamation Safety and Health Standards"
(RSHS) (Revised 2001) manual. Some contracts may not contain the Accident Prevention clause, e.g.,
those formed under simplified acquisition procedures. Even if the Accident Prevention clause is not part
of this contract, the Contractor must still comply with the Reclamation RSHS.
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(c)(1) The Contractor may obtain the safety and health standards as referenced in subparagraph
(b)(2) of the Accident Prevention clause may be obtained from any regional or area office of the
Occupational Safety and Health Administration, U.S. Department of Labor.

(2) The RSHS manual as referenced in subparagraph (b) above can be obtained at the
following website address: http://www.usbr.gov/ssle/safety/RSHS/rshs.html

(d) The Contractor shall submit a written proposed safety program in the form and time intervals
prescribed in section 3 of the RSHS manual and amendments or revisions thereto in effect on the date of
the solicitation.

(e) In addition to any other provisions in the contract, the Contractor shall comply with all safety
and material data submittal requirements contained in the RSHS.

(F) The Contractor shall maintain an accurate record of, and shall report to the Contracting
Officer (or authorized representative) in the manner prescribed by the Contracting Officer, all cases of
death, occupational diseases, or traumatic injury to employees or the public involved, and property
damage in excess of $2,500 occurring during performance of work under this contract.

(9) The rights and remedies of the Government provided in this clause are in addition to any
other rights and remedies provided by law or under this contract.

(h) In the event there is a conflict between the requirements contained in any of the safety
documents referenced herein, the more stringent requirement shall prevail.

1.26. WBR 1452.223-82 PROTECTING FEDERAL EMPLOYEES AND THE PUBLIC FROM
EXPOSURE TO TOBACCO SMOKE IN THE FEDERAL WORKPLACE-BUREAU OF
RECLAMATION (OCT 1998)

(@) In performing work under this contract, the contractor shall comply with the requirements of
Executive Order 13058, dated August 9, 1997, which prohibits the smoking of tobacco products in all
interior space owned, rented, or leased by the executive branch of the Federal Government, and in any
outdoor areas under executive branch control in front of air intake ducts.

(b) This restriction does not apply in designated smoking areas that are enclosed and exhausted
directly to the outside and away from air intake ducts, and are maintained under negative pressure (with
respect to surrounding spaces) sufficient to contain tobacco smoke within the designated area.

(c) Smoking may also be restricted at doorways and in courtyards under executive branch control
in order to protect workers and visitors from environmental tobacco smoke.

1.27. 52.225-9 BUY AMERICAN ACT -- CONSTRUCTION MATERIALS (JAN 2005)

(a) Definitions. As used in this clause-
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“Component” means an article, material, or supply incorporated directly into a construction
material.

“Construction material” means an article, material, or supply brought to the construction site by
the Contractor or a subcontractor for incorporation into the building or work. The term also includes an
item brought to the site preassembled from articles, materials, or supplies. However, emergency life
safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete
systems incorporated into a public building or work and that are produced as complete systems, are
evaluated as a single and distinct construction material regardless of when or how the individual parts or
components of those systems are delivered to the construction site. Materials purchased directly by the
Government are supplies, not construction material.

“Cost of components” means-

(1) For components purchased by the Contractor, the acquisition cost, including
transportation costs to the place of incorporation into the construction material (whether or not such
costs are paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is
issued); or

(2) For components manufactured by the Contractor, all costs associated with the
manufacture of the component, including transportation costs as described in paragraph (1) of this
definition, plus allocable overhead costs, but excluding profit. Cost of components does not include any
costs associated with the manufacture of the construction material.

“Domestic construction material” means-
(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its
components mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all
its components. Components of foreign origin of the same class or kind for which nonavailability
determinations have been made are treated as domestic.

“Foreign construction material” means a construction material other than a domestic construction
material.

“United States” means the 50 States, the District of Columbia, and outlying areas.

(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a -
10d) by providing a preference for domestic construction material. The Contractor shall use only
domestic construction material in performing this contract, except as provided in paragraphs (b)(2) and
(b)(3) of this clause.

(2) This requirement does not apply to the construction material or components listed by the
Government as follows: None

1-32



Solicitation No. 06SQ107730
WEID, Regulating Reservoir Shotcrete Liner
Umatilla Basin Project, Oregon

(3) The Contracting Officer may add other foreign construction material to the list in
paragraph (b)(2) of this clause if the Government determines that—

(i) The cost of domestic construction material would be unreasonable. The cost of
a particular domestic construction material subject to the requirements of the Buy American Act is
unreasonable when the cost of such material exceeds the cost of foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American Act to a particular
construction material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the
United States in sufficient and reasonably available commercial quantities of a satisfactory
quality.

(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor
request to use foreign construction material in accordance with paragraph (b)(3) of this clause shall
include adequate information for Government evaluation of the request, including-

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in
accordance with paragraph (b)(3) of this clause.

(if) A request based on unreasonable cost shall include a reasonable survey of the
market and a completed price comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the
construction site and any applicable duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award
shall explain why the Contractor could not reasonably foresee the need for such determination and could
not have requested the determination before contract award. If the Contractor does not submit a
satisfactory explanation, the Contracting Officer need not make a determination.
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(2) If the Government determines after contract award that an exception to the Buy
American Act applies and the Contracting Officer and the Contractor negotiate adequate consideration,
the Contracting Officer will modify the contract to allow use of the foreign construction material.
However, when the basis for the exception is the unreasonable price of a domestic construction material,
adequate consideration is not less than the differential established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act
applies, use of foreign construction material is non-compliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on
unreasonable cost, the Contractor shall include the following information and any applicable supporting
data based on the survey of suppliers:

FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON

Construction Material Description =~ Unit of Measure Quantity Price (Dollars)*

Item 1:
Foreign construction material

Domestic construction material

Item 2:
Foreign construction material

Domestic construction material

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if
oral, attach summary. Include other applicable supporting information.]

" Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free
entry certificate is issued).]

1.28. 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (FEB 2006)

(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or
services originating from sources within, or that were located in or transported from or through,
countries whose products are banned from importation into the United States and its outlying areas
under regulations of the Office of Foreign Assets Control, Department of the Treasury. Those countries
are Cuba, Iran, Iraq, Libya, North Korea, Sudan, the territory of Afghanistan controlled by the Taliban,
and Serbia (excluding the territory of Kosovo).

(b) Except as authorized by OFAC, most transactions involving Cuba, Iran, and Sudan are
prohibited, as are most imports from North Korea, into the United States or its outlying areas. Lists of
entities and individuals subject to economic sanctions are included in OFAC's List of Specially
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Designated Nationals and Blocked Persons at http://www.treas.gov/offices/enforcement/ofac/sdn. More
information about these restrictions, as well as updates, is available in the OFAC's regulations at 31 CFR
chapter V and/or on OFAC's website at http://www.treas.gov/offices/enforcement/ofac.

(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts.

1.29. 1452.225-70 USE OF FOREIGN CONSTRUCTION MATERIALS - DEPARTMENT OF
THE INTERIOR (JUL 1996)

(a) The Government has determined that the Buy American Act is not applicable to the following
construction materials because they are not mined, produced, or manufactured in the U.S. in sufficient
quantities of a satisfactory quality:

(1)
)
(3)

(b) Offers based on the use of foreign construction materials other than those listed in (a) above
may be acceptable if the Government determines that U.S. construction material is not available, would
be impracticable or constitute unreasonable price. Please contract the Contracting Officer with
questions or comments concerning non-availability or impracticability of U.S. material.

(c)(2) Offers based upon use of foreign construction material for cost savings will be considered
reasonable if the cost of each foreign construction material, plus 6 percent, is less than the cost of
comparable U.S. construction material. The Contracting Officer will compute the cost of each foreign
construction material to include all delivery costs to the construction site, and any applicable duty
(whether or not a duty-free entry certificate is issued.) This evaluation will be made for each foreign
construction material included in the offer but not listed in subparagraph (a) above in this clause.

(2) Any contractor cost savings from post award approved substitution of foreign
construction material for U.S. construction material shall be passed to the Government.

(d)(2) This offer is based on the use of foreign construction material not listed in (a) above. For
each foreign item proposed the offeror shall furnish the following information for the foreign material
offered: item description, supplier, unit of measure, quantity, unit price, duty (even if a duty free
certificate is issued), delivery costs, and total price. The offeror shall furnish the following information
for each U.S. material comparable to the foreign material: item description, supplier, unit of measure,
quantity, unit price, delivery costs and total price.

(2) If the Government rejects the use of foreign construction material listed under
paragraph (d)(1) above, the Government will evaluate the offer using the offeror's stated price for the
comparable U.S. construction material, and the offeror shall be required to furnish such domestic
construction material at the originally offered price. In preaward situations, an offer which does not state
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a price for a comparable U.S. construction material will be rejected by the Government. In postaward
situations an offer proposing foreign material which does not state the price for the comparable U.S.
construction material will be rejected by the Government. The contractor shall use comparable U.S.
material for the project and any additional cost for the use of this U.S. material shall be absorbed by the
contractor.

1.30. 52.228-2 ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and
persons supplying labor or materials under this contract if--

(a) Any surety upon any bond or issuing financial institution for other security, furnished with
this contract becomes unacceptable to the Government;

(b) Any surety fails to furnish reports on its financial condition as required by the Government;
or

(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the
opinion of the Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period
of required security. If the Contractor does not furnish an acceptable extension or replacement ILC, or
other acceptable substitute, at least 30 days before an ILC's scheduled expiration, the Contracting officer
has the right to immediately draw on the ILC.

1.31. 52.228-5 INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance
period of this contract at least the kinds and minimum amounts of insurance required in the Schedule or
elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting
Officer in writing that the required insurance has been obtained. The policies evidencing required
insurance shall contain an endorsement to the effect that any cancellation or any material change
adversely affecting the Government's interest shall not be effective (1) for such period as the laws of the
State in which this contract is to be performed prescribe, or (2) until 30 days after the insurer or the
Contractor gives written notice to the Contracting Officer, whichever period is longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in
subcontracts under this contract that require work on a Government installation and shall require
subcontractors to provide and maintain the insurance required in the Schedule or elsewhere in the
contract. The Contractor shall maintain a copy of all subcontractors' proofs of required insurance, and
shall make copies available to the Contracting Officer upon request.
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1.32. 52.228-11 PLEDGE OF ASSETS (FEB 1992)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a
performance bond, or a payment bond--

(1) Pledge of assets; and
(2) Standard From 28, Affidavit of Individual Surety.
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--

(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or
Government securities, or other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with
respect to Government securities held in book entry form) and/or;

(2) A recorded lien on real estate. The offeror will be required to provide--

(1) Evidence of title in the form of a certificate of title prepared by a title insurance
company approved by the United States Department of Justice. This title evidence must show fee
simple title vested in the surety along with any concurrent owners; whether any real estate taxes are due
and payable; and any recorded encumbrances against the property, including the lien filed in favor of the
Government as required by FAR 28.203-3(d);

(ii) Evidence of the amount due under any encumbrance shown in the evidence of
title;

(iii) A copy of the current real estate tax assessment of the property or a current
appraisal dated no earlier than 6 months prior to the date of the bond, prepared by a professional
appraiser who certifies that the appraisal has been conducted in accordance with the generally accepted
appraisal standards as reflected in the Uniform Standards of Profession Appraisal Practice, as a
promulgated by the Appraisal Foundation.

1.33. 52.228-13 ALTERNATIVE PAYMENT PROTECTIONS (JULY 2000)
(a) The Contractor shall submit one of the following payment protections:
1. Payment Bond
2. lIrrevocable Letter of Credit

3. Deposit of the types of security listed in FAR 28.204-1 and 28.204-2 (certain U.S.
bonds or notes, certified or cashier’s checks, bank drafts, Post Office money order, or currency)

(b) The amount of the payment protection shall be 100 percent of the contract price.

(c) The submission of the payment protection is required within 10 days of contract award.
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(d) The payment protection shall provide protection for the full contract performance period plus
a one-year period.

(e) Except for escrow agreements and payment bonds, which provide their own protection
procedures, the Contracting Officer is authorized to access funds under the payment protection when it
has been alleged in writing by a supplier of labor or material that a nonpayment has occurred, and to
withhold such funds pending resolution by administrative or judicial proceedings or mutual agreement
of the parties.

(F) When a tripartite escrow agreement is used, the Contractor shall utilize only suppliers of labor
and material that signed the escrow agreement.

1.34. 52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(@) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a
federally insured financial institution to pay all or part of a stated amount of money, until the expiration
date of the letter, upon presentation by the Government (the beneficiary) of a written demand therefore.
Neither the financial institution nor the offeror/Contractor can revoke or condition the letter of credit.

(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds
such as performance and payment bonds, the letter of credit and letter of confirmation formats in
paragraphs (e) and (f) of this clause shall be used.

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than
written demand and the ILC (including confirming letter, if any), shall be issued/confirmed by an
acceptable federally insured financial institution as provided in paragraph

(d) of this clause, and--

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close
of the bid acceptance period,;

(2) If used as an alternative to corporate or individual sureties as security for a
performance or payment bond, the offeror/Contractor may submit an ILC with an initial expiration date
estimated to cover the entire period for which financial security is required or may submit an ILC with
an initial expiration date that is a minimum period of one year from the date of issuance. The ILC shall
provide that, unless the issuer provides the beneficiary written notice of non-renewal at least 60 days in
advance of the current expiration date, the ILC is automatically extended without amendment for one
year from the expiration date, or any future expiration date, until the period of required coverage is
completed and the Contracting Officer provides the financial institution with a written statement
waiving the right to payment. The period of required coverage shall be:

() For contracts subject to the Miller Act, the later of--

(A) One year following the expected date of final payment;
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(B) For performance bonds only, until completion of any warranty period; or

(C) For payment bonds only, until resolution of all claims filed against the payment bond
during the one-year period following final payment.

(i) For contracts not subject to the Miller Act, the later of--
(A) 90 days following final payment, or
(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institutions rated investment grade or higher shall issue or
confirm the ILC. The offeror/Contractor shall provide the Contracting Officer a credit rating that
indicates the financial institution has the required rating(s) as of the date of issuance of the ILC. Unless
the financial institution issuing the ILC had letter of credit business of at least $25 million in the past
year, ILCs over $5 million must be confirmed by another acceptable financial institution that had letter
of credit business of at least $25 million in the past year.

(e) The following format shall be used by the issuing financial institution to create an ILC:

[Issuing Financial Institution's Letternead or Name and Address]
Issue Date

Irrevocable Letter of Credit No.

Account party's name
Account party's address
For Solicitation No. (for reference only)
To:  [U.S. Government agency]

[U.S. Government agency's address]

1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for
one or more drawings up to United States $ . This Letter of Credit is payable at [issuing
financial institution's and, if any, confirming financial institution's] office at [issuing financial
institution’s address and, if any, confirming financial institution's address] and expires with our close of
business on or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the
issuing or, if any, the confirming financial institution, for all or any part of this credit if presented with
this Letter of Credit and confirmation, if any, at the office specified in paragraph 1 of this Letter of
Credit on or before the expiration date or any automatically extended expiration date.

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are
renumbered.] It is a condition of this Letter of Credit that it is deemed to be automatically extended
without amendment for one year from the expiration date hereof, or any future expiration date, unless at
least 60 days prior to any expiration date, we notify you or the transferee by registered mail, or other
receipted means of delivery, that we elect not to consider this Letter of Credit renewed for any such
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additional period. At the time we notify you, we also agree to notify the account party (and confirming
financial institution, if any) by the same means of delivery.

4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be
effected without charge to either the beneficiary or the transferee/assignee of proceeds. Such transfer or
assignment shall be only at the written direction of the Government (the beneficiary) in a form
satisfactory to the issuing financial institution and the confirming financial institution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for
Documentary Credits, 1993 Revision, International Chamber of Commerce Publication No. 500, and to
the extent not inconsistent therewith, to the laws of [state of confirming
financial institution, if any, otherwise state of issuing financial institution].
6. If this credit expires during an interruption of business of this financial institution as described in
Article 17 of the UCP, the financial institution specifically agrees to effect payment if this credit is
drawn against within 30 days after the resumption of our business.
Sincerely,

[Issuing financial institution]

(F) The following format shall be used by the financial institution to confirm an ILC:

[Confirming Financial Institution's Letterhead or Name and Address]

(Date) ,20__
Our Letter of Credit Advice Number
Beneficiary: [U.S. Government agency]

Issuing Financial Institution:
Issuing Financial Institution's LC No.:

Gentlemen:

1. We hereby confirm the above indicated Letter of Credit, the original of which is
attached, issued by [name of issuing financial institution] for drawings of up to
United States dollars /US. $ and expiring with our close of
business on [the expiration date], or any automatically extended expiration
date.

2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our
office located at

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter
of Credit and this Confirmation at our offices as specified herein.

4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are
renumbered.] It is a condition of this confirmation that it be deemed automatically extended without
amendment for one year from the expiration date hereof or any automatically extended expiration date,
unless:
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(a) At least 60 days prior to any such expiration date, we shall notify the
Contracting Officer, or the transferee and the issuing financial institution, by registered mail or other
receipted means of delivery, that we elect not to consider this confirmation extended for any such
additional period; or

(b) The issuing financial institution shall have exercised its right to notify you or
the transferee, the account party, and ourselves, of its election not to extend the expiration date of the
Letter of Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for
Documentary Credits, 1993 Revision, International Chamber of Commerce Publication No. 500, and to
the extent not inconsistent therewith, to the laws of [state of confirming financial
institution].

6. If this confirmation expires during an interruption of business of this financial
institution as described in Article 17 of the UCP, we specifically agree to effect payment if this credit is
drawn against within 30 days after the resumption of our business.

Sincerely,

[Confirming financial institution]

(9) The following format shall be used by the Contracting Officer for a sight draft to draw on the
Letter of Credit:

SIGHT DRAFT

[City, State]

(Date) , 20

[Name and address of financial institution]

Pay to the order of [Beneficiary Agency] the sum
of United States $ This draft is drawn under Irrevocable Letter of Credit No.

[Beneficiary Agency]

[By]
1.35. 1452.228-70 LIABILITY INSURANCE-DEPARTMENT OF THE INTERIOR (JUL 1996)

(a) The Contractor shall procure and maintain during the term of this contract and any extension
thereof liability insurance in form satisfactory to the Contracting Officer by an insurance company
which is acceptable to the Contracting Officer. The name insured parties under the policy shall be the
Contractor and the United States of America. The amounts of the insurance shall be not less than as
follows:
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$200,000 each person.
$500,000 each occurrence.
$ 20,000 property damage.

(b) Each policy shall have a certificate evidencing the insurance coverage. The insurance
company shall provide an endorsement to notify the Contracting Officer 30 days prior to the effective
date of cancellation or termination of the policy or certificate; or modification of the policy or certificate
which adversely affect the interest of the Government in such insurance. The certificate shall identify
the contract number, the name and address to the Contracting Officer, as well as the insured, the policy
number and a brief description of contract services to be performed. The Contractor shall furnish the
Contracting Officer with a copy of an acceptable insurance certificate prior to beginning the work.

1.36. WBR 1452.231-81 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE --
BUREAU OF RECLAMATION (JUL 1998

(a) Definitions. "Acquisition cost," as used in this clause means, the Contractor's original
purchase price (including sales tax less salvage value) of an item of equipment including any and all
accessories and expendable components required for utilization the item of equipment. For used
equipment which is reconditioned and recapitalized,

"Acquisition cost"” shall mean the adjusted amount resulting from the recapitalized value of the
equipment as determined from the Contractor's accounting records. "Equipment,” as used in this clause,
means equipment in sound workable condition at the construction work site, either owned or controlled
by the Contractor or its subcontractors at any tier, or obtained from a commercial rental source, and
furnished for use under this contract.

"Ownership cost," as used in this clause, means allowances for construction equipment
depreciation and cost of facilities capital.

"Operating cost," as used in this clause, means the cost of operating equipment such as operating
crew labor, servicing labor and equipment, labor and parts for all repairs and maintenance, fuel, oil,
grease, supplies, tire wear and repair.

(b) Policy. (1) Equitable adjustments made in the price of this contract pursuant to the Changes,
Differing Site Condition, Suspension of Work, or other clause of the contract, may include allowable
ownership and operating costs for equipment. In accordance with FAR 31.105(d), allowable ownership
and operating costs for each piece of equipment, or groups of similar serial or series equipment, shall be
determined using actual cost data when such data are available from the Contractor's accounting records.
When actual costs cannot be so determined or when actual cost data for a specific element of operating
cost do not contain costs for individual pieces or types of equipment, the procedures in paragraph (d) of
this clause shall be used to determine allowable costs (provided, in the case of operating costs, that the
costs are reconciled to the Contractor's total cost for that operating element). For fully depreciated
equipment, the procedures in paragraph (e) of this clause shall be used to determine allowable costs.

[-42



Solicitation No. 06SQ107730
WEID, Regulating Reservoir Shotcrete Liner
Umatilla Basin Project, Oregon

(c) Required data. In any request made for an equitable adjustment, the Contractor shall furnish
to the Contracting Officer --

(1) A complete description of each item of equipment (including all accessory equipment
attached thereto) to be used in connection with the work to be performed listing the date of manufacture,
date of acquisition, make, model, size, capacity, mounting, and type of power;

(2) Evidence of the acquisition cost of new or used equipment to be used including all
available current and historical supporting cost data. If evidence of acquisition cost is not provided by
the Contractor or if the data provided are unacceptable to the Contracting Officer, the Contracting
Officer may determine the acquisition cost by other appropriate means.

(d) Use of the predetermined rate schedule.

(1) When the Contracting Officer determines that allowable ownership and operating
costs cannot be determined from the Contractor's accounting records, the U.S. Army Corps of Engineers
pamphlet entitled "Construction Equipment Ownership and Operating Expense Schedule” (Schedule) for
the State in which the construction site is located shall be used to calculate ownership and operating
rates. Copies of the Schedules can be obtained, free of charge, from the U.S. Army Corps of Engineers,
Publications Depot, 2803 52nd Avenue, Hyattsville, MD 20781-1102.

(2) For the purpose of determination of the hourly rates to be applied under this contract,
working conditions shall be considered average, unless otherwise determined by the Contracting Officer.

(3) Rates for equipment not listed in the Schedule shall be calculated using the formulas
in the Schedule. Alternatively, the Contracting Officer may determine to use rates in the Schedule for
equipment comparable to the unlisted equipment, including horsepower and auxiliary features.

(e) Fully depreciated equipment. No depreciation or rental cost shall be allowed on equipment
fully depreciated by the Contractor or by any division, subsidiary, parent company, or affiliate under
common control. However, a reasonable rate for using fully depreciated equipment may be allowed by
the Contracting Officer. Unless otherwise determined by the Contracting Officer, such hourly rate shall
not exceed a value computed by multiplying the depreciation rate for the equipment (as shown in the
Schedule table entitled "Construction Equipment Ownership and Operating Expense™) by the economic
index for the year of equipment manufacture (as shown in the Schedule table entitled "Economic
Indexes for Construction Equipment™), divided by the economic index correspondingly with the year the
Schedule is published. The year used for the basis of the rates in the Schedule is indicated in the table
entitled "Equipment Age Adjustment Factors for Ownership Costs.” ldle or standby time will not be
paid for fully depreciated equipment.

(F) Idle or standby time. Equipment ownership costs for idle or standby time of equipment not
fully depreciated shall be determined as follows:

(1) The allowable rate shall be made at 50 percent of the hourly rate for ownership costs
if actual cost data are used. The maximum hours per week allowed shall not exceed 40 hours or the
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amount of hours regularly worked by the Contractor, whichever is less. No allowance shall be made for
Saturdays, Sundays, or holidays, when work is not actually performed.

(2) If actual cost data cannot be determined, the rate shall be computed in accordance
with the Schedule.

(3) No costs shall be allowed for time when the equipment would have been otherwise
idle or was not in good operating condition.

(4) Periods of time less than 2 hours on which equipment is down for normal and regular
servicing and for minor field repair or field maintenance shall be considered by the Contractor to be
operating time rather than idle or standby time and such periods shall not be deducted from use or
operating time.

(5) No costs are allowable for fully depreciated equipment.

(9) Rental. Allowable costs for renting or leasing of equipment shall be determined in
accordance with FAR 31.105(d)(2)(ii) and 31.205-36.

1.37. 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEPT
2002)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in
this contract.

(b) Progress payments. The Government shall make progress payments monthly as the work
proceeds, or at more frequent intervals as determined by the Contracting Officer, on estimates of work
accomplished which meets the standards of quality established under the contract, as approved by the
Contracting Officer.

(1) The Contractor's request for progress payments shall include the following
substantiation:

(i) An itemization of the amounts requested, related to the various elements of
work required by the contract covered by the payment requested.

(i) A listing of the amount included for work performed by each subcontractor
under the contract.

(iii) A listing of the total amount of each subcontract under the contract.

(iv) A listing of the amounts previously paid to each such subcontractor under the
contract.

(v) Additional supporting data in a form and detail required by the Contracting
Officer.
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(2) In the preparation of estimates, the Contracting Officer may authorize material
delivered on the site and preparatory work done to be taken into consideration. Material delivered to the
Contractor at locations other than the site may also be taken into consideration if--

(i) Consideration is specifically authorized by this contract; and

(if) The Contractor furnishes satisfactory evidence that it has acquired title to such
material and that the material will be used to perform this contract.

(c) Contractor certification. Along with each request for progress payments, the Contractor shall
furnish the following certification, or payment shall not be made: (However, if the Contractor elects to
delete paragraph (c)(4) from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that —

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received
under the contract have been made, and timely payments will be made from the proceeds of the payment
covered by this certification, in accordance with subcontract agreements and the requirements of chapter
39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime
contractor intends to withhold or retain from a subcontractor or supplier in accordance with the terms
and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's
performance.

(Name)

(Title)

(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress
payments, discovers that a portion or all of such request constitutes a payment for performance by the
Contractor that fails to conform to the specifications, terms, and conditions of this contract (hereinafter
referred to as the 'unearned amount’), the Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and
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(2) Be obligated to pay the Government an amount (computed by the Contracting Officer
in the manner provided in paragraph (j) of this clause) equal to interest on the unearned amount from the
date of receipt of the unearned amount until--

(i) The date the Contractor notifies the Contracting Officer that the performance
deficiency has been corrected; or

(ii) The date the Contractor reduces the amount of any subsequent certified
request for progress payments by an amount equal to the unearned amount.

(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during
any period for which a progress payment is to be made, the Contracting Officer shall authorize payment
to be made in full. However, it satisfactory progress has not been made, the Contracting Officer may
retain a maximum of 10 percent of the amount of the payment until satisfactory progress is achieved.
When the work is substantially complete, the Contracting Officer may retain from previously withheld
funds and future progress payments that amount the Contracting Officer considers adequate for
protection of the Government and shall release to the Contractor all the remaining withheld funds. Also,
on completion and acceptance of each separate building, public work, or other division of the contract,
for which the price is stated separately in the contract, payment shall be made for the completed work
without retention of a percentage.

(F) Title, liability, and reservation of rights. All material and work covered by progress payments
made shall, at the time of payment, become the sole property of the Government, but this shall not be
construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon
which payments have been made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of
the contract.

(9) Reimbursement for bond premiums. In making these progress payments, the Government
shall, upon request, reimburse the Contractor for the amount of premiums paid for performance and
payment bonds (including coinsurance and reinsurance agreements, when applicable) after the
Contractor has furnished evidence of full payment to the surety. The retainage provisions in paragraph
(e) of this clause shall not apply to that portion of progress payments attributable to bond premiums.

(h) Final payment. The Government shall pay the amount due the Contractor under this contract
after--

(1) Completion and acceptance of all work;

(2) Presentation of a properly executed voucher; and
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(3) Presentation of release of all claims against the Government arising by virtue of this
contract, other than claims, in stated amounts, that the Contractor has specifically excepted from the
operation of the release. A release may also be required of the assignee if the Contractor's claim to
amounts payable under this contract has been assigned under the Assignment of Claims Act of 1940 (31
U.S.C. 3727 and 41 U.S.C. 15).

(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract,
progress payments shall not exceed 80 percent on work accomplished on undefinitized contract actions.
A ‘contract action' is any action resulting in a contract, as defined in FAR Subpart 2.1, including contract
modifications for additional supplies or services, but not including contract modifications that are within
the scope and under the terms of the contract, such as contract modifications issued pursuant to the
Changes clause, or funding and other administrative changes.

() Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the
amount payable under subparagraph (d)(2) of this clause shall be--

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills
auctioned at the most recent auction of such bills prior to the date the Contractor receives the unearned
amount; and

(2) Deducted from the next available payment to the Contractor.
1.38. 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3237, 41 U.S.C.
15 (hereafter referred to as the "the Act™), may assign its rights to be paid amounts due or to become due
as a result of the performance of this contract to a bank, trust company, or other financing institution,
including any Federal lending agency. The assignee under such an assignment may thereafter further
assign or reassign its right under the original assignment to any type of financing institution described in
the preceding sentence.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all
unpaid amounts payable under this contract, and shall not be made to more than one party, except that an
assignment or reassignment may be made to one party as agent or trustee for two or more parties
participating in the financing of this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified
document (including this contract) or information related to work under this contract until the
Contracting Officer authorizes such action in writing.

1.39. 52.232-27 PROMPT PAY FOR CONSTRUCTION CONTRACTS (SEPT 2005)

Notwithstanding any other payment terms in this contract, the Government will make invoice
payments and contract financing payments under the terms and conditions specified in this clause. The
Government considers payment as being made on the day a check is dated or the date of an electronic
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funds transfer. Definitions of pertinent terms are set forth in sections 2.101 and 32.902 of the Federal
Acquisition Regulation. All days referred to in this clause are calendar days, unless otherwise specified.
(However, see subparagraph (a)(3) of this clause concerning payments due on Saturdays, Sundays, and
legal holidays.)

(a) Invoice Payments.--(1) Types of invoices. For purposes of this clause, there are several types
of invoice payments which may occur under this contract, as follows:

(1) Progress payments, if provided for elsewhere in this contract, based on
Contracting Officer approval of the estimated amount and value of work or services performed,
including payments for reaching milestones in any project.

(A) The due date for making such payments shall be 14 days after the
designated billing office receives a proper payment request. If the designated billing office fails to
annotate the payment request with the actual date of receipt at the time of receipt, the payment due date
shall be the 14th day after the date the Contractor's payment request, provided the designated billing
office receives a proper payment request and there is no disagreement over quantity, quality, or
Contractor compliance with contract requirements.

(B) The due date for payment of any amounts retained by the Contracting
Officer in accordance with the clause at 52.232-5, Payments Under Fixed-Price Construction Contracts,
shall be as specified in the contract or, if not specified, 30 days after approval by the Contracting Officer
for release to the Contractor.

(i) Final payments based on completion and acceptance of all work and
presentation of release of all claims against the Government arising by virtue of the contract, and
payments for partial deliveries that have been accepted by the Government (e.g., each separate building,
public work, or other division of the contract for which the price is stated separately in the contract).

(A) The due date for making such payments is the later of the following
two events:

(1) The 30th day after the designated billing office receives a proper invoice from the
Contractor.

(2) The 30th day after Government acceptance of the work or services completed by the
Contractor. For a final invoice where the payment amount is subject to contract settlement actions (e.g.,
release of claims), acceptance shall be deemed to have occurred on the effective date of the contract
settlement.

(B) If the designated billing office fails to annotate the invoice or payment
request with the actual date of receipt at the time of receipt, the payment due date is the 30" day after the
date the Contractor's invoice or payment request, provided the designated billing office receives a proper
invoice or payment request and there is no disagreement over quantity, quality, or Contractor
compliance with contract requirements.
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(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the
designated billing office specified in the contract. A proper invoice must include the items listed in
paragraphs (a)(2)(i) through (a)(2)(xi) of this clause. If the invoice does not comply with these
requirements, it shall be returned within 7 days after receipt, with the reasons why it is not a proper
invoice. When computing any interest penalty owed the Contractor, the Government will take will take
into account if the Government notifies the Contractor of an improper invoice in an untimely manner.

(i) Name and address of the Contractor.

(i) Invoice date and invoice number. (The Contractor should date invoices as
close as possible to the date of mailing or transmission.)

(iii) Contract number or other authorization for work or services performed
(including order number and contract line item number).

(iv) Description of work or services performed.
(v) Delivery and payment terms (e.g., discount for prompt payment terms).

(vi) Name and address of Contractor official to whom payment is to be sent (must
be the same as that in the contract or in a proper notice of assignment).

(vii) Name (where practicable), title, phone number, and mailing address of
person to notify in event of a defective invoice.

(viii) For payments described in subdivision (a)(1)(i) of this clause, substantiation
of the amounts requested and certification in accordance with the requirements of the clause at 52.232-5,
Payments Under Fixed-Price Construction Contracts.

(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN
on the invoice only if required elsewhere in this contract.

(x) Electronic funds transfer (EFT) banking information.

(A) The Contractor shall include EFT banking information on the invoice
only if required elsewhere in this contract.

(B) If EFT banking information is not required to be on the invoice, in
order for the invoice to be a proper invoice, the Contractor shall have submitted correct EFT banking
information in accordance with the applicable solicitation provision (e.g. 52.232-38, Submission of
Electronic Funds Transfer Information with Offer), contract clause (e.g., 52.232-33, Payment by
Electronic Funds Transfer — Central Contractor Registration, or 52.232-34, Payment by Electronic
Funds Transfer — Other Than Central Contractor Registration), or applicable agency procedures.

(C) EFT banking information is not required if the Government waived
the requirement to pay by EFT.
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(xi) Any other information or documentation required by the contract.

(3) Interest penalty. The designated payment office will pay an interest penalty
automatically, without request from the Contractor, if payment is not made by the due date of the
conditions listed in paragraphs (a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable. However,
when the due date falls on a Saturday, Sunday, or legal holiday, the designated payment office may
make payment on the following working day without incurring a late payment interest penalty.

(1) The designated billing office received a proper invoice.

(if) The Government processed a receiving report or other Government
documentation authorizing payment and there was no disagreement over quantity, quality, Contractor
compliance with any contract term or condition, or requested progress payment amount.

(iii) In the case of a final invoice for any balance of funds due the Contractor for
work or services performed, the amount was not subject to further contract settlement actions between
the Government and the Contractor.

(4) Computing penalty amount. The Government will compute the
interest penalty in accordance with the Office of Management and Budget prompt payment regulations
at 5 CFR part 1315.

(1) For the sole purpose of computing an interest penalty that might
be due the Contractor, Government acceptance or approval shall be deemed to have occurred
constructively as shown in paragraphs (a)(4)(i)(A) and (B) of this clause. In the event that actual
acceptance or approval occurs within the constructive acceptance or approval period, the Government
will base the determination of an interest penalty on the actual date of acceptance or approval.
Constructive acceptance or constructive approval requirements do not apply if there is a disagreement
over quantity, quality, Contractor compliance with a contract provision, or requested progress payment
amounts. These requirements also do not compel Government officials to accept work or services,
approve Contractor estimates, perform contract administration functions, or make payment prior to
fulfilling their responsibilities.

(A) For work or services completed by the Contractor,
Government acceptance shall be deemed to occur constructively on the 7" day after the Contractor
completes the work or services in accordance with the terms and conditions of the contract.

(B) For progress payments, Government approval is
deemed to occur on the 7" day after the designated billing office receives the Contractor estimates.

(if) The prompt payment regulations at 5 CFR 1315.10(c) do not
require the Government to pay interest penalties if payment delays are due to disagreement between the
Government and the Contractor over the payment amount or other issues involving contract compliance,
or on amounts temporarily withheld or retained in accordance with the terms of the contract. The
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Government and the Contractor shall resolve claims involving disputes, and any interest that may be
payable in accordance with the clause at FAR 52.233-1, Disputes.

(5) Discounts for prompt payment. The designated payment office will
pay an interest penalty automatically, without request from the Contractor, if the Government takes a
discount for prompt payment improperly. The Government will calculate the interest penalty in
accordance with 5 CFR part 1315.

(6) Additional interest penalty. (i) The designated payment office will pay
a penalty amount, calculated in accordance with the prompt payment regulations at 5 CFR part 1315, in
addition to the interest penalty amount only if —

(A) The Government owes an interest penalty of $1 or more;

(B) The designated payment office does not pay the interest
penalty within 10 days after the date the invoice amount is paid; and

(C) The Contractor makes a written demand to the designated
payment office for additional penalty payment, in accordance with paragraph (a)(6)(ii) of this clause,
postmarked not later than 40 days after the date the invoice amount is paid.

(ii)(A) The Contractor shall support written demands for additional
penalty payments with the following data. The Government will not request any additional data. The
Contractors shall —

(1) Specifically assert that late payment interest is due
under a specific invoice, and request payment of all overdue late payment interest penalty and such
additional penalty as may be required;

(2) Attach a copy of the invoice on which the unpaid late
payment interest was due; and

(3) State that payment of the principal has been received,
including the date of receipt.

(B) If there is no postmark or the postmark is illegible —

(1) The designated payment office that receives the demand
will annotate it with the date of receipt provided the demand is received on or before the 40™ day after
payment was made; or

(2) If the designated payment office fails to make the
required annotation, the Government will determine the demand’s validity based on the date the
Contractor has placed on the demand, provided such date is no later than the 40" day after payment was
made.
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(iii) The additional does not apply to payments regulated by other
Government regulations (e.g., payments under utility contracts subject to tariffs and regulations)

(b) Contract financing payments. If this contract provides for contract financing, the
Government will make contract financing payments in accordance with the applicable contract financing
clause.

(c) Subcontract clause requirements. The Contractor shall include in each subcontract for
property or services (including material supplier) for the purpose of performing this contract the
following:

(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor
to pay the subcontractor for satisfactory performance under its subcontract not later than 7 days from
receipt of payment out of such amounts as are paid to the Contractor under this contract.

(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to
pay to the subcontractor an interest penalty for each payment not made in accordance with the payment
clause —

(1) For the period beginning on the day after the required payment date and ending
on the date on which payment of the amount due is made; and

(i) Computed at the rate of interest established by the Secretary of the Treasury,
and published in the Federal Register, for interest payments under section 12 of the Contract Disputes
Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest
penalty.

(3) Subcontractor clause flowdown. A clause requiring each subcontractor to —

(i) Include a payment clause and an interest penalty clause conforming to the
standards set forth in subparagraphs (c)(1) and (c)(2) of this clause in each of its subcontracts; and

(if) Require each of its subcontractors to include such clauses in their subcontracts
with each lower-tier subcontractor or supplier.

(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall
not be construed to impair the right of Contractor or a subcontractor at any tier to negotiate, and to
include in their subcontract, provisions that —

(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without
cause) a specified percentage of each progress payment otherwise due to a subcontractor for satisfactory
performance under the subcontract without incurring any obligation to pay a late payment interest
penalty, in accordance with terms and conditions agreed to by the parties to the subcontract, giving such
recognition as the parties deem appropriate to the ability of a subcontractor to furnish a performance
bond and a payment bond;
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(2) Withholding permitted. Permit the Contractor or subcontractor to make a
determination that part or all of the subcontractor's request for payment may be withheld in accordance
with the subcontract agreement; and

(3) Withholding requirements. Permit such withholding without incurring any obligation
to pay a late payment penalty if —

(i) A notice conforming to the standards of paragraph (g) of this clause previously
has been furnished to the subcontractor; and

(if) The Contractor furnishes to the Contracting Officer a copy of any notice
issued by a Contractor pursuant to paragraph (d)(3)(i) of this clause.

(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to
the Government but before making a payment to a subcontractor for the subcontractor's performance
covered by the payment request, discovers that all or a portion of the payment otherwise due such
subcontractor is subject to withholding from the subcontractor in accordance with the subcontract
agreement, then the Contractor shall —

(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the
standards of paragraph (g) of this clause as soon as practicable upon ascertaining the cause giving rise to
a withholding, but prior to the due date for subcontractor payment;

(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable,
a copy of the notice furnished to the subcontractor pursuant to subparagraph (e)(1) of this clause;

(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress
payment by an amount not to exceed the amount specified in the notice of withholding furnished under
subparagraph (e)(1) of this clause;

(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after
the correction of the identified subcontract performance deficiency, and —

(i) Make such payment within —

(A) Seven days after correction of the identified subcontract performance
deficiency (unless the funds therefor must be recovered from the Government because of a reduction
under paragraph (€)(5)(i)) of this clause; or

(B) Seven days after the Contractor recovers such funds from the
Government; or

(i) Incur an obligation to pay a late payment interest penalty computed at the rate
of interest established by the Secretary of the Treasury, and published in the Federal Register, for
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interest payments under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the
time the Contractor accrues the obligation to pay an interest penalty;

(5) Notice to Contracting Officer. Notify the Contracting Officer upon —

(i) Reduction of the amount of any subsequent certified application for payment;
or

(if) Payment to the subcontractor of any withheld amounts of a progress payment,
specifying —

(A) The amounts withheld under subparagraph (e)(1) of this clause; and
(B) The dates that such withholding began and ended; and

(6) Interest to Government. Be obligated to pay to the Government an amount equal to
interest on the withheld payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the
8th day after receipt of the withheld amounts from the Government until —

(i) The day the identified subcontractor performance deficiency is corrected; or

(ii) The date that any subsequent payment is reduced under subdivision (e)(5)(i)
of this clause.

(F) Third-party deficiency reports — (1) Withholding from a subcontractor. If a Contractor, after
making payment to a first-tier subcontractor, receives from a supplier or subcontractor of the first-tier
subcontractor (hereafter referred to as a 'second-tier subcontractor’) a written notice in accordance with
the Miller Act (40 U.S.C. 3133), asserting a deficiency in such first-tier subcontractor's performance
under the contract for which the Contractor may be ultimately liable, and the Contractor determines that
all or a portion of future payments otherwise due such first-tier subcontractor is subject to withholding in
accordance with the subcontract agreement, the Contractor may, without incurring an obligation to pay
an interest penalty under subparagraph (e)(6) of this clause —

(i) Furnish to the first-tier subcontractor a notice conforming to the standards of
paragraph (g) of this clause as soon as practicable upon making such determination; and

(if) Withhold from the first-tier subcontractor's next available progress payment or
payments an amount not to exceed the amount specified in the notice of withholding furnished under
paragraph (f)(1)(i) of this clause.

(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7
days after receipt of satisfactory written notification that the identified subcontract performance
deficiency has been corrected, the Contractor shall —

(i) Pay the amount withheld under paragraph (f)(2)(ii) of this clause to such first-
tier subcontractor; or
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(i) Incur an obligation to pay a late payment interest penalty to such first-tier
subcontractor computed at the rate of interest established by the Secretary of the Treasury, and published
in the Federal Register, for interest payments under section 12 of the Contracts Disputes Act of 1978
(41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest penalty.

(9) Written notice of subcontractor withholding. A written notice of any withholding shall be
issued to a subcontractor (with a copy to the Contracting Officer of any such notice issued by the
Contractor), specifying —

(1) The amount to be withheld;
(2) The specific causes for the withholding under the terms of the subcontract; and

(3) The remedial actions to be taken by the subcontractor in order to receive payment of
the amounts withheld.

(h) Subcontractor payment entitlement. The Contractor may not request payment from the
Government of any amount withheld or retained in accordance with paragraph (d) of this clause until
such time as the Contractor has determined and certified to the Contracting Officer that the
subcontractor is entitled to the payment of such amount.

(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to
the amount or entitlement of a subcontractor to a payment or a late payment interest penalty under a
clause included in the subcontract pursuant to paragraph (c) of this clause does not constitute a dispute
to which the United States is a party. The United States may not be interpleaded in any judicial or
administrative proceeding involving such a dispute.

(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause,
this clause shall not limit or impair any contractual, administrative, or judicial remedies otherwise
available to the Contractor or a subcontractor in the event of a dispute involving late payment or
nonpayment by the Contractor or deficient subcontract performance or nonperformance by a
subcontractor.

(K) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an
interest penalty to a subcontractor pursuant to the clauses included in a subcontract under paragraph (c)
of this clause shall not be construed to be an obligation of the United States for such interest penalty. A
cost reimbursement claim may not include any amount for reimbursement of such interest penalty.

() Overpayments. If the Contractor becomes aware of a duplicate contract financing or invoice
payment or that the Government has otherwise overpaid on a contract financing or invoice payment, the
Contractor shall immediately notify the Contracting Officer and request instructions for disposition of
the overpayment.
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1.40. 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER-CENTRAL
CONTRACTOR REGISTRATION (OCT 2003)

(a) Method of payment. (1) All payments by the Government under this contract shall be made
by electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this
clause, the term 'EFT" refers to the funds transfer and may also include the information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the
Contractor agrees to either—

(i) Accept payment by check or some other mutually agreeable method of
payment; or

(if) Request the Government to extend the payment due date until such time as the
Government can make payment by EFT (but see paragraph (d) of this clause).

(b) Contractor's EFT information. The Government shall make payment to the Contractor using
the EFT information contained in the Central Contractor Registration (CCR) database. In the event that
the EFT information changes, the Contractor shall be responsible for providing the updated information
to the CCR database.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either
the Automated Clearing House (ACH) network, subject to the rules of the National Automated Clearing
House Association, or the Fedwire Transfer System. The rules governing Federal payments through the
ACH are contained in 31 CFR Part 210.

(d) Suspension of payment. If the Contractor’s EFT information in the CCR database is incorrect,
then the Government need not make payment to the Contractor under this contract until correct EFT
information is entered into the CCR database; and any invoice or contract financing request shall be
deemed not to be a proper invoice for the purpose of prompt payment under this contract. The prompt
payment terms of the contract regarding notice of an improper invoice and delays in accrual of interest
penalties apply.

(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer
occurs because the Government used the Contractor’s EFT information incorrectly, the Government
remains responsible for—

(i) Making a correct payment;

(i) Paying any prompt payment penalty due; and

(iii) Recovering any erroneously directed funds.
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(2) If an uncompleted or erroneous transfer occurs because the Contractor’s EFT
information was incorrect, or was revised within 30 days of Government release of the EFT payment
transaction instruction to the Federal Reserve System, and—

(i) If the funds are no longer under the control of the payment office, the
Government is deemed to have made payment and the Contractor is responsible for recovery of any
erroneously directed funds; or

(ii) If the funds remain under the control of the payment office, the Government
shall not make payment, and the provisions of paragraph (d) of this clause shall apply.

(F) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner
in accordance with the prompt payment terms of this contract if, in the EFT payment transaction
instruction released to the Federal Reserve System, the date specified for settlement of the payment is on
or before the prompt payment due date, provided the specified payment date is a valid date under the
rules of the Federal Reserve System.

(9) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as
provided for in the assignment of claims terms of this contract, the Contractor shall require as a
condition of any such assignment, that the assignee shall register separately in the CCR database and
shall be paid by EFT in accordance with the terms of this clause. Notwithstanding any other requirement
of this contract, payment to an ultimate recipient other than the Contractor, or a financial institution
properly recognized under an assignment of claims pursuant to Subpart 32.8, is not permitted. In all
respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the
absence of a proper assignment of claims acceptable to the Government, is incorrect EFT information
within the meaning of paragraph (d) of this clause.

(h) Liability for change of EFT information by financial agent. The Government is not liable for
errors resulting from changes to EFT information made by the Contractor’s financial agent.

(i) Payment information. The payment or disbursing office shall forward to the Contractor
available payment information that is suitable for transmission as of the date of release of the EFT
instruction to the Federal Reserve System. The Government may request the Contractor to designate a
desired format and method(s) for delivery of payment information from a list of formats and methods
the payment office is capable of executing. However, the Government does not guarantee that any
particular format or method of delivery is available at any particular payment office and retains the
latitude to use the format and delivery method most convenient to the Government. If the Government
makes payment by check in accordance with paragraph (a) of this clause, the Government shall mail the
payment information to the remittance address contained in the CCR database.
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1.41. WBR 1452.232-81 PAYMENT FOR MOBILIZATION AND PREPARATORY WORK --
BUREAU OF RECLAMATION (MAY 2000) ALTERNATE I (MAY 2000)

(a) General. Payment for the Mobilization and Preparatory Work line item of the schedule will
be made as reflected herein. To the extent that this line item exceeds the percentage of total contract
pricing as estimated by the Contracting Officer in WBR 1452.236-85, Instruction for Mobilization and
Preparatory Work Schedule Line Item, payment will be made as reflected in Section (d)(5) below.
Reclamation will make payment to the Contractor in accordance with this clause for operations
including, but not limited to, those necessary for --

(1) Movement of personnel, equipment, supplies, and incidentals to the project site;

(2) The establishment of offices, buildings, plants and other facilities, at the site (excludes
temporary buildings (e.g. storage sheds, shops, offices) and utilities listed in the Operations and Storage
Areas clause of this contract;

(3) Payment of premiums for project bonds and insurance; and

(4) Other work and operations which must be performed or costs incurred incident to the
initiation of meaningful work at the site and for which the contract does not otherwise provide for
payment.

(5) Approved detailed logic diagram(s) and the baseline schedule.
(b) Facilities and equipment covered by mobilization work.
(1) All facilities, plant, and equipment which are established at, or brought to, the site
shall be deemed to be subject to the provisions of this paragraph unless the Contracting Officer

specifically provides other written authorization for a particular item or items.

(2) The Contractor shall be solely responsible for the adequacy, efficiency, use,
protection, maintenance, repair, and preservation of all facilities, plant, and equipment on site.

(3) The facilities, plant, and equipment covered by this paragraph shall not be dismantled
or removed from the site prior to completion of the work under the contract without the written
authorization of the Contracting Officer.

(c) Termination for default. Should the Contractor be terminated for default as provided by the
Default clause of this contract --

(1) All facilities, plant, and equipment on the site shall be subject to the Government's
right to take possession of and utilize such items for the purpose of completing the work;

(2) The Contractor shall provide evidence of encumbrances, liens, or other security
interests, to the Contracting Officer; and
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(3) Any encumbrance, lien, or other security interest on such facilities, plant, or
equipment shall be subordinated to the Government's rights under the Default clause of this contract to
utilize all facilities, plant, and equipment to complete the work under the contract.

(d) Payment. Payment for mobilization and preparatory work under paragraph (a) of this clause
shall be made at the contractor lump-sum price bid for this item as contained in the Schedule. Progress
payments for mobilization and preparatory work shall be made as follows --

(1) In accordance with paragraph (g) of the Payments under Fixed Price Construction
Contracts clause of this contract and upon submission of a proper invoice, the Government shall
reimburse the Contractor for the total amount of premiums paid for performance and payment bonds as
required by the Performance and Payment Bond Requirements clause of this contract and for any
insurance which may be specified by this contract.

(2) Except as provided in (d)(1)above, progress payments for mobilization and
preparatory work shall not be considered a separate division of work for the purposes of progress
payments and shall be subject to retainage before payment of the total amount for this contract line item.

(3) When progress payments totaling 5 percent of the total original contract amount have
been made by the Government for all other work accomplished under the contract, the Government shall
pay the Contractor 50 percent of the mobilization and preparatory work contract line item amount or 2.5
percent of the total original contract amount (whichever is the lower) exclusive of any payment already
made to the Contractor for performance and payment bond premiums and specified insurance under
subparagraph (d)(1) of this clause.

(4) When progress payments totaling 10 percent of the total original contract amount
have been made by the Government for all other work accomplished under the contract and upon
approval of the detailed logic diagram(s) and baseline schedule, the balance of the amount for the
mobilization and preparatory work contract line item or 2.5 percent of the total original contract amount
(whichever is the lower) shall be paid to the contractor.

(5) If the contract amount for mobilization and preparatory work exceeds the total of the
payments allowed under (3) and (4) above, the balance shall be paid when the contract work is
substantially complete as determined by the Contracting Officer.

1.42.  52.233-1 DISPUTES (JULY 2002) ALTERNATE | (DEC 1991)

(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C.
601-613).

(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be
resolved under this clause.

(c) "Claim," as used in this clause, means a written demand or written assertion by one of the
contracting parties seeking, as a matter of right, the payment of money in a sum certain, the adjustment
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or interpretation of contract terms, or other relief arising under or relating to this contract. However, a
written demand or written assertion by the Contractor seeking the payment of money exceeding
$100,000 is not a claim under the Act until certified. A voucher, invoice, or other routine request for
payment that is not in dispute when submitted is not a claim under the Act. The submission may be
converted to a claim under the Act, by complying with the submission and certification requirements of
this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time.

(d) (1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this
contract, submitted within 6 years after accrual of the claim to the Contracting Officer for a written
decision. A claim by the Government against the Contractor shall be subject to a written decision by the
Contracting Officer.

(2) (i) Contractors shall provide the certification specified in paragraph (d)(2)(iii) of this
clause when submitting any claim exceeding $100,000.

(i) The certification requirement does not apply to issues in controversy that
have not been submitted as all or part of a claim.

(iii) The certification shall state as follows: "I certify that the claim is made in
good faith; that the supporting data are accurate and complete to the best of my knowledge and belief;
that the amount requested accurately reflects the contract adjustment for which the Contractor believes
the Government is liable; and that | am duly authorized to certify the claim on behalf of the Contractor.”

(3) The certification may be executed by any person duly authorized to bind the
Contractor with respect to the claim.

(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in
writing by the Contractor, render a decision within 60 days of the request. For Contractor-certified
claims over $100,000, the Contracting Officer must, within 60 days, decide the claim or notify the
Contractor of the date by which the decision will be made.

(F) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit
as provided in the Act.

(9) If the claim by the Contractor is submitted to the Contracting Officer or a claim by the
Government is presented to the Contractor, the parties, by mutual consent, may agree to use alternative
dispute resolution (ADR). If the Contractor refuses an offer for ADR, the Contractor shall inform the
Contracting Officer, in writing, of the Contractor's specific reasons for rejecting the offer.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the
Contracting Officer receives the claim (certified if required); or (2) the date that payment otherwise
would be due, if that date is later, until the date of payment. With regard to claims having defective
certifications, as defined in (FAR) 48 CFR 33.201, interest shall be paid from the date that the
Contracting Officer initially receives the claim. Simple interest on claims shall be paid at the rate, fixed
by the Secretary of the Treasury as provided in the Act, which is applicable to the period during which
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the Contracting Officer receives the claim and then at the rate applicable for each 6-month period as
fixed by the Treasury Secretary during the pendency of the claim.

(1) The Contractor shall proceed diligently with performance of this contract, pending final resolution of
any request for relief, claim, appeal, or action arising under or relating to the contract, and comply with
any decision of the Contracting Officer.

1.43. 52.233-3 PROTEST AFTER AWARD (AUG 1996)

(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a
protest is likely (see FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor,
direct the Contractor to stop performance of the work called for by this contract. The order shall be
specifically identified as a stop-work order issued under this clause. Upon receipt of the order, the
Contractor shall immediately comply with its terms and take all reasonable steps to minimize the
incurrence of costs allocable to the work covered by the order during the period of work stoppage.
Upon receipt of the final decision in the protest, the Contracting Officer shall either-

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Default, or the
Termination for Convenience of the Government, clause of this contract.

(b) If a stop-work order issued under this clause is canceled either before or after a final decision
in the protest, the Contractor shall resume work. The Contracting Officer shall make an equitable
adjustment in the delivery schedule or contract price, or both, and the contract shall be modified, in
writing, accordingly, if--

(1) The stop-work order results in an increase in the time required for, or in the
Contractor's cost properly allocable to, the performance of any part of this contract; and

(2) The Contractor asserts its right to an adjustment within 30 days after the end of
the period of work stoppage; provided, that if the Contracting Officer decides the facts justify the action,
the Contracting Officer may receive and act upon a proposal at any time before final payment under this
contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated for the
convenience of the Government, the Contracting Officer shall allow reasonable costs resulting from the
stop-work order in arriving at the termination settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated for
default, the Contracting Officer shall allow, by equitable adjustment or likewise, reasonable costs
resulting from the stop-work order.

(e) The Government's rights to terminate this contract at any time are not affected by action taken
under this clause.
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(F) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or
miscertification, a protest related to this contract is sustained, and the Government pays costs, as
provided in FAR 33.102(b)(2), or 33.104(h)(1), the Government may require the Contractor to
reimburse the Government the amount of such costs. In addition to any other remedy available, and
pursuant to the requirements of Subpart 32.6, the Government may collect this debt by offsetting the
amount against any payment due the Contractor under any contract between the Contractor and the
Government.

1.44. 52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM (OCT 2004)
United States law will apply to resolve any claim of breach of this contract.

1.45. 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR
1984)

(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the
nature and location of the work, and that it has investigated and satisfied itself as to the general and local
conditions which can affect the work or its cost, including but not limited to (1) conditions bearing upon
transportation, disposal, handling, and storage of materials; (2) the availability of labor, water, electric
power, and roads; (3) uncertainties of weather, river stages, tides, or similar physical conditions at the
site; (4) the conformation and conditions of the ground; and (5) the character of equipment and facilities
needed preliminary to and during work performance. The Contractor also acknowledges that it has
satisfied itself as to the character, quality, and quantity of surface and subsurface materials or obstacles
to be encountered insofar as this information is reasonably ascertainable from an inspection of the site,
including all exploratory work done by the Government, as well as from the drawings and specifications
made a part of this contract. Any failure of the Contractor to take the actions described and
acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating
properly the difficulty and cost of successfully performing the work, or for proceeding to successfully
perform the work without additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by the
Contractor based on the information made available by the Government. Nor does the Government
assume responsibility for any understanding reached or representation made concerning conditions
which can affect the work by any of its officers or agents before the execution of this contract, unless
that understanding or representation is expressly stated in this contract

1.46. 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be responsible for obtaining
any necessary licenses and permits, and for complying with any Federal, State, and municipal laws,
codes, and regulations applicable to the performance of the work. The Contractor shall also be
responsible for all damages to persons or property that occur as a result of the Contractor's fault or
negligence. The Contractor shall also be responsible for all materials delivered and work performed
until completion and acceptance of the entire work, except for any completed unit of work which may
have been accepted under the contract.
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1.47. 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as
trees, shrubs, and grass) on or adjacent to the work site, which are not to be removed and which do not
unreasonably interfere with the work required under this contract. The Contractor shall only remove
trees when specifically authorized to do so, and shall avoid damaging vegetation that will remain in
place. If any limbs or branches of trees are broken during contract performance, or by the careless
operation of equipment, or by workmen, the Contractor shall trim those limbs or branches with a clean
cut and paint the cut with a tree-pruning compound as directed by the Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities (1) at or near the
work site and (2) on adjacent property of a third party, the locations of which are made known to or
should be known by the Contractor. The Contractor shall repair any damage to those facilities, including
those that are the property of a third party, resulting from failure to comply with the requirements of this
contract or failure to exercise reasonable care in performing the work. If the Contractor fails or refuses
to repair the damage promptly, the Contracting Officer may have the necessary work performed and
charge the cost to the Contractor.

1.48. 52.236-12 CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from
accumulations of waste materials. Before completing the work, the Contractor shall remove from the
work and premises any rubbish, tools, scaffolding, equipment, and materials that are not the property of
the Government. Upon completing the work, the Contractor shall leave the work area in a clean, neat,
and orderly condition satisfactory to the Contracting Officer.

1.49. 52.236-13 ACCIDENT PREVENTION (NOV 1991)

(a) The Contractor shall provide and maintain work environments which will (1) safeguard the
public and Government personnel, property, materials, supplies, and equipment exposed to Contractor
operations and activities; (2) avoid interruptions of Government operations and delays in project
completion dates; and (3) control costs in the performance of this contract.

(b) For these purposes on contracts for construction or dismantling, demolition, or removal of
improvements, the Contractor shall--

(1) Provide appropriate safety barricades, signs, and signal lights;

(2) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and
29 CFR Part 1910; and

(3) Ensure that any additional measures the Contracting Officer determines to be
reasonably necessary for the purposes are taken.
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(c) If this contract is for construction or dismantling, demolition or removal of improvements
with any Department of Defense agency or component, the Contractor shall comply with all pertinent
provisions of the latest version of U.S. Army Corps of Engineers Safety and Health Requirements
Manual, EM 385-1-1, in effect on the date of the solicitation.

(d) Whenever the Contracting Officer becomes aware of any noncompliance with these
requirements or any condition which poses a serious or imminent danger to the health or safety of the
public or Government personnel, the Contracting Officer shall notify the Contractor orally, with written
confirmation, and request immediate initiation of corrective action. This notice, when delivered to the
Contractor or the Contractor's representative at the work site, shall be deemed sufficient notice of the
noncompliance and that corrective action is required. After receiving the notice, the Contractor shall
immediately take corrective action. If the Contractor fails or refuses to promptly take corrective action,
the Contracting Officer may issue an order stopping all or part of the work until satisfactory corrective
action has been taken. The Contractor shall not be entitled to any equitable adjustment of the contract
price or extension of the performance schedule on any stop work order issued under this clause.

(e) The Contractor shall insert this clause, including this paragraph (e), with appropriate changes
in the designation of the parties, in subcontracts.

1.50. 52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be
notified and will be required to attend. The Contracting Officer's notification will include specific
details regarding the date, time, and location of the conference, any need for attendance by
subcontractors, and information regarding the items to be discussed.

I.51. 52.204-9 PERSONAL IDENTITY VERIFICATION OF CONTRACTOR PERSONNEL
(JAN 2006)

(a) The Contractor shall comply with agency personal identity verification procedures identified
in the contract that implement Homeland Security Presidential Directive-12 (HSPD-12), Office of
Management and Budget (OMB) guidance M-05-24, and Federal Information Processing Standards
Publication (FIPS PUB) Number 201.

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is required
to have physical access to a federally-controlled facility or access to a Federal information system..

1.52. 52.243-5 CHANGES AND CHANGED CONDITIONS (APR 1984)

(a) The Contracting Officer may, in writing, order changes in the drawings and specifications
within the general scope of the contract.

(b) The Contractor shall promptly notify the Contracting Officer, in writing, of subsurface or
latent physical conditions differing materially from those indicated in this contract or unknown unusual
physical conditions at the site before proceeding with the work.
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(c) If changes under paragraph (a) or conditions under paragraph (b) increase or decrease the cost
of, or time required for performing the work, the Contracting Officer shall make an equitable adjustment
(see paragraph (d)) upon submittal of a "proposal for adjustment” (hereafter referred to as proposal) by
the Contractor before final payment under the contract.

(d) The Contracting Officer shall not make an equitable adjustment under paragraph (b) unless--

(1) The Contractor has submitted and the Contracting Officer has received the required
written notice; or

(2) The Contracting Officer waives the requirement for the written notice.
(e) Failure to agree to any adjustment shall be a dispute under the Disputes clause.

1.53. WBR 1452.243-80 MODIFICATION PROPOSALS -- BUREAU OF RECLAMATION
(DEC 2001) ALTERNATE 111 (JUL 1998)

(@) In submitting any proposal for a modification under this contract (including any proposal for
an equitable adjustment resulting from a change under the Changes clause of this contract), the
Contractor shall:

(1) Comply with the contract time limits for submission of a proposal or as specified by
the Contracting Officer;

(2) Apply the contract cost principles and procedures in Part 31 of the Federal
Acquisition Regulation (FAR) in effect on the date of this contract;

(3) Furnish a breakdown of all costs estimated to complete the work required by the
modification (i.e., cost of added work, incurred cost of deleted work already performed, estimated cost
of deleted work not yet performed, and net cost of the modification) to include all costs associated with
materials (identified by item and quantity), equipment (identified by item, quantity and whether
contractor-owned or rented), categories of direct labor, bond and insurance premium adjustments,
subcontracts, overhead and other indirect costs, profit/fee, and any other pricing information requested
by the Contracting Officer, in sufficient detail to permit a detailed analysis of fair and reasonable price
and comply with the requirements of the Equipment Ownership and Operating Expense clause of this
contract.

(4) Furnish a written justification for any requested time extensions; and

(5) For any pricing adjustment expected to exceed $500,000 (considering both increases
and decreases) --

(i) Submit cost and pricing data using the format specified in Table 15-2 of FAR

15.408 unless the Contracting Officer agrees that an exception applies under the circumstances set forth
in FAR 15.403-1;
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(ii) Certify in substantially the format prescribed in FAR 15.406-2 that to the best
of its knowledge and belief, the data are accurate, complete and current as of the date of agreement on
the negotiated price of the modification; and

(iii) Comply with the requirements of either the Subcontractor Cost or Pricing
Data clause or the Subcontractor Cost or Pricing Data -- Modifications clause of this contract when the
adjustment includes a subcontract modification involving a pricing adjustment expected to exceed
$500,000.

(b) Under the Changes clause of this contract, failure of the Contractor to timely assert its right
for an adjustment or to submit a proposal for an adjustment by the date specified in the clause (or
another date specified by the Contracting Officer) may result in a unilateral adjustment of the contract
by the Contracting Officer pursuant to the Disputes clause of this contract.

1.54. 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (FEB 2006)
(a) Definitions. As used in this clause--

“Commercial item” has the meaning contained in Federal Acquisition Regulation 2.101,
Definitions.

“Subcontract” includes a transfer of commercial items between divisions, subsidiaries, or
affiliates of the Contractor or subcontractor at any tier.

(b) To the maximum extent practicable, the Contractor shall incorporate, and require its
subcontractors at all tiers to incorporate, commercial items or nondevelopmental items as components of
items to be supplied under this contract.

(c)(2) The following clauses shall be insert the following clauses in subcontracts for commercial
items:

(1) 52.219-8, Utilization of Small Business Concerns (MAY 2004) (15 U.S.C.
637(d)(2) and (3)), in all subcontracts that offer further subcontracting opportunities. If the subcontract
(except subcontracts to small business concerns) exceeds $500,000 ($1,000,000 for construction of any
public facility), the subcontractor must include 52.219-8 in lower tier subcontracts that offer
subcontracting opportunities.

(i) 52.222-26, Equal Opportunity (APR 2002) (E.O. 11246).

(iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the
Vietnam Era, and Other Eligible Veterans (DEC 2001) (38 U.S.C. 4212(a)).

(iv) 52.222-36, Affirmative Action for Workers with Disabilities (Jun 1998) (29
U.S.C. 793)
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(v) 52.222-39, Notification of Employee Rights Concerning Payment of Union
Dues or Fees (DEC 2004) (E.O. 13201). Flow down as required in accordance with paragraph (g) of
FAR clause 52.222-39.

(vi) 52.247-64, Preference for Privately Owned U.S.-Flagged Commercial
Vessels (FEB 2006) (46 U.S.C. App. 1241 and 10 U.S.C. 2631) (flow down required in accordance with
paragraph (d) of FAR clause 52.247-64).

(2) While not required, the Contractor may flow down to subcontracts for commercial
items a minimal number of additional clauses necessary to satisfy its contractual obligations.

(d) The Contractor shall include the terms of this clause, including this paragraph (d), in
subcontracts awarded under this contract.

**NOTE: The Contracting Officer has determined that no subcontract placed under this contract
which will require work to be accomplished on-site by laborers or mechanics (as defined by Davis-
Bacon Act) qualifies as a subcontract for commercial items or commercial components.

1.55. 52.249-1 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-
PRICE) (SHORT FORM) (APR 1984)

The Contracting Officer, by written notice, may terminate this contract, in whole or in part, when
it is in the Government's interest. If this contract is terminated, the rights, duties, and obligations of the
parties, including compensation to the Contractor, shall be in accordance with Part 49 of the Federal
Acquisition Regulation in effect on the date of this contract.

1.56. 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the
diligence that will insure its completion within the time specified in this contract including any
extension, or fails to complete the work within this time, the Government may, by written notice to the
Contractor, terminate the right to proceed with the work (or the separable part of the work) that has been
delayed. In this event, the Government may take over the work and complete it by contract or otherwise,
and may take possession of and use any materials, appliances, and plant on the work site necessary for
completing the work. The Contractor and its sureties shall be liable for any damage to the Government
resulting from the Contractor's refusal or failure to complete the work within the specified time, whether
or not the Contractor's right to proceed with the work is terminated. This liability includes any increased
costs incurred by the Government in completing the work.

(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with
damages under this clause, if--

(1) The delay in completing the work arises from unforeseeable causes beyond the
control and without the fault or negligence of the Contractor. Examples of such causes include (i) acts of
God or of the public enemy, (ii) acts of the Government in either its sovereign or contractual capacity,
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(iii) acts of another Contractor in the performance of a contract with the Government, (iv) fires, (v)
floods, (vi) epidemics, (vii) quarantine restrictions, (viii) strikes, (ix) freight embargoes, (x) unusually
severe weather, or (xi) delays of subcontractors or suppliers at any tier arising from unforeseeable causes
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or
suppliers; and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by
the Contracting Officer), notifies the Contracting Officer in writing of the causes of delay. The
Contracting Officer shall ascertain the facts and the extent of delay. If, in the judgment of the
Contracting Officer, the findings of fact warrant such action, the time for completing the work shall be
extended. The findings of the Contracting Officer shall be final and conclusive on the parties, but subject
to appeal under the Disputes clause.

(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor
was not in default, or that the delay was excusable, the rights and obligations of the parties will be the
same as if the termination had been issued for the convenience of the Government.

(d) The rights and remedies of the Government in this clause are in addition to any other rights
and remedies provided by law or under this contract.

1.57. 52.253-1 COMPUTER GENERATED FORMS (JAN 1991)

(a) Any data required to be submitted on a Standard or Optional Form prescribed by the Federal
Acquisition Regulation (FAR) may be submitted on a computer generated version of the form, provided
there is no change to the name, content, or sequence of the data elements on the form, and provided the
form carries the Standard or Optional Form number and edition date.

(b) Unless prohibited by agency regulations, any data required to be submitted on an agency
unique form prescribed by an agency supplement to the FAR may be submitted on a computer generated
version of the form provided there is no change to the name, content, or sequence of the data elements
on the form and provided the form carries the agency form number and edition date.

(c) If the Contractor submits a computer generated version of a form that is different than the

required form, then the rights and obligations of the parties will be determined based on the content of
the required form.
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PART Il DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS

SECTION J LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS

1. DEPARTMENT OF LABOR WAGE DETERMINATION - GENERAL WAGE DECISION
OR030002 DATED 07/14/2006 — (PAGES 1 THRU 18)
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PART IV REPRESENTATIONS AND INSTRUCTIONS

SECTION K REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF
BIDDERS

K.1. 52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2006)

@) (1) The North American Industry Classification System (NAICS) code for this
acquisition is 237990.

(2) The small business size standard is $31 Million

(3) The small business size standard for a concern which submits an offer in its own
name, other than on a construction or service contract, but which proposes to furnish a product which it
did not itself manufacture, is 500 employees.

(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation,
paragraph (c) of this provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently
registered in CCR, and has completed the ORCA electronically, the offeror may choose to use paragraph
(c) instead of completing the corresponding individual representations and certifications in the
solicitation. The offeror shall indicate which option applies by checking one of the following boxes:

[ ] (i) Paragraph (c) applies.

[ ] (i1) Paragraph (c) does not apply and the offeror has completed the individual
representations and certifications in the solicitation.

(c) The offeror has completed the annual representations and certifications electronically via the
Online Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After
reviewing the ORCA database information, the offeror verifies by submission of the offer that the
representations and certifications currently posted electronically have been entered or updated within the
last 12 months, are current, accurate, complete, and applicable to this solicitation(including the business
size standard applicable to the NAICS code referenced for this solicitation), as of the date of this offer
and are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified
below [offeror to insert changes, identifying change by clause number, title, date]. These amended
representation(s) and/or certification(s) are also incorporated in this offer and are current, accurate, and
complete as of the date of this offer.

FAR Clause # Title Date Change
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Any changes provided by the offeror are applicable to this solicitation only, and do not result in an
update to the representations and certifications posted on ORCA.

K.2. 52.222-22 PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)

The offeror represents that-

(@) It O has, U has not participated in a previous contract or subcontract subject to the Equal
Opportunity clause of this solicitation;

(b) 1t O has, O has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed
subcontractors, will be obtained before subcontract awards.
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SECTION L INSTRUCTIONS, CONDITIONS, AND NOTICES TO BIDDERS
L.1. 52.204-6 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (OCT 2003)

(a) The offeror shall enter, in the block with its name and address on the cover page of its offer,
the annotation “DUNS” or “DUNS+4” followed by the DUNS number or “DUNS+4” that identifies the
offeror’s name and address exactly as stated in the offer. The DUNS number is a nine-digit number
assigned by Dun and Bradstreet, Inc. The DUNS+4 is the DUNS number plus a 4-character suffix that
may be assigned at the discretion of the offeror to establish additional CCR records for identifying
alternative Electronic Funds Transfer (EFT) accounts (see Subpart 32.11) for the same parent concern.

(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to
obtain one.

(1) An offeror may obtain a DUNS number—

(i) If located within the United States, by calling Dun and Bradstreet at 1-866-
705-5711 or via the Internet at http://www.dnb.com; or

(ii) If located outside the United States, by contacting the local Dun and
Bradstreet office.

(2) The offeror should be prepared to provide the following information:
(i) Company legal business name.

(ii) Tradestyle, doing business, or other name by which your entity is commonly
recognized.

(iii) Company physical street address, city, state and ZIP Code.

(iv) Company mailing address, city, state and ZIP Code (if separate from
physical).

(v) Company telephone number.

(vi) Date the company was started.

(vii) Number of employees at your location.
(viii) Chief executive officer/key manager.

(ix) Line of business (industry).
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(x) Company Headquarters name and address (reporting relationship within your
entity).

L.2. 52.211-1 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF
FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM
DESCRIPTIONS, FPMR PART 101-29 (AUG 1998)

(@) The GSA Index of Federal Specifications, Standards and Commercial Item Descriptions,
FPMR Part 101-29, and copies of specifications, standards, and commercial item descriptions cited in
this solicitation may be obtained for a fee by submitting a request to--GSA Federal Supply Service,
Specifications Section, Suite 8100, 470 East L'Enfant Plaza, SW, Washington, DC 20407, Telephone
(202) 619-8925, Facsimile (202) 619-8978.
(b) If the General Services Administration, Department of Agriculture, or Department of VVeterans
Affairs issued this solicitation, a single copy of specifications, standards, and commercial item
descriptions cited in this solicitation may be obtained free of charge by submitting a request to the
addressee in paragraph (a) of this provision. Additional copies will be issued for a fee

L.3. WBR 1452.211-80 NOTICE OF INTENT TO ACQUIRE METRIC PRODUCTS AND
SERVICES - BUREAU OF RECLAMATION (MAR 1993)

(a) Metric Transition Plan. The Department of the Interior on December 6, 1991, issued a
Metric Transition Program (Part 758 Department Manual Chapter 1) to establish and describe the
program's policies and responsibilities. The Bureau of Reclamation (Reclamation), has developed a
Metric Transition Plan to implement metrication in Reclamation. This plan describes Reclamation's
overall strategy for using the metric system, defines general requirements and procedures for carrying
out the transition, and details the tasks with milestones for Reclamation offices to complete.

(b) The Omnibus Trade and Competitiveness Act of 1988 (Trade Act).

(1) Section 5164 of Public Law 100-418, the Trade Act, amended the Metric Conversion
Act of 1975 and designated the metric system of weights and measures for United States trade and
commerce.

(2) The Trade Act establishes September 30, 1992 as the implementation date (to the
extent economically feasible) for Federal agencies to use the metric system of measurement in its
procurements, grants, and other business-related activities.

(3) The Trade Act permits exceptions to the use of the metric system to the extent that
such use is impractical or is likely to cause significant inefficiencies or loss of markets to United States
firms, such as when foreign competitors are producing competing products in non-metric units.

(4) As a result of the Trade Act, the President issued Executive Order 12770 dated July
25, 1991, to implement the congressional designation of the metric system as the preferred system of
weights and measures for United States Trade and commerce.
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(c) Bureau of Reclamation Implementation. As a result of the Trade Act, Reclamation will, to
the maximum extent practicable, use hard conversion and soft conversion metric systems in designing
its construction projects, eventually phasing out use of the soft conversion metric system. Exceptions to
this policy will only be made when such use is impractical, produces inefficiencies or market losses, or
is not economically feasible.

(d) Expected Results. Reclamation expects its support of the metric system to result in increased
use of the metric system by U.S. contractors, thereby increasing their ability to compete in the
international marketplace. Increasing use of the metric system by U.S. contractors will eliminate
possible restrictions on their bidding in the international marketplace and will eliminate any impact of
economic blocks by metric countries restricting the acceptance of non-metric products.

L.4. 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE
EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action
Compliance Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the
Contractor's aggregate workforce in each trade on all construction work in the covered area, are as
follows:

Goals for Minority Goals for Female
Participation for Participation for
Each Trade Each Trade
3.6% 6.9%

These goals are applicable to all the Contractor's construction work performed in the covered area. If the
Contractor performs construction work in a geographical area located outside of the covered area, the
Contractor shall apply the goals established for the geographical area where the work is actually
performed. Goals are published periodically in the Federal Register in notice form, and these notices
may be obtained from any Office of Federal Contract Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in
41 CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific
affirmative action obligations required by the clause entitled "Affirmative Action Compliance
Requirements for Construction,” and (3) its efforts to meet the goals. The hours of minority and female
employment and training must be substantially uniform throughout the length of the contract, and in
each trade. The Contractor shall make a good faith effort to employ minorities and women evenly on
each of its projects. The transfer of minority or female employees or trainees from Contractor to
Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4.
Compliance with the goals will be measured against the total work hours performed.
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(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for
Federal Contract Compliance, U.S. Department of Labor, within 10 working days following award of
any construction subcontract in excess of $10,000 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the--

(1) Name, address, and telephone number of the subcontractor;

(2) Employer’s identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and
(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area"
is LOCATED APPROZIMATELY ONE MILE EAST OF THE City of Umatilla, Umatilla County,
Oregon.

L.5. 52.225-10 NOTICE OF BUY AMERICAN ACT -- CONSTRUCTION MATERIALS
(MAY 2002)

(a) Definitions. “Construction material,” “domestic construction material,” and “foreign
construction material,” as used in this provision, are defined in the clause of this solicitation entitled
“Buy American Act - Construction Materials” (Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination
regarding the inapplicability of the Buy American Act should submit the request to the Contracting
Officer in time to allow a determination before submission of offers. The offeror shall include the
information and applicable supporting data required by paragraphs (c) and (d) of the clause at FAR
52.225-9 in the request. If an offeror has not requested a determination regarding the inapplicability of
the Buy American Act before submitting its offer, or has not received a response to a previous request,
the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act, based on claimed unreasonable cost of domestic construction
material, by adding to the offered price the appropriate percentage of the cost of such foreign
construction material, as specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9.

(2) If evaluation results in a tie between an offeror that requested the substitution of
foreign construction material based on unreasonable cost and an offeror that did not request an
exception, the Contracting Officer will award to the offeror that did not request an exception based on
unreasonable cost.
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(d) Alternate offers. (1) When an offer includes foreign construction material not listed by the
Government in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may
submit an alternate offer based on use of equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form
1442 for the alternate offer, and a separate price comparison table prepared in accordance with
paragraphs (c) and (d) of the clause at FAR 52.225-9 for the offer that is based on the use of any foreign
construction material for which the Government has not yet determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only those
offers based on use of the equivalent domestic construction material, and the offeror shall be required to
furnish such domestic construction material. An offer based on use of the foreign construction material
for which an exception was requested-

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed
bidding; or

(if) May be accepted if revised during negotiations.
L.6. 52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995) ALTERNATE I (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and
Conditions Affecting the Work, will be included in any contract awarded as a result of this solicitation.
Accordingly, offerors or quoters are urged and expected to inspect the site where the work will be
performed.

(b) An organized site visit has been scheduled for Tuesday, August 8, 2006 at 9:30 am

(c) Participants will meet at Exit 1-82 at Highway 730 in Umatilla, Oregon. Drive west on
Highway 730 for ¥ mile. Turn left onto Umatilla River Road. Drive 0.1 mile and turn left onto Jones
Scott Road. Cross RR tracks and immediately turn right toward Simplot Soil Builders Company on
paved road. The Phase | Pump Plant is 600 feet on right. Enter fenced yard and drive past the forebay
pond on gravel road.

L.7. WBR 1452.236-85 INSTRUCTION FOR MOBILIZATION AND PREPARATORY
WORK SCHEDULE LINE ITEM -- BUREAU OF RECLAMATION (MAY 2000)

The Contracting Officer estimates that the Section B Mobilization and Preparatory Work schedule line

item should not exceed 15 percent of the total bid price. Your attention is directed to contract clause

WBR 1452.232-81 Payment for Mobilization and Preparatory Work, which reflects how the

Government will pay for this line item, including how payment will be made when the price bid for this

schedule line item is higher than the percentage stated herein.
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General Decision Number: OR030002 07/14/2006 OR2
Superseded General Decision Number: OR020002

State: Oregon

Construction Types: Heavy (Heavy, and Dredging) and Highway
Counties: Oregon Statewide.

DREDGING, HEAVY AND HIGHWAY CONSTRUCTION PROJECTS

ModiFication Number Publication Date
0 06/13/2003
1 02/06/2004
2 02/13/2004
3 03/05/2004
4 03/26/2004
5 04/16/2004
6 05/14/2004
7 06/18/2004
8 07/02/2004
9 07/23/2004
10 08/06/2004
11 10/15/2004
12 01/14/2005
13 01/21/2005
14 02/11/2005
15 02/18/2005
16 04/22/2005
17 06/03/2005
18 06/17/2005
19 07/08/2005
20 09/09/2005
21 09/16/2005
22 10/14/2005
23 10/21/2005
24 01/20/2006
25 01/27/2006
26 02/10/2006
27 06/02/2006
28 06/16/2006
29 06/23/2006
30 06/30/2006
31 07/14/2006

Rates Fringes

BROR0O001-006 06/01/2006

BAKER, BENTON (NORTH), CLACKAMAS, CLATSOP, COLUMBIA, GILLIAM,
HARNEY, HOOD RIVER, LINCOLN (NORTH), LINN (NORTH), MALHEUR
(NORTH), MARION, MORROW, MULTNOMAH, POLK, SHERMAN, TILLAMOOK,
UMATILLA, UNION, WALLOWA, WASCO (NORTH), WASHINGTON AND YAMHILL
COUNTIES

Rates Fringes

Bricklayer. ... . ... ... .. ....... $ 29.52 12.15



BROR0001-007 06/01/2006

BENTON (SOUTH), CROOK, DESCHUTES, GRANT, JACKSON, JEFFERSON,
KLAMATH, LAKE, LANE, LINCOLN (SOUTH), LINN (SOUTH), MALHEUR
(SOUTH), WASCO (SOUTH) AND WHEELER COUNTIES

Rates Fringes
Bricklayer.... . ... ... .. ....... $ 28.30 11.80
CARP9001-001 06/01/2006
ZONE 1:
Rates Fringes
Carpenters:
CARPENTERS . . . . oo oo $ 29.49 11.28
DIVER STANDBY .. ..o $ 34.88 11.28
DIVERS TENDERS. ... ... ....... $ 32.18 11.28
DIVERS. . .. i $ 69.76 11.28
MANITFOLD AND/OR
DECOMPRESSION CHAMBER
OPERATORS. . . oo i i i e e e e e $ 32.18 11.28
MILLWRIGHTS . - . oo oo e oo oo $ 29.99 11.28
PILEDRIVERS. . . ... ... ........ $ 29.99 11.28

DEPTH PAY:

50 to 100 feet $1.00 per foot over 50 feet
100 to 150 feet 1.50 per foot over 100 feet
150 to 200 feet 2.00 per foot over 150 feet

Zone Differential (Add to Zone 1 rates):

Zone 2 - $0.85
Zone 3 - 1.25
Zone 4 - 1.70
Zone 5 - 2.00
Zone 6 - 3.00

ZONE 1 - All jobs or projects located within 30 miles of the
respective City Hall

ZONE 2 - More than 30 miles and less than 40 miles from the
respective City Hall

ZONE 3 - More than 40 miles and less than 50 miles from the
respective City Hall

ZONE 4 - More than 50 miles and less than 60 miles from the
respective City Hall

ZONE 5 - More than 60 miles and less than 70 miles from the
respective City Hall

ZONE 6 - More than 70 miles from the respective City Hall.

BASEPOINTS CITIES FOR CARPENTERS (EXCLUDING MILLWRIGHTS,
PILEDRIVERS AND DIVERS)

ALBANY ASTORIA BAKER
BEND BROOKINGS BURNS
CO0S BAY CORVALLIS EUGENE



GOLDENDALE GRANTS PASS HERMISTON

HOOD RIVER KLAMATH FALLS LAGRANDE
LAKEVIEW LONGVIEW MADRAS
MEDFORD McMINNVILLE NEWPORT
OREGON CITY ONTARIO PENDLETON
PORTLAND PORT ORFORD REEDSPORT
ROSEBURG SALEM ST. HELENS
THE DALLES TILLAMOOK VANCOUVER

BASEPOINTS FOR MILLWRIGHTS

EUGENE NORTH BEND LONGVIEW
PORTLAND MEDFORD THE DALLES
VANCOUVER

BASEPOINTS FOR PILEDRIVERS AND DIVERS

ASTORIA BEND CO0S BAY
EUGENE KLAMATH FALLS LONGVIEW
MEDFORD NEWPORT PORTLAND
ROSEBURG SALEM THE DALLES

* ELEC0048-006 01/01/2006

Rates Fringes
Cable splicer...... ... ........ $ 31.85 3%+$13.80
Electrician. .. ... ... ... .. ..... $ 31.60 3%+$13.80
* ELEC0112-001 06/01/2006
Rates Fringes
Cable splicer........ ... ....... $ 31.82 3%+12.68
Electrician.... ... ... ......... $ 30.30 3%+12.68
ELEC0125-001 02/01/2006
Rates Fringes
Line Construction:
CABLE SPLICER. ... ... ... .... $ 40.47 3.875%+10.35
GROUNDMAN. _ o oo i e e o $ 25.29 3.875%+8.60
LINE EQUIPMENT MAN.......... $ 31.07 3.875%+8.60
LINEMAN, POLE SPRAYER,
HEAVY LINE EQUIPMENT MAN....$ 36.13 3.875%+10.35
POWDERMAN, JACKHAMMERMAN....$ 27.10 3.875%+8.60
TREE TRIMMER. ... ... .. ...... $ 22.10 3.875%+8.15

ELEC0280-003 01/01/2006

BENTON, CROOK, DESCHUTES, JEFFERSON, LANE (EAST OF A LINE
RUNNING NORTH AND SOUTH FROM THE NORTHEAST CORNER OF COOS
COUNTY TO THE SOUTHEAST CORNER OF LINCOLN COUNTY), LINN,
MARION, POLK AND YAMHILL (SOUTHERN HALF) COUNTIES

Rates Fringes
Cable splicer.... ... ... ....... $ 34.43 3%+12.30
Electrician........ ... ......... $ 31.30 3%+12.30

ELEC0291-006 01/01/2006



MALHEUR COUNTY

Rates Fringes
Cable splicer........ ... ....... $ 27.79 5%+7 .90
Electrician........ ... ......... $ 25.26 5%+7.90

ELEC0659-004 01/01/2006

DOUGLAS (EAST OF A LINE RUNNING NORTH AND SOUTH FROM THE NE
CORNER OF COOS COUNTY TO THE SE CORNER OF LINCOLN COUNTY),
HARNEY, JACKSON, JOSEPHINE, KLAMATH AND LAKE COUNTIES

Rates Fringes
Cable splicer...... ... ........ $ 27.95 3%+$11.00
Electrician. .. ... .. .. ... ..... $ 27.95 3%+$11.00

ZONE PAY: BASE POINTS ARE FROM THE DOWNTOWN POST OFFICE IN
GRANTS PASS, KLAMATH FALLS, ROSEBURG AND MEDFORD.

ZONE 1: 0-20 MILES $0.00 PER HOUR
ZONE 2: 21-30 MILES $1.00 PER HOUR

ZONE 3: 31-40 MILES $2.80 PER HOUR

ZONE 4: 41-50 MILES $4.50 PER HOUR

ZONE 5: 51-60 MILES $6.30 PER HOUR

ZONE 6: BEYOND 60 MILES $9.00 PER HOUR

*THESE ARE NOT MILES DRIVEN. zONES ARE BASED ON DELORNE
STREET ATLAS USA 5.0.

ELEC0932-004 01/01/2006

CO0S, CURRY, LINCOLN, DOUGLAS AND LANE COUNTIES (AREA LYING
WEST OF A LINE NORTH AND SOUTH FROM THE N.E. CORNER OF COOS
COUNTY TO THE S.E. CORNER OF LINCOLN COUNTY)

Rates Fringes
Electrician. . ... ... ... ....... $ 28.65 3%+11.35
ENGI10701-004 01/01/2006
Rates Fringes
Dredging:
ZONE A
ASSISTANT ENGINEER......... $ 32.94 10.15
ASSISTANT MATE. . ... ... .... $ 29.04 10.15
LEVERMAN, DIPPER,
FLOATING CLAMSHELL......... $ 35.26 10.15
LEVERMAN, HYDRAULIC........ $ 35.26 10.15
TENDERMAN. . .. oo $ 31.88 10.15
ZONE B
ASSISTANT ENGINEER......... $ 34.94 10.15
ASSISTANT MATE. . ... ... ..... $ 31.04 10.15
LEVERMAN, DIPPER FLOATING
CLAMSHELL . .. ... oo o.. $ 37.26 10.15
LEVERMAN, HYDRAULIC........ $ 37.26 10.15
TENDERMAN. . .. oo $ 33.88 10.15
ZONE C
ASSISTANT ENGINEER......... $ 35.94 10.15

ASSISTANT MATE. ... ... ... .. $ 32.04 10.15



LEVERMAN, DIPPER FLOATING

CLAMSHELL . .- oo $ 38.26 10.15
LEVERMAN, HYDRAULIC........ $ 38.26 10.15
TENDERMAN. . . .. oo $ 34.88 10.15

ZONE DESCRIPTION FOR DREDGING

ZONE A - All jobs or projects located within 30 road miles of
Portland City Hall.

ZONE B - Over 30-50 road miles from Portland City Hall.

ZONE C - Over 50 road miles from Portland City Hall.

*All jobs or projects shall be computed from the city hall by
the shortest route to the geographical center of the
project.

ENG10701-005 01/01/2006
ZONE 1:

POWER EQUIPMENT OPERATORS (See Footnote C)

Rates Fringes
Power equipment operators:

GROUP 1... ... $ 31.46 10.35
GROUP 1A. .. i e i aae $ 33.03 10.35
GROUP 1B. . iioiiiiiiaaaaaaan $ 34.61 10.35
GROUP 2. . i iiieeaaaann $ 30.07 10.35
GROUP 3. . i i iiieeaaaaan $ 29.21 10.35
GROUP 4. . e $ 28.59 10.35
GROUP 5. . . i i e e aae $ 27.90 10.35
GROUP 6. ciii i i iiiec e e e $ 25.30 10.35

Zone Differential (add to Zone 1 rates):
Zone 2 - $1.50
Zone 3 - 3.00

For the following metropolitan counties: MULTNOMAH;
CLACKAMAS; MARION; WASHINGTON; YAMHILL; AND COLUMBIA;
CLARK; AND COWLITZ COUNTY, WASHINGTON WITH MODIFICATIONS AS
INDICATED:

All jobs or projects located in Multnomah, Clackamas and
Marion Counties, West of the western boundary of Mt. Hood
National Forest and West of Mile Post 30 on Interstate 84
and West of Mile Post 30 on State Highway 26 and West of
Mile Post 30 on Highway 22 and all jobs or projects located
in Yamhill County, Washington County and Columbia County
and all jobs or porjects located in Clark & Cowlitz County,
Washington except that portion of Cowlitz County in the Mt.
St. Helens "Blast Zone"™ shall receive Zone 1 pay for all
classifications.

All jobs or projects located in the area outside the
identified boundary above, but less than 50 miles from the
Portland City Hall shall receive Zone Il pay for all
classifications.

All jobs or projects located more than 50 miles from the
Portland City Hall, but outside the identified border
above, shall receive Zone 111 pay for all classifications.



For the following cities: ALBANY; BEND; COOS BAY; EUGENE;
GRANTS PASS; KLAMATH FALLS; MEDFORD; ROSEBURG

All jobs or projects located within 30 miles of the
respective city hall of the above mentioned cities shall
receive Zone | pay for all classifications.

All jobs or projects located more than 30 miles and less than
50 miles from the respective city hall of the above

mentioned cities shall receive Zone 11 pay for all
classifications.

All jobs or projects located more than 50 miles from the
respective city hall of the above mentioned cities shall
receive Zone 111 pay for all classifications.

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: CONCRETE: Batch Plant and/or Wet Mix Operator, three
units or more; CRANE: Helicopter Operator, when used in
erecting work; Whirley Operator, 90 ton and over; LATTICE
BOOM CRANE: Operator 200 tons through 299 tons, and/or over
200 feet boom; HYDRAULIC CRANE: Hydraulic Crane Operator 90
tons through 199 tons with luffing or tower attachments;
FLOATING EQUIPMENT: Floating Crane, 150 ton but less than

250 ton

GROUP 1A: HYDRAULIC CRANE: Hydraulic Operator, 200 tons and
over (with luffing or tower attachment); LATTICE BOOM
CRANE: Operator, 200 tons through 299 tons, with over 200
feet boom; FLOATING EQUIPMENT: Floating Crane 250 ton and
over

GROUP 1B: LATTICE BOOM CRANE: Operator, 300 tons through 399
tons with over 200 feet boom; Operator 400 tons and over;
FLOATING EQUIPMENT: Floating Crane 350 ton and over

GROUP 2: ASPHALT: Asphalt Plant Operator (any type); Roto
Mill, pavement profiler, operator, 6 foot lateral cut and
over; BLADE: Auto Grader or “Trimmer' (Grade Checker
required); Blade Operator, Robotic; BULLDOZERS: Bulldozer
operator over 120,000 lbs and above; Bulldozer operator,
twin engine; Bulldozer Operator,tandem, quadnine, D10, D11,
and similar type; Bulldozere Robotic Equipment (any type;
CONCRETE: Batch Plant and/or Wet Mix Operator, one and two
drum; Automatic Concrete Slip Form Paver Operator; Concrete
Canal Line Operator; Concrete Profiler, Diamond Head;
CRANE: Cableway Operator, 25 tons and over; HYDRAULIC
CRANE: Hydraulic crane operator 90 tons through 199 tons
(with luffing or tower attachment); TOWER/WHIRLEY OPERATOR:
Tower Crane Operator; Whirley Operator, under 90 tons;
LATTICE BOOM CRANE: 90 through 199 tons and/or 150 to 200
feet boom; CRUSHER: Crusher Plant Operator; FLOATING
EQUIPMENT: Floating Clamshell, etc.operator, 3 cu. yds.
and over; Floating Crane (derrick barge) Operator, 30 tons
but less than 150 tons; LOADERS: Loader operator, 120,000
Ibs. and above; REMOTE CONTROL: Remote controlled
earth-moving equipment; RUBBER-TIRED SCRAPERS: Rubber-
tired scraper operator, with tandem scrapers, multi-engine;
SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Shovel,
Dragline, Clamshell, operator 5 cu. yds and over; TRENCHING
MACHINE: Wheel Excavator, under 750 cu. yds. per hour
(Grade Oiler required); Canal Trimmer (Grade Oiler



required); Wheel Excavator, over 750 cu. yds. per hour;
Band Wagon (in conjunction with wheel excavator);
UNDERWATER EQUIPMENT: Underwater Equipment Operator, remote
or otherwise; HYDRAULIC HOES-EXCAVATOR: Excavator over
130,000 Ibs.

GROUP 3: BULLDOZERS: Bulldozer operator, over 70,000 lbs. up
to and including 120,000 Ibs.; HYDRAULIC CRANE: Hydraulic
crane operator, 50 tons through 89 tons (with luffing or
tower attachment); LATTICE BOOM CRANES: Lattice Boom
Crane-50 through 89 tons (and less than 150 feet boom);
FORKLIFT: Rock Hound Operator; HYDRAULIC HOES-EXCAVATOR:
excavator over 80,000 lbs. through 130,000 Ibs.; LOADERS:
Loader operator 60,000 and less than 120,000; RUBBER-TIRED
SCRAPERS: Scraper Operator, with tandem scrapers;
Self-loading, paddle wheel, auger type, finish and/or 2 or
more units; SHOVEL, DRAGLINE, CLAMSHELL ,SKOOPER OPERATOR:
Shovel, Dragline, Clamshell operators 3 cu. yds. but less
than 5 cu yds.

GROUP 4: ASPHALT: Screed Operator; Asphalt Paver operator
(screeman required); BLADE: Blade operator; Blade operator,
finish; Blade operator, externally controlled by
electronic, mechanical hydraulic means; Blade operator,
multi-engine; BULLDOZERS: Bulldozer Operator over 20,000
Ibs and more than 100 horse up to 70,000 Ibs; Drill Cat
Operator; Side-boom Operator; Cable-Plow Operator (any
type); CLEARING: Log Skidders; Chippers; Incinerator; Stump
Splitter (loader mounted or similar type); Stump Grinder
(loader mounted or similar type; Tub Grinder; Land Clearing
Machine (Track mounted forestry mowing & grinding machine);
Hydro Axe (loader mounted or similar type); COMPACTORS
SELF-PROPELLED: Compactor Operator, with blade; Compactor
Operator, multi-engine; Compactor Operator, robotic;
CONCRETE: Mixer Mobile Operator; Screed Operator; Concrete
Cooling Machine Operator; Concrete Paving Road Mixer;
Concrete Breaker; Reinforced Tank Banding Machine (K-17 or
similar types); Laser Screed; CRANE: Chicago boom and
similar types; Lift Slab Machine Operator; Boom type
lifting device, 5 ton capacity or less; Hoist Operator, two
(2) drum; Hoist Operator, three (3) or more drums; Derrick
Operator, under 100 ton; Hoist Operator, stiff leg, guy
derrick or similar type, 50 ton and over; Cableway Operator
up to twenty (25) ton; Bridge Crane Operator, Locomotive,
Gantry, Overhead; Cherry Picker or similar type crane hoist
five (5) ton capacity or less; Hydraulic Crane Operator,
under 50 tons; LATTICE BOOM CRANE OPERATOR: Lattice Boom
Crane Operator, under 50 tons; CRUSHER: Generator Operator;
Diesel- Electric Engineer; Grizzley Operator; DRILLING:
Drill Doctor; Boring Machine Operator; Driller-Percussion,
Diamond, Core, Cable, Rotary and similar type; Cat Drill
(John Henry); Directional Drill Operator over 20,000 lbs
pullback; FLOATING EQUIPMENT: Diesel-electric Engineer;
Jack Operator, elevating barges, Barge Operator,
self-unloading; Piledriver Operator (not crane type)
(Deckhand required); Floating Clamshelll, etc. Operator,
under 3 cu. yds. (Fireman or Diesel-Electric Engineer
required); Floating Crane (derrick barge) Operator, less
than 30 tons; GENERATORS: Generator Operator;
Diesel-electric Engineer; GUARDRAIL EQUIPMENT: Guardrail
Punch Operator (all types); Guardrail Auger Operator (all
types); Combination Guardrail machines, i.e., punch auger,
etc.; HEATING PLANT: Surface Heater and Planer Operator;



HYDRAULIC HOES EXCAVATOR: Robotic Hydraulic backhoe
operator, track and wheel type up to and including 20,0000
Ibs. with any or all attachments; Excavator Operator over
20,000 Ibs through 80,000 Ibs.; LOADERS: Belt Loaders,
Kolman and Ko Cal types; Loaders Operator, front end and
overhead, 25,000 Ibs and less than 60,000 Ibs; Elevating
Grader Operator by Tractor operator, Sierra, Euclid or
similar types; PILEDRIVERS: Hammer Operator; Piledriver
Operator (not crane type); PIPELINE, SEWER WATER: Pipe
Cleaning Machine Operator; Pipe Doping Machine Operator;
Pipe Bending Machine Operator; Pipe Wrapping Machine
Operator; Boring Machine Operator; Back Filling Machine
Operator; REMOTE CONTROL: Concrete Cleaning Decontamination
Machine Operator; Ultra High Pressure Water Jet Cutting
Tool System Operator/Mechanic; Vacuum Blasting Machine
Operator/mechanic; REPAIRMEN, HEAVY DUTY: Diesel Electric
Engineer (Plant or Floating; Bolt Threading Machine
operator; Drill Doctor (Bit Grinder); H.D. Mechanic;
Machine Tool Operator; RUBBER-TIRED SCRAPERS: Rubber-tired
Scraper Operator,single engine, single scraper;
Self-loading, paddle wheel, auger type under 15 cu. yds.;
Rubber-tired Scraper Operator, twin engine; Rubber-tired
Scraper Operator, with push-pull attachments; Self Loading,
paddle wheel, auger type 15 cu. yds. and over, single
engine; Water pulls, water wagons; SHOVEL, DRAGLINE,
CLAMSHELL, SKOOPER OPERATOR: Diesel Electric Engineer;
Stationay Drag Scraper Operator; Shovel, Dragline,
Clamshell, Operator under 3 cy yds.; Grade-all Operator;
SURFACE (BASE) MATERIAL: Blade mounted spreaders, Ulrich
and similar types; TRACTOR-RUBBERED TIRED: Tractor
operator, rubber-tired, over 50 hp flywheel; Tractor
operator, with boom attachment; Rubber-tired dozers and
pushers (Michigan, Cat, Hough type); Skip Loader, Drag Box;
TRENCHING MACHINE: Trenching Machine operator, digging
capacity over 3 ft depth; Back filling machine operator;
TUNNEL: Mucking machine operator

GROUP 5: ASPHALT: Extrusion Machine Operator; Roller
Operator (any asphalt mix); Asphalt Burner and
Reconditioner Operator (any type); Roto-Mill, pavement
profiler, ground man; BULLDOZERS: Bulldozer operator,
20,000 Ibs. or less or 100 horse or less; COMPRESSORS:
Compressor Operator (any power), over 1,250 cu. ft. total
capacity; COMPACTORS: Compactor Operator, including
vibratory; Wagner Pactor Operator or similar type (without
blade); CONCRETE: Combination mixer and Compressor
Operator, gunite work; Concrete Batch Plant Quality Control
Operator; Beltcrete Operator; Pumpcrete Operator (any
type); Pavement Grinder and/or Grooving Machine Operator
(riding type); Cement Pump Operator, Fuller-Kenyon and
similar; Concrete Pump Operator; Grouting Machine Operator;
Concrete mixer operator, single drum, under (5) bag
capacity; Cast in place pipe laying machine; maginnis
Internal Full slab vibrator operator; Concrete finishing
mahine operator, Clary, Johnson, Bidwell, Burgess Bridge
deck or similar type; Curb Machine Operator, mechanical
Berm, Curb and/or Curb and Gutter; Concrete Joint Machine
Operator; Concrete Planer Operator; Tower Mobile Operator;
Power Jumbo Operator setting slip forms in tunnels; Slip
Form Pumps, power driven hydraulic lifting device for
concrete forms; Concrete Paving Machine Operator; Concrete
Finishing Machine Operator; Concrete Spreader Operator;
CRANE: Helicopter Hoist Operator; Hoist Operator, single



drum; Elevator Operator; A-frame Truck Operator, Double
drum; Boom Truck Operator; HYDRAULIC CRANE OPERATOR:
Hydraulic Boom Truck, Pittman; DRILLING: Churm Drill and
Earth Boring Machine Operator; Directional Drill Operator
over 20,000 lIbs pullback; FLOATING EQUIPMENT: Fireman;
FORKLIFT: Lull Hi-Lift Operator or similar type; Fork Lift,
over 5 ton and/or robotic; HYDRAULIC HOES EXCAVATORS:
Hydraulic Backhoe Operator, wheel type (Ford, John Deere,
Case type); Hydraulic Backhoe Operator track type up to and
including 20,000 Ibs.; LOADERS: Loaders, rubber-tired type,
less than 25,000 Ibs; Elevating Grader Operator, Tractor
Towed requiring Operator or Grader; Elevating loader
oeprator, Athey and similar types; OILERS: Service Oiler
(Greaser); PIPELINE-SEWER WATER: Hydra hammer or simialr
types; Pavement Breaker Operator; PUMPS: Pump Operator,
more than 5 (any size); Pot Rammer Operator; RAILROAD
EQUIPMENT: Locomotive Operator, under 40 tons; Ballast
Regulator Operator; Ballast Tamper Multi-Purpose Operator;
Track Liner Operator; Tie Spacer Operator; Shuttle Car
Operator; Locomotive Operator, 40 tons and over; MATERIAL
HAULRS: Cat wagon DJB"s Volvo similar types; Conveyored
material hauler; SURFACING (BASE) MATERIAL: Rock Spreaders,
self-propelled; Pulva-mixer or similar types; Chiip
Spreading machine operator; Lime spreading operator,
construction job siter; SWEEPERS: Sweeper operator (Wayne
type) self-propelled construction job site; TRACTOR-RUBBER
TIRED: Tractor operator,

rubber-tired, 50 hp flywheel and under; Trenching machine
operator, maximum digging capacity 3 ft depth; TUNNEL:
Dinkey

GROUP 6: ASPHALT: Plant Oiler; Plant Fireman; Pugmill
Operator (any type); Truck mounted asphalt spreader, with
screed; COMPRESSORS: Compressor Operator (any power), under
1,250 cu. ft. total capacity; CONCRETE: Plant Oiler,
Assistant Conveyor Operator; Conveyor Operator; Mixer Box
Operator (C.T.B., dry batch, etc.); Cement Hog Operator;
Concrete Saw Operator; Concrete Curing Machine Operator
(riding type); Wire Mat or Brooming Machine Operator;
CRANE: Oiler; Fireman, all equipment; Truck Crane Oiler
Driver; A-frame Truck Operator, single drum; Tugger or
Coffin Type Hoist Operator; CRUSHER: Crusher Oiler; Crusher
Feederman; CRUSHER: Crusher oiler; Crusher feederman;
DRILLING: Drill Tender; Auger Oiler; FLOATING EQUIPMENT:
Deckhand; Boatman; FORKLIFT: Self-propelled Scaffolding
Operator, construction job site (excluding working
platform); Fork Lift or Lumber Stacker Operator,
construction job site; Ross Carrier Operator, construction
Jjob site; GUARDRAIL EQUIPMENT: Oiler; Auger Oiler; Oiler,
combination guardrail machines; Guardrail Punch Oiler;
HEATING PLANT: Temporary Heating

Plant Operator; LOADERS: Bobcat, skid steer (less than 1 cu
yd.); Bucket Elevator Loader Operator, BarberGreene and
similar types; OILERS: Oiler; Guardrail Punch Oiler; Truck
Crane Oiler- Driver; Auger Oiler; Grade Oiler, required to
check grade; Grade Checker; PIPELINE-SEWER WATER: Tar Pot
Fireman; Tar Pot Fireman (power agitated); PUMPS: Pump
Operator (any power); Hydrostatic Pump Operator; RAILROAD
EQUIPMENT: Brakeman; Oiler; Switchman; Motorman; Ballast
Jack Tamper Operator; SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER,
ETC. OPERATOR: Oiler, Grade Oiler (required to check
grade); Grade Checker; Fireman; SWEEPER: Broom operator,
self propelled,



construction job site; SURFACING (BASE) MATERIAL: Roller
Operator, grading of base rock (not asphalt); Tamping
Machine operartor, mechanical, self-propelled; Hydrographic
Seeder Machine Operator; TRENCHING MACHINE: Oiler; Grade
Oiler; TUNNEL: Conveyor operator;

Air filtration equipment operator

FOOTNOTE C:
HANDLING OF HAZARDOUS WAST MATERIALS - Personnel in all craft
classifications subject to working inside a federally
designated Hazardous Waste perimeter shall be eligible for
compensation in accordance with the following group
schedule relative to the level of Hazardous Waste as
outline iIn the specific Hazardous Waste Project Site Safety
Plan:

H-1 Base Wage Rate when on a hazardous waste site when not
outfitted with protective clothing.

H-2 Class "'C" Suit - Basic hourly wage rate plus $1.00 per
hour, fringes plus $0.15.

H-3 Class '"B" Suit - Basic hourly wage rate plus $1.50 per
hour, fringes plus $0.15.

H-4 Class "A"™ Suit -Basic hourly wage rate plus $2.00 per

hour, fringes plus $0.15.

Rates Fringes
lronworker. . ... ... $ 29.64 14.76
LABO0O001-006 06/01/2006
Rates Fringes
Mason Tender/Hod Carrier
Tenders to Bricklayers,
Tile Setters, Marble
Setters and Terrazzo
Workers, Topping for
Cement Finishers and
Mortar MIXers.......ceecueun- $ 24.44 10.55
LABOO0O03-003 06/01/2006
ZONE 1:
LABORERS (SEE FOOTNOTE C)
Rates Fringes
Laborers:
GROUP 1... . ee e i e eeeaas $ 22.57 10.55
GROUP 2. . e e e e eeeaa $ 23.15 10.55
GROUP 3. .. i e e e e $ 23.58 10.55
GROUP 4. . . e e eeaas $ 23.95 10.55
GROUP 5. i i e e eeea e $ 19.66 10.55

Zone Differential (Add to Zone 1 rates):
Zone 2 - $0.65
Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75



ZONE 1 - All jobs or projects located within 30 miles of the
respective City Hall

ZONE 2 - More than 30 miles and less than 40 miles from the
respective City Hall

ZONE 3 - More than 40 miles and less than 50 miles from the
respective City Hall

ZONE 4 - More than 50 miles and less than 80 miles from the
respective City Hall

ZONE 5 - More than 80 miles from the respective City Hall.

BASEPOINTS:

ALBANY ASTORIA BAKER CITY
BEND BURNS CO0S BAY
EUGENE GRANTS PASS HERMISTON
KLAMATH FALLS MEDFORD PENDLETON
PORTLAND ROSEBURG SALEM

THE DALLES

LABORER CLASSIFICATIONS

GROUP 1: Asphalt Spreaders; Asphalt Plant Laborers; Batch
Weighman; Broomers; Brush Burners and Cutters; Car and
Truck Loaders; Carpenter Tender; Change-House Man or Dry
Shack Man; Choke Setter; Cleanup Laborers; Curing,
Concrete; Demolition, Wrecking, and Moving Laborers;
Dumpers, road oiling crew; Dumpmen (for grading crew);
Elevator Feeders; Fine Graders; Fence Builders; Form
Strippers (not swinging stages); Guard Rail, Median Rail,
Guide Post; Reference Post, Right-of-way Marker; Hazardous
Waste Laborers; Landscaping or Planting Laborer; Leverman
or Aggregate Spreader (Flaherty and similar types); Loading
Spotters; Material Yard Man (including electrical);
Pittsburgh Chipper Operator or similar types; Railroad
Track Laborers; Ribbon Setters (including steel forms); Rip
Rap Man (hand placed); Road Pump Tender; Sewer Labor;
Signalman; Skipman; Slopers; Spraymen; Stake Chaser;
Stockpiler; Tie Back Shoring; Timber Faller and Bucker
(hand labor); Toolroom Man (at jobsite); Weight-Man-Crusher
(aggregate when used); General Laborer

GROUP 2: Applicator (including Pot Tender for same),
applying protective material by hand or nozzle on utility
lines or storage tanks on project; Brush Cutters (power
saw); Burners; Choker Splicer; Clary Power Spreader and
similar types; Clean-up Nozzleman-Green-Cutter (concrete,
rock, etc.); Concrete Laborer; Concrete Power Buggyman;
Crusher Feeder; Demolition and Wrecking Charred Materials;
Dropping and Wrapping Pipe; Gunite Nozzleman Tender; Gunite
or Sand Blasting Pot Tender; Handlers or Mixers of all
materials of an irritating nature (including cement and
lime); Post Hole Diggers, Air, Gas or Electric; Sand
Blasting (wet); Tampers; Tool Operators (includes but not
limited to: Dry Pack Machine, Jackhammer, Chipping Guns,
Paving Breakers)

GROUP 3: Asbestos removal (structural removal only); Bit
Grinder; Concrete Saw Operator; Drill Doctor; Drill
Operators (Air Tracks, Cat Drills, Wagon Drills,



Rubber-mounted Drills, and other similar types, including
at crusher plants); Manhole Builder; Nippers and Timbermen;
Power Saw Operators (bucking and falling); Sand Blasting
(dry); Sewer Timberman; Track Liners, Anchor Machines,
Ballast Regulators, Multiple Tampers, Power Jacks; Tugger
Operator; Vibrator-all types; Vibrating Screed; Water
Blaster

GROUP 4: Asphalt Rakers; Concrete Nozzleman; Grade Checker;
Gunite Nozzleman; High Scalers, Strippers and Drillers
(covers work in swinging stages, chairs or belts, under
extreme conditions unusual to normal drilling, blasting,
barring-down, or sloping and stripping); Pipe Layers-All
types; Powdermen; Pumpcrete Nozzlemen; Loop Installation;
Tunnel-miner; Tunner- powderman; Motorman-Dinky Locomotive;
Shield Operator; Tunnel Bullgang (above ground); Tunnel
Chuck Tenders; Tunnel-Muckers, Brakemen, Concrete Crew,

Bull Gang (underground)

GROUP 5: Traffic Flaggers
FOOTNOTE C:

HANDLING OF HAZARDOUS WAST MATERIALS - Personnel in all craft
classifications subject to working inside a federally
designated Hazardous Waste perimeter shall be eligible for
compensation in accordance with the following group

schedule relative to the level of Hazardous Waste as

outline iIn the specific Hazardous Waste Project Site Safety
Plan:

H-1 Base Wage Rate when on a hazardous waste site when not
outfitted with protective clothing.

H-2 Class '"'C'" Suit - Basic hourly wage rate plus $1.00 per
hour, fringes plus $0.15.

H-3 Class "B" Suit - Basic hourly wage rate plus $1.50 per
hour, fringes plus $0.15.

H-4 Class "A" Suit -Basic hourly wage rate plus $2.00 per
hour, fringes plus $0.15.

PAINOO55-004 04/01/2006

Rates Fringes
Painters: Commercial
BAKER, BENTON, CROOK,
DESCHUTES, GRANT, HARNEY,
JEFFERSON, LAKE, LANE,
LINN, LINCOLN, MALHEUR AND
WHEELER COUNTIES
High work - All work 60
feet or higher.... . ... ..... $ 18.18 6.73
Painters. .. ... ..o eenn-. $ 17.43 6.73

CLACKAMAS, CLATSOP,
COLUMBIA, GILLIAM, HOOD
RIVER, MARION, MORROW,
MULTNOMAH, POLK,
TILLAMOOK, SHERMAN,
UMATILLA, UNION, WALLOWA,
WASCO, WASHINGTON AND



YAMHILL COUNTIES
High work - AIl work 60
feet or higher...... ... .... $ 19.18 6.73
Painters...... .. .. ... ...... $ 18.43 6.73
CO0S, CURRY, DOUGLAS,
JACKSON, JOSEPHINE AND
KLAMATH COUNTIES
High work - All work 60
feet or higher............. $ 16.18 6.73
Painters...... ... ... ....... $ 15.43 6.73
Painters: Industrial
BAKER, BENTON, CROOK,
DESCHUTES, GRANT, HARNEY,
JEFFERSON, LAKE, LANE,
LINN, LINCOLN, MALHEUR AND
WHEELER COUNTIES

Brush and Roller..._._.._._. $ 18.03 6.73
High work - All work over

60 feet or higher.......... $ 18.78 6.73
Spray, Sandblasting........ $ 18.63 6.73

CLACKAMAS, CLATSOP,
COLUMBIA, GILLIAM, HOOD
RIVER, MARION, MORROW,
MULTNOMAH, POLK,
TILLAMOOK, SHERMAN,
UMATILLA, UNION, WALLOWA,
WASCO, WASHINGTON AND
YAMHILL COUNTIES

Brush and Roller........... $ 19.03 6.73
High work - All work 60

feet or higher. ... ... ... $ 19.78 6.73
Spray, Sandblasting........ $ 19.63 6.73

CO0S, CURRY, DOUGLAS,
JACKSON, JOSEPHINE AND
KLAMATH COUNTIES

Brush & Roller............. $ 16.03 6.73
High work - AIl work 60

feet or higher...... ... .... $ 16.78 6.73
Spray, Sandblasting........ $ 16.63 6.73

PAINOO55-005 06/01/2006
Rates Fringes

Painters:
HIGHWAY & PARKING LOT
STRIPER. < o e e e e e e e i e e e $ 26.99 8.05

PLAS0555-001 06/01/2006
ZONE 1:
Rates Fringes

Cement Masons: (ZONE 1)
CEMENT MASONS DOING BOTH
COMPOSITION/POWER
MACHINERY AND
SUSPENDED/HANGING SCAFFOLD..$ 28.61 11.60
CEMENT MASONS ON
SUSPENDED, SWINGING AND/OR
HANGING SCAFFOLD............ $ 28.10 11.60
CEMENT MASONS. . ... ... ..... $ 27.59 11.60



COMPOSITION WORKERS AND
POWER MACHINERY OPERATORS...$ 28.10 11.60

Zone Differential (Add To Zone 1 Rates):
Zone 2 - $0.65

Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 3.00

BASE POINTS: BEND, CORVALLIS, EUGENE, MEDFORD, PORTLAND,
SALEM, THE DALLES, VANCOUVER

ZONE 1: Projects within 30 miles of the respective city hall

ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.

ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.

ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.

ZONE 5: More than 80 miles from the respective city hall

PLUM0O290-005 10/01/2005

BENTON, CLACKAMAS, CLATSOP, COLUMBIA, COOS, CROOK, CURRY,
DESCHUTES, DOUGLAS, GILLIAM, GRANT AND HARNEY (those portions
which lies north and west of a north-south line drawn from the
town of John Day to a point five miles east of the town of
Burns and three miles south of Burns thence on an airline
through the town of Wagontire west to the County lines), HOOD
RIVER, JACKSON, JEFFERSON, JOSEPHINE, KLAMATH, LAKE, LANE,
LINCOLN, LINN, MARION, MULTNOMAH, POLK, SHERMAN, TILLAMOOK,
WASCO, WASHINGTON, WHEELER AND YAMHILL COUNTIES

Rates Fringes
PLUM0296-004 06/01/2006
BAKER, HARNEY (Remainder of County) AND MALHEUR COUNTIES
Rates Fringes
PLUM0O598-008 06/01/2006

GRANT (Remainder of County), MORROW, UMATILLA, UNION AND
WALLOWA COUNTIES

Rates Fringes

Plumbers and Pipefitters....... $ 33.69 17.96
'SUOR1991-003 04/01/1991

Rates Fringes

Timber Sales Roads:



LABORERS . . . . oo $ 8.35 4.30

OPERATING ENGINEERS......... $ 10.37 4.15
POWER SAW, DRILLER,

POWDERMAN. . . . oo oo $ 9.12 4.30
TEAMSTERS . . . ..o oo $ 9.74 3.74

TEAMO037-004 06/01/2006
ZONE 1:

TRUCK DRIVERS (See Footnote C):

Rates Fringes
Truck drivers:

GROUP 1. ... e $ 25.15 11.00
GROUP 2. . . i eeaae $ 25.27 11.00
GROUP 3. .. iii i $ 25.40 11.00
GROUP 4. . i $ 25.66 11.00
GROUP 5. . . i ee e $ 25.88 11.00
GROUP 6. .. i e i e eeaaa $ 26.04 11.00
GROUP 7. e e e aae e $ 26.24 11.00

Zone Differential (add to Zone 1 rates):
Zone 2 - $0.65
Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75

Zone 1 - All jobs or projects located within 30 miles of the
respective City Hall

Zone 2 - More than 30 miles and less than 40 miles from the
respective City Hall

Zone 3 - More than 40 miles and less than 50 miles from the
respective City Hall

Zone 4 - More than 50 miles and less than 80 miles from the
respective City Hall

Zone 5 - More than 80 miles from the respective City Hall

BASEPOINTS:

ALBANY ASTORIA BAKER
BEND BINGEN BROOKINGS
BURNS CO0S BAY CORVALLIS
EUGENE GOLDENDALE GRANTS PASS
HERMISTON HOOD RIVER KLAMATH FALLS
LAGRANDE LAKEVIEW LONGVIEW
MADRAS MEDFORD MCMINNVILLE
OREGON CITY NEWPORT ONTARIO
PENDLETON PORTLAND PORT ORFORD
REEDSPORT ROSEBURG SALEM

THE DALLES TI1LLAMOOK VANCOUVER

TRUCK DRIVER CLASSIFICATIONS

GROUP 1: A-frame or hydra-lift truck w/load bearing surface;
Articulated dump truck; Battery rebuilders; Bus or manhaul
driver; Concrete buggies (power operated); Concrete pump
truck; Dump trucks, side, end and bottom dumps, including
semi-trucks and trains or combinations thereof: up to and



including 10 cu. yds.; Lift jitneys, fork lifts (all sizes
in loading, unloading and transporting material on job
site); Loader and/or leverman on concrete dry batch plant
(manually operated); Lubrication man, fuel truck driver,
tireman, wash rack, steam cleaner or combination; Pilot

car; Pickup truck; Slurry truck driver or leverman; Solo
flat bed and misc. body truck, 0-10 tons; Team drivers;
Tireman; Transit mix and wet or dry mix trucks: 5 cu yds.
and under; Water wagons (rated capacity) up to 3,000 gallons

GROUP 2: Boom truck/hydra-lift or retracting crane;
Challenger; Dumpsters or similar equipment-all sizes; Dump
trucks/articulated dumps 6 cu to 10 cu.; Flaherty spreader
driver or leverman; Low bed equipment, flat bed semi-truck
and trailer or doubles transporting equipment or wet or dry
materials; Lumber carrier, driver-straddle carrier (used in
loading, unloading and transporting of materials on job
site); Oil distributor driver or leverman; Transit mix and
wet or dry mix trucks: over 5 cy yds and including 7 cu.
yds; Vacuum trucks; Water Wagons (rated capacity) over
3,000 to 5,000 gallons

GROUP 3: Ammonia nitrate distributor driver; Dump trucks,
side, end and bottom dumps, including semi-trucks and
trains or combinations thereof: over 10 cu. yds. and
including 30 cu. yds., includes articulated dump trucks;
Self-Propelled street sweeper; Transit mix and wet or dry
mix trucks, over 7 cu. yds. and including 11 cu. yds.;
truck mechanic-Welder-Body repairman; Utility and clean-up
truck; Water wagons (rated capacity) 5,000 to 10,000
gallons.

GROUP 4: Asphalt Bruner; Dump trucks, side, end and bottom
dumps, including semi-trucks and trains or combinations
thereof: over 30 cu. yds. and including 50 cu. yds.
includes articulated dump trucks; Fire guard; Transit Mix
and Wet or Dry Mix Trucks, over 11 cu. yds. and including
15 cu. yds.; Water Wagon (rated capacity) over 10,000
gallons to 15,000 gallons

GROUP 5: Composite Crewman; Dump trucks, side, end and bottom
dumps, including semi-trucks and trains or combinations
thereof: over 50 cu. yds. and including 60 cu. yds.,

includes articulated dump trucks

GROUP 6: Bulk cement spreader w/o auger; Dry Pre-Batch
concrete mix trucks; Dump trucks, side, end and bottom
dumps, including semi-trucks and trains of combinations
thereof: over 60 cu. yds. and including 80 cu. yds. and
includes articulated dump trucks; Skid truck

GROUP 7: Dump trucks, side, end and bottom dumps, including
semi-trucks and trains or combinations thereof: over 80
cu. yds. and including 100 cu. yds. includes articulated
dump trucks; Industrial lift truck (mechanical tailgate)

FOOTNOTE C:

HANDLING OF HAZARDOUS WAST MATERIALS -(LABORERS, POWER
EQUIPMENT OPERATORS, AND TRUCK DRIVERS): Personnel in all
craft classifications subject to working inside a federally
designated Hazardous Waste perimeter shall be eligible for
compensation in accordance with the following group



schedule relative to the level of Hazardous Waste as
outline in the specific Hazardous Waste Project Site Safety
Plan:

H-1 Base Wage Rate when on a hazardous waste site when not
outfitted with protective clothing.

H-2 Class "C" Suit - Basic hourly wage rate plus $1.00 per
hour, fringes plus $0.15.

H-3 Class '"B" Suit - Basic hourly wage rate plus $1.50 per
hour, fringes plus $0.15.

H-4 Class "A"™ Suit -Basic hourly wage rate plus $2.00 per
hour, fringes plus $0.15.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii))-

In the listing above, the "SU" desighation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations

Wage and Hour Division



U.S. Department of Labor

200 Constitution Avenue, N._W.

Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N_W.

Washington, DC 20210
The request should be accompanied by a full statement of the
interested party®s position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N._W.

Washington, DC 20210

4_.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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